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January 20, 2022 

Via E-mail (Katie.Carlson@umb.com) 
 
 
UMB Bank, N.A., as Trustee 
120 South 6th Street, Suite 1400 
Minneapolis, Minnesota 55402 
Attention: Corporate Trust 
 
PureCycle: Ohio LLC 
5950 Hazeltine National Drive, Suite 650 
Orlando, Florida 32822 
Attention: Michael Otworth 
 
Subject: Southern Ohio Port Authority 

Exempt Facility Revenue Bonds (PureCycle Project), Tax-Exempt Series 2020A 
Subordinate Exempt Facility Revenue Bonds (PureCycle Project),Tax-Exempt Series 
2020B and Taxable Series 2020C 
PureCycle Polypropylene Phase II Project  
December 2021 Project Status Report 

Ladies and Gentlemen: 

Attached is the Construction Monitor’s Project Status Report (the “Report”) for the PureCycle Polypropylene 
Phase II Project (the “Project”) for the period ending December 31, 2021 (the “Relevant Period”), being 
delivered to you by Leidos Engineering, LLC (“Leidos”), as Construction Monitor (“CM”). 

Our review of the data made available to us by PureCycle Ohio LLC (the “Owner”), Denham-Blythe Company 
(“Denham-Blythe”) and other equipment suppliers and contractors working on the Project for the Owner was 
performed within the scope and terms of a Professional Services Agreement (“PSA”), dated as of May 9, 2017, 
between Leidos and PureCycle Technologies, LLC.  On October 1, 2020, UMB Bank, N.A. as trustee (the 
“Trustee”) under the Indenture of Trust issued by the Southern Ohio Port Authority for Exempt Facility Revenue 
Bonds (PureCycle Project), Tax-Exempt Series 2020A, Subordinate Exempt Facility Revenue Bonds 
(PureCycle Project), Tax-Exempt Series 2020B and Subordinate Exempt Facility Revenue Bonds (PureCycle 
Project), Taxable Series 2020C dated October 1, 2020 (the “Indenture”) entered into a Consent and Agreement 
with Leidos outlining the terms and conditions of the Trustee’s use of the reports, certificates and other work 
products issued by Leidos.  This Report is solely for the information of and assistance to the Trustee in 
connection with its review of the Project and is not to be used, circulated, quoted or otherwise referred to for 
any other purpose.  The Independent Engineer disclaims any obligation to update this Report.  This Report is 
not intended to, and may not be construed to benefit any party other than the Trustee and the Bondholders 
(as defined in the Indenture).   

To the extent that it has been practical to do so, we have verified the status of the work performed by the 
Owner, Denham-Blythe and the major equipment suppliers and nothing has come to our attention during the 
review and observation that should cause us to believe that the progress made through the Relevant Period 
was not materially commensurate with Project objectives. 
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The next monthly Project review meeting is scheduled for February 10, 2022 at the PureCycle office in Ironton, 
Ohio.  If you have any questions regarding this Report, or other aspects of the Project, please contact me by 
phone at 508.935.1606 or via email at Nicholas.Drobot@leidos.com. 

Sincerely, 
LEIDOS ENGINEERING, LLC 

 

Nicholas Drobot 
Construction Manager 

ND/KMN 

Attachment 

Ec:  Karen Napoli, James (Jim) Newell – Leidos Engineering, LLC 
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Leidos Engineering, LLC (“Leidos” or “we”), in its capacity as the Construction Monitor (“CM”) reviewed the 
progress of engineering, procurement and construction of the PureCycle Polypropylene Phase II Project 
(the “Project”) including:  monthly reports from the Denham-Blythe Company (“Denham-Blythe”), the 
engineering, procurement and construction (“EPC”) contractor for the Outside Battery Limits (“OSBL”), 
including utilities and product storage under the Construction Contract dated October 7, 2020 (the “EPC 
Contract”) and progress information from the Inside Battery Limits (“ISBL”) and OSBL major equipment 
suppliers.  Additionally, we held discussions with the Owner’s management relative to the status of the 
Project to review the progress for the period ending December 31, 2021 (the “Relevant Period”).  We visited 
the Project job site in Ironton, on January 13, 2022 and participated in a progress meeting held at the 
PureCycle office near the Project site in Ironton, Ohio.  Terms used in this Project Status Report (“Report”) 
without definition shall have the meaning ascribed thereto in the Credit Agreement or the EPC Contract. 

Project Technical Description 
The Project will be a waste polypropylene processing facility under development by the Owner and 
sponsored by PureCycle Technologies, LLC (the “Sponsor”).  The Project will be located on 26 acres of 
land in Ironton, Lawrence County (the County”), Ohio (the “Facility Site”).  The Facility Site is a former Dow 
Chemical Company (“Dow”) plant site.  The Facility Site land was previously donated by Dow to the 
Lawrence Economic Development Corporation (“LEDC”) and includes three existing buildings (Building 
504, Building 507, and Building 509) totaling 150,000 square feet that will be reused for raw material 
delivery, processing, and storage, and for utility equipment.  An affiliate of the Owner purchased the land 
from the LEDC, and the affiliate sold the land to the Owner for use as the Facility Site. 

Summary 
During the progress meeting noted above, the Owner’s construction manager and Denham-Blythe 
presented detailed updates highlighting the progress of EPC contractor activities under the Construction 
Contract.  The Owner also reported on progress with regard to the ISBL equipment supply contract and the 
PureCycle-supplied OSBL equipment. 

The Owner’s construction manager reported that the overall progress is 61.2 percent complete as 
compared to a re-baselined plan of 61.7 percent complete.  As previously reported, Denham-Blythe and 
the major equipment supplier’s engineering effort commenced with the issuance of a Notice to Proceed 
(“NTP”) to all parties in October 2020. 

During the Relevant Period, the engineering group continued the development of the ISBL 3D model and 
integration of controls.  Engineering of the wastewater pretreatment (“WWPT”) system was completed as 
was the design of WWPT building and tank foundations.  Design of ISBL foundations, containment and 
drainage system continued as did the design of piping structural supports for OSBL vent and relief headers 
with the preliminary design having been completed.  Design of “E-house 3” continued as did development 
of the commons building and process building electrical loads.  Coordination and confirmation with the 
Owner of back-up power loads for critical process control and safety systems continued.  Procurement 
activities continued with the review of various proposals.  Request for proposals for ISBL foundations and 
for “E-house 3” were issued and the rail loadout structural and architectural packages and “E-house 3” 
switchgear package were awarded.  Receipt of various equipment and components continued. 
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Construction activities by Denham-Blythe continued with electrical rough-in and installation of electrical 
cable tray and electrical gear in Building 509 and “E-house 2”.  Electrical rough-in in of Building 504 
“E-house 1” and installation of electrical cable tray continued.  Installation of the preprocess equipment and 
dust collection system in Building 504 continued.  Installation of Building 610 foundation commenced as 
did installation of substation foundations and electrical ductbanks.  Remobilization of the rail work contractor 
was completed and installation of feedstock silos continued.  The permit-to install for the WWPT building 
was received during the Relevant Period.  

In summary, the Project appears to be materially on schedule and materially within budget.  We note that 
the Owner is in schedule mitigation discussions with Denham-Blythe and the ISBL equipment supplier 
which include, but are not limited to, additional shifts, a six-day work week and certain field fabrication to 
expedite deliveries.  We also note that, to date, the Owner has not accepted any changes regarding 
modifications to contractual schedule dates. 

The Owner continued to report that the required activities to support the PureCycle-supplied OSBL 
equipment continued materially on schedule to ensure timely coordination with ISBL and OSBL completion 
of design.  Deliveries of equipment, including but not limited to pre-processing equipment, continued during 
the Relevant Period. 

During the Relevant Period there were no Occupational Safety and Health Administration (“OSHA”) 
recordable safety incidents reported.  No reportable environmental incidents were reported at the Project 
Site during the Relevant Period.  

Project Status 
The Owner’s construction manager reported the actual and planned schedule progress percentage 
complete for engineering, procurement and construction activities.  We note that a new baseline schedule 
was established at the end of June 2021.  The schedule progress is shown in Table 1. 

Table 1 
   Completion Progress – PureCycle Polypropylene Phase II Project (1) 

Project Phase 

Cumulative Through 
December 2021 
   Planned % (2) 

Cumulative Through 
December 2021 

Actual % 

Cumulative Through 
November 2021 

Actual % 
Engineering 89.8    92.9 (3) 96.9 
Procurement 65.2    64.6 (3) 51.7 
Construction 47.9 45.9 36.6 
Start-Up    0.0   0.0   0.0 
Weighted Total 61.7 61.2 51.8 
1) All progress is shown in percent (“%”) unless noted. 
2) The “planned” percentage complete represents the re-baseline established in June 2021 maintaining the contractual dates. 
3) Engineering and procurement values were adjusted to reflect credit taken in November 2021 under engineering instead of 

procurement. 

We note that during a recent audit of the schedule, the Owner discovered that several large change orders 
(“COs”) had not been loaded into the earned value reporting metrics, and adjustments were made as 
required to the earned value. 
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EPC Contract Activities 
EPC Contract activities reported by the Owner, the Owner’s construction manager, Denham-Blythe and 
major equipment suppliers included engineering, procurement and construction activities as described 
herein. 

Engineering 
Overall, the Owner’s construction manager reported that 92.9 percent of the engineering and design effort 
was completed against a planned 89.8 percent of the new baseline plan.  The Owner reported that detailed 
engineering coordination meetings are continuing, as required, with Denham-Blythe, the ISBL equipment 
supplier and the OSBL equipment supplier.  As the completion percentage indicates, engineering is nearing 
completion. 

ISBL, OSBL and major equipment engineering activities through the Relevant Period include, but are not 
limited to, the following: 

• Completed engineering of WWPT system and submitted for review; 
• Completed design of WWPT building and tank foundations; 
• Continued design of WWPT building; 
• Continued design of ISBL foundations, containment and drainage system; 
• Continued design of piping structural supports for OSBL vent and relief headers with the preliminary 

design having been completed; 
• Completed preliminary design of ISBL pipe rack; 
• Continued ISBL module structural design; 
• Continued development and updating of the ISBL 3D model; 
• Continue design of “E-house 3”; 
• Continue design of commons building and process building electrical loads; 
• Continued coordination and confirmation with Owner of back-up power loads for critical process 

control and safety systems; 
• Continued design of site fiber network; 
• Continued controls integration; 
• Continued architectural design for the fire pump house; and 
• Reissued site plan for various general arrangement drawing changes. 

Our review of engineering activities indicates progress materially in support of Project objectives. 

Procurement 
Overall, the Owner’s construction manager reported that 64.6 percent of the procurement effort was 
completed against a planned 65.2 percent of the new baseline plan. 

ISBL, OSBL and major equipment procurement activities through the Relevant Period include, but are not 
limited to, the following:   

• Completed bid package for “E-house 3”; 
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• Completed bid specifications for the WWPT pumps and butane pumps; 
• Issued request for proposals for ISBL foundations; 
• Issued request for proposals for “E-house 3”; 
• Awarded rail loadout structural and architectural packages; 
• Awarded the “E-house 3” switchgear package; 
• Continued evaluation of received bids; 
• Continued receipt and offloading of preprocessing equipment; 
• Continued to monitor timing of vendor engineering submittals; 
• Continued ISBL supplier and sub-vendor information exchange; and 
• Continued to accept and offload deliveries of various OSBL equipment. 

The Owner noted that, to date, 17 containers of preprocessing equipment have been received and 
15 additional containers have been shipped.  We note that the delivery of electrical equipment for the 
substation and interconnection commenced during the Relevant Period.  At the time of the December 2021 
visit, the Owner reported that deliveries of structural steel for the process building (Building 610) were 
scheduled to commence the week of January 18, 2022.  It was observed that the cooling tower has been 
delivered. 

Procurement is tracking materially on schedule and the Owner reported that they and the EPC Contractor 
are closely monitoring market conditions and supply chain impacts from COVID-19 to track and minimize 
risk, if any, to the schedule.  As an example, current market conditions are contributing to longer lead times 
for structural steel. 

Construction 
Overall, the Owner’s construction manager reported that 45.9 percent of the construction effort was 
completed against a planned 47.9 percent of the new baseline plan.  Denham-Blythe construction activities 
through the Relevant Period include, but are not limited to, the following:   

• Continued installation of pipe rack and piping in Building 509; 
• Continued installation of cable tray and electrical rough-in in Building 509 and “E-house 2”; 
• Continued installation of electrical equipment in Building 509 “E-house 2”; 
• Continued installation of central utility plant equipment in Building 509; 
• Continued to address punchlist items in Building 507; 
• Continued electrical rough-in, including low voltage, in Building 504 “E-house 1”; 
• Continued installation of electrical cable tray in Building 504; 
• Continued pulling and terminating electrical feeders in Building 504; 
• Continued installation of dust collection system in Building 504; 
• Continued installation of preprocess equipment in Building 504; 
• Continued setting and installation of raw material handling equipment; 
• Continued installation of underground electrical ductbanks; 
• Continued installation of firewater tank foundation; 
• Continued layout of WWPT building; 
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• Completed installation of underground piping at fire pumphouse foundation; 
• Commenced installation of Building 610 foundation; 
• Commenced preparations for installation of commons building foundation; 
• Commenced installation of substation foundations and electrical ductbank; 
• Completed remobilization of rail work contractor and commenced work. 
• Continued layout of rail loadout building;  
• Continued installation of natural gas pipe runs to point-of-interconnect; and 
• Continued installation of feedstock silos. 

Our review of the construction activities indicates progress materially in support of Project objectives, even 
if slightly lagging .  The Owner is currently working with Denham-Blythe to address potential impacts, if any, 
to the critical path or the completion date. 

Owner Activities, Off-Site and Interconnection Projects 
The Owner’s construction manager and the Owner provided updates covering the Owner’s responsibilities 
and offsite and interconnection project activities on the Project.  As of the end of the Relevant Period, the 
Owner reported that all permits required for the current phase of construction are in place and that permitting 
activities for the upcoming phases of the Project were progressing materially as planned.  Work is 
progressing on obtaining the remaining permits.  As previously reported, a tracking procedure has been 
implemented and is being tracked for schedule compliance. 

ISBL Equipment Supply 
As previously reported, the procurement process continued with all schedule critical supply and fabrication 
subcontracts having been awarded, including but not limited to, high-pressure vessels and extruders.  
Review of ISBL equipment supplier’s drawings continued.  Required interface coordination continued for 
the extruder and material handling.  The design of the flare, knock-out drum and vent relief was completed.  
Fabrication of module structural steel continued.  Issued-for-construction (“IFC”) drawing continued to be 
released with a target of all drawings being IFC by January 31, 2022.  The Owner reported that progress 
was materially on schedule, if lagging somewhat.  The Owner also reported that to mitigate any potential 
delays in deliveries, options being explored include, but are not limited to, adding a second shift at the 
fabrication shop and executing certain installation activities and/or field fabrication in lieu of the activities 
being performed at the fabrication shop. 

Pre-processing Equipment Supply 
The pre-processing equipment supplier’s engineering and design activities were nearing completion as was 
the development of the operations and maintenance (“O&M”) manuals.  Receipt of the pre-processing 
equipment and components continued during the Relevant Period.  As mentioned above, the Owner 
reported that, to date, 17 containers of preprocessing equipment have been received and 15 additional 
containers have been shipped.  During the January 13, 2022 visit, it was observed that various 
preprocessing equipment was set and installation was in progress under the oversight of the supplier’s 
representative. 



PureCycle Polypropylene Phase II Project  
Independent Engineer’s Project Status Report for December 2021 
Page 6 

321779_PureCycle_DEC_2021_MPR (Redacted - for EMMA posting).docx 

Material Handling Equipment Supply 
The material handling equipment supplier continued with the development of their portion of the rail load 
out system, the development of the finished material handling and the development of the ISBL waste 
streams and bi-product conveyance system.  Coordination with extrusion equipment in Building 610 
continued as did the fabrication of the raw material handling and storage systems.  Delivery of components 
continued as did installation of feedstock silos, silo internals and conveyance system components.  Setting 
of raw material equipment continued during the Relevant Period. 

Degassing Equipment Supply 
As previously reported, the degassing equipment supplier reported that engineering was complete as was 
fabrication.  Delivery of degassing system components is also complete. 

Interconnections 
The Owner previously reported that the natural gas line to the Facility was installed.  Installation of the 
metering related foundations was completed and the gas metering skid was set.  Installation of 
“point-of-distribution” items was completed as was the commissioning of the gas line to the boundary line. 

As previously reported, the kick-off meeting with AEP was held on January 12, 2021 and regular progress 
meetings continue.  Ordering of long lead substation equipment was completed.  Construction commenced 
in November 2021 and is scheduled to be completed in March 2022.  The civil sitework was completed as 
was the installation of the transformer foundation and the setting of the transformer.  Installation of various 
foundations and electrical ductbanks continued. 

Start-Up, Commissioning and Operations 
The Owner reported that activities in support of start-up and commissioning of the Project were not 
scheduled to commence.  Nevertheless, commissioning planning with regular coordination meetings has 
commenced. 

The plant manager continued planning for the hiring of plant personnel and has established the required 
level of personnel as well as their duties.  The training program and manuals are in development and certain 
process training commenced. 

As previously noted, a number of plant personnel positions were to be filled by specific current Owner 
personnel.  The Owner reported that transfer of the specific Owner personnel and hiring commenced with 
a total of 12 operators having begun work. 

Review of O&M manuals submitted to date by sub-suppliers continued. 

Safety/Environmental/Permits 
Safety and Environmental 
The following items were reported through the Relevant Period: 
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• During the Relevant Period, the Owner’s construction manager and Denham-Blythe reported there 
were no OSHA recordable incidents and no lost time incidents.  Since the commencement of work 
at the Project Site, there was one recordable incident and no lost time incidents.  

• The Owner reported that there were 17,180 manhours worked during the Relevant Period and 
145,431 cumulative manhours worked through the end of the Relevant Period. 

The Owner reported that COVID-19 trends continued to be monitored and that policies have been modified 
to reflect current Centers for Disease Control and Prevention (“CDC”) guidelines.  To date, there have been 
two reported case of COVID-19 on the construction site, of which one occurred during the Relevant Period. 

Permitting 
Denham-Blythe continued to work with the Owner to secure the appropriate permits, certificates, 
notifications and approvals necessary to support the then-current phases of construction at the Project Site.  
Denham-Blythe is providing support to ensure overall compliance with applicable laws, regulations, permits 
and approvals. 

The Owner and EPC Contractor reported that the following permitting activities were completed or 
continued through the Relevant Period:  

• Continued to implement and monitor the stormwater pollution prevention plan (“SWPPP”) at the 
Facility Site; 

• Received the WWPTS permit-to-install; 
• Completed preparation of the last two of four parts of the Air Permit modification submittals; and 
• Continued working on the building permits and obtaining those permits required for the current 

phase of construction.As previously reported, Denham-Blythe finalized the SWPPP plan for 
construction.  The SWPPP plan identified the Best Management Practices (“BMPs”) that were to 
be installed prior to disturbing the Facility Site.  These BMPs will be maintained until the SWPPP 
permit is closed. 

The Owner reported that all necessary permits required for the current construction activities have been or 
are being secured.  The Owner also reported that the required activities for the air permit modifications are 
nearing completion.  The modifications are associated with material handling and purification. 

Quality Assurance 
As previously reported, Denham-Blythe, in cooperation with the Owner, developed a detailed quality 
surveillance plan for the Project which will be updated, as required, to address any additional quality 
surveillance required for the then-current phase of construction.  As part of the execution of the Project, 
each supplier and contractor is required to submit a copy of their quality control plan to the Owner. 

During the Relevant Period, the Owner reported no material quality assurance issues.  Denham-Blythe 
reported that the required compaction testing of subgrade installation and backfilling continued as did 
the concrete sampling and gathering of test cylinders.  Inspection of structural steel connection welding and 
torquing of bolts continued.  As previously reported, a nonconformance report (“NCR”) was issued related 
to a Building 507 sprinkler system design and installation item.  The NCR was dispositioned and closed. 
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Schedule 
Table 2 displays key Project milestone dates.  No key Project milestone were scheduled or achieved during 
the Relevant Period. 

Table 2 
   Key Project Milestone Dates (1) 

Key Event    Planned Date (1) 
Forecasted/ 

      Actual Date (2) (3) 

ISBL Equipment Supplier Delivery Schedule   
Stair and Pipe Rack Modules Arrive at Site December 13, 2021 April 22. 2022 
Non-Long Lead Vessel Modules Arrive at Site May 12, 2022 April 22, 2022 
Long Lead Vessel Modules Arrive at Site June 1, 2022 June 21, 2022 
Packaged and Shipped Loose Equip. Arrive at Site June 22, 2022    September 15, 2022 (4) 

   
Construction Contract Schedule   

Issue OSBL Major Equip. Purchase Orders October 7, 2020 October 7, 2020 (A) 
OSBL Construction Start November 30, 2020 November 30, 2020 (A) 
Start Initial Earthwork (Mass Grading) January 7, 2021 January 15, 2021 (A) 
Start Site Utilities – Natural Gas, Water, Sewer February 11, 2021 April 28, 2021 (A) 
Start Degassing Equipment Installation January 10, 2022 April 28, 2022 
Start Raw Material Handling Equip. Installation September 2, 2021 September 13, 2021(A) 
Start Finished Material Handling Equip. Installation October 20, 2021 December 8, 2021 
OSBL Mechanical Completion – Phase A January 10, 2022 April 18, 2022 
OSBL Substantial Completion – Phase A February 11, 2022 May 9, 2022 
Start Packaged Equipment Module Setting June 27, 2022 May 16, 2022 
All Modules Set and Leveled August 4, 2022 August 9, 2022 
OSBL Mechanical Completion – Phase B July 14, 2022 August 11, 2022 
OSBL Substantial Completion – Phase B July 21, 2022 August 11, 2022 
All Modules Installed and Interconnected August 31, 2022 August 24, 2022 
Detail ISBL Integration with OSBL Complete August 31, 2022    September 21, 2022 (4) 

Start Hot Commissioning September 11, 2022 September 7, 2022 
OSBL Mechanical Completion – Phase C September 11, 2022 September 30, 2022 
OSBL Substantial Completion – Phase C November 26, 2022 November 30, 2022 
ISBL Mechanical Completion October 17, 2022 October 19, 2022 
Start Performance Testing November 20, 2022 November 24, 2022 
Commercial Plant Producing Final Product December 1, 2022 December 1, 2022 

1) Original baseline dates.   
2) An (A) after a date indicates an actual date or completed activity. 
3) From October 2021 Monthly Construction Schedule 
4) Delay is driven by one heat exchanger (E-710).  Other items are on schedule. 

As mentioned above, a new baseline schedule was established at the end of June 2021 maintaining the 
contractual dates.  The Owner and Denham-Blythe reported that the Project’s summary critical path is 
through ISBL design, procurement, delivery, installation, commissioning, and start-up.  The installation of 
the process building itself has become near critical. 

The Owner reported several items that have or are delaying the critical or near critical activities.  These 
items include, but are not limited to, the Project safety management effort requiring significantly more time 
than planned, supply chain issues causing the preprocessing equipment to be delivered late, and 
significantly longer lead times for structural steel. 
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The Owner has developed contingency plans utilizing concurrent work on site and an additional shift at the 
module fabrication facility as well as executing certain installation activities and/or field fabrication in lieu of 
the activities being performed at the fabrication shop.  Furthermore, the Owner is in schedule mitigation 
discussions with Denham-Blythe and the ISBL equipment supplier which include, but are not limited to, 
additional shifts, a six-day work week and, as mentioned above, certain field fabrication to expedite 
deliveries.  We also note that, to date, the Owner has not accepted any changes regarding modifications 
to contractual schedule dates and that there has been no material variance to the critical path from the 
original contract schedule. 

The above mentioned mitigation options, when agreed, will be incorporated into the schedule and a new 
baseline will be established.  The “freezing” of the new baseline is scheduled for the first quarter of 2022. 

Change Orders 
There were several COs approved or finalized by the Owner with Denham-Blythe or major equipment 
suppliers during the Relevant Period.  Table 3 shows approved COs under the EPC Contract and major 
equipment supply contracts through the end of the Relevant Period.  The total out-of-scope cost approved 
and/or pending under the EPC Contract and major equipment supply contracts as of the end of the Relevant 
Period was approximately $31,236,918, of which Contingency will fund $21,153,011, PCT has funded 
$3,792,433, and $4,879,498 is being funded by Budgeted Allowances and realized savings.  The remaining 
$1,411,976 will be funded by PCT. 

As previously noted, PCT has identified additional COs which are supply chain related due to COVID-19 
and a Project de-risking activity that allows PCT to process higher levels of solids and polyethylene in the 
feedstocks.  These potential COs are in the range of $30,000,000 to $40,000,000 and the $1,411,976 
mentioned above will be paid for by PCT with existing funds and not by the Project. 

Table 3 
Construction Contract Approved and Pending Change Orders 

Item 
No. Contract/Area 

Cost 
Impact 

Schedule 
Impact Status 

1 Total ISBL Equipment Supply (1) $  7,792,009 None Approved/ 
Pending 

2 Total EPC Contract (1) 22,403,697 None Approved/ 
Pending 

3 Material Handling    891,855 None Approved 
4 Pre-processing Equipment (2)    155,880 None Approved 
5 Degassing Equipment Contract (1) (2)         (6,523) None Approved 
 Total $31,236,918   
1) Various COs. 
2) Approximate conversion from Euros. 
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Summary of Cost and Contingency 
Subsequent to the Relevant Period, the Borrower submitted the Borrower’s Requisition for Payment 
Certificate dated January 14, 2022 (the “Construction Requisition”) covering work completed during 
December 2021.   

The budget and expenditures, as presented by the Owner, are shown in Table 4. 

Table 4 
   Facility Budget and Expenditures through the Relevant Period (1) 

Cost Category 
Facility 

   Budget (1) 
Payments 

Made to Date 
   Pending (2) Remaining 

Budget 
Facility Costs (3) $ 242,079,604 $122,515,365 $23,011,615 $96,552,624 
     
Letter of Credit (4) 1,830,000 1,830,000  0 
     
Financing Costs 97,979,918  40,622,804 14,794 57,342,320 

Capitalized Interest Reserve (5) 55,723,700 21,139,559  34,584,141 
Debt Service Reserve (6) 20,987,800   20,987,800 
Cost of Issuance (7) 21,268,418 19,483,245 14,794 1,770,379 

     
Development Costs (8)    55,735,603   55,735,603                                          
     
Total $397,625,125 $220,703,772 $23,026,410 $153,894,944 
1) “Facility” refers to the production facility located in Ironton, Ohio and referred to by PCT as “Plant 1”. 
2) Current Requisition. 
3) Facility Costs include: engineering, procurement of certain materials, construction costs, program management, inspections 

and testing and other various required elements for cost to complete the Facility. 
4) Letter of Credit (“LOC”) is related to an LOC for the Facility and is included in restricted cash on the PCT balance sheet.  The 

current LOC is $2,110,000 with a currently estimated spending of $280,000 of full amount. 
5) Capitalized Interest Required Reserve represents future interest payments through December 1, 2023. 
6) Debt Service Required Reserve represents a portion of debt service required to be in reserve. 
7) Cost of Issuance represents remaining reimbursable costs for engineering reviews, legal fees, etc. 
8) Development Costs include: cost to construct the FEU, land purchases and other development related expenses. 

We note that the total Facility budget includes $21,153,011 of construction contingency.  Cumulative Project 
expenditures reported by the Borrower (including the Construction Requisition above) were $243,730,182.  
Through the Relevant Period, net allocation of contingency, allowances and actual or planned payments 
by PCT was reported to be $21,153,011.  We note that although this amount was allocated, the funding of 
contingency remains at the required $21,153,011 level. 

Miscellaneous 
The Owner reported that COVID-19 trends continued to be monitored and that policies have been modified 
to reflect current CDC guidelines.  To date, there have been two reported case of COVID-19 on the 
construction site. 

Although procurement is tracking materially on schedule, the Owner reported that they and the EPC 
Contractor are closely monitoring market conditions and supply chain impacts from COVID-19 to track and 
minimize risk, if any, to the schedule.  As an example, current market conditions are contributing to longer 
lead times for structural steel. 
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Areas of Concern 
The Owner reported that they and the EPC Contractor are closely monitoring market conditions and supply 
chain impacts from COVID-19 to track and minimize risk, if any, to the schedule.  As an example, current 
market conditions are contributing to longer lead times for structural steel. 

The Owner has developed contingency plans utilizing concurrent work on site and an additional shift at the 
module fabrication facility as well as executing certain installation activities and/or field fabrication in lieu of 
the activities being performed at the fabrication shop.  Furthermore, the Owner is in schedule mitigation 
discussions with Denham-Blythe and the ISBL equipment supplier which include, but are not limited to, 
additional shifts, a six-day work week and, as mentioned above, certain field fabrication to expedite 
deliveries.  We also note that, to date, the Owner has not accepted any changes regarding modifications 
to contractual schedule dates and that there has been no material variance to the critical path from the 
original contract schedule. 

Photographs 
Photographs included in Attachment 1 were taken on January 13, 2022.
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Attachment 1:  Photographs
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Figure 1: Installation of Preprocessing Equipment in Building 504 

 
Figure 2: Installation of Electrical Equipment in “E-house 2” at Building 509 
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Figure 3:Installation of Chiller Equipment in Building 509 

 
Figure 4: Dress-out of Auxiliary Boilers in Building 509 
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Figure 5: Installation of Process Building Foundation 

 
Figure 6: Installation of Fire Pumphouse and Tank Foundations 
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