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March 27, 2023 

Via E-mail (KScottMathews@umb.com) 
 
 
UMB Bank, N.A., as Trustee 
120 South 6th Street, Suite 1400 
Minneapolis, Minnesota 55402 
Attention: Corporate Trust 
 
PureCycle: Ohio LLC 
5950 Hazeltine National Drive, Suite 650 
Orlando, Florida 32822 
Attention: Dustin Olson 
 
Subject: Southern Ohio Port Authority 

Exempt Facility Revenue Bonds (PureCycle Project), Tax-Exempt Series 2020A 
Subordinate Exempt Facility Revenue Bonds (PureCycle Project),Tax-Exempt Series 
2020B and Taxable Series 2020C 
PureCycle Polypropylene Phase II Project  
February 2023 Project Status Report 

Ladies and Gentlemen: 

Attached is the Construction Monitor’s Project Status Report (the “Report”) for the PureCycle Polypropylene 
Phase II Project (the “Project”) for the period ending February 28, 2023 (the “Relevant Period”), being delivered 
to you by Leidos Engineering, LLC (“Leidos”), as Construction Monitor (“CM”). 

Our review of the data made available to us by PureCycle Ohio LLC (the “Owner”), Denham-Blythe Company 
(“Denham-Blythe”) and other equipment suppliers and contractors working on the Project for the Owner was 
performed within the scope and terms of a Professional Services Agreement (“PSA”), dated as of May 9, 2017, 
between Leidos and PureCycle Technologies, LLC.  On October 1, 2020, UMB Bank, N.A. as trustee (the 
“Trustee”) under the Indenture of Trust issued by the Southern Ohio Port Authority for Exempt Facility Revenue 
Bonds (PureCycle Project), Tax-Exempt Series 2020A, Subordinate Exempt Facility Revenue Bonds 
(PureCycle Project), Tax-Exempt Series 2020B and Subordinate Exempt Facility Revenue Bonds (PureCycle 
Project), Taxable Series 2020C dated October 1, 2020 (the “Indenture”) entered into a Consent and Agreement 
with Leidos outlining the terms and conditions of the Trustee’s use of the reports, certificates and other work 
products issued by Leidos.  This Report is solely for the information of and assistance to the Trustee in 
connection with its review of the Project and is not to be used, circulated, quoted or otherwise referred to for 
any other purpose.  The Independent Engineer disclaims any obligation to update this Report.  This Report is 
not intended to, and may not be construed to benefit any party other than the Trustee and the Bondholders 
(as defined in the Indenture).   

To the extent that it has been practical to do so, we have verified the status of the work performed by the 
Owner, Denham-Blythe and the major equipment suppliers.  During our review our observations indicated that 
progress made through the Relevant Period was not commensurate with Project objectives.  As discussed 
further below, the current timeline for key completion milestones is:  (a) Facility ready for solvent introduction 
into the process in mid-April 2023; (b) initiation of polymer and first sale of product (Commercial Operation) in 
late April 2023; (c) initial production on recycled (post-consumer) feed in early May 2023; and (d) targeted 
Substantial Completion in late May 2023. 
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The next monthly Project review meeting is scheduled for April 13, 2023 at the PureCycle office in Ironton, 
Ohio. 

Sincerely, 
LEIDOS ENGINEERING, LLC 

 

Nicholas Drobot 
Construction Manager 

ND/KMN 

Attachment 

Ec:  Karen Napoli, Kenneth Rush – Leidos Engineering, LLC 
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Leidos Engineering, LLC (“Leidos” or “we”), in its capacity as the Construction Monitor (“CM”) reviewed the 
progress of engineering, procurement and construction of the PureCycle Polypropylene Phase II Project 
(the “Project”) including:  information from the Denham-Blythe Company (“Denham-Blythe”), the 
engineering, procurement and construction (“EPC”) contractor for the Outside Battery Limits (“OSBL”), 
including utilities and product storage under the Construction Contract dated October 7, 2020 (the “EPC 
Contract”) and progress information from the Inside Battery Limits (“ISBL”) and OSBL major equipment 
suppliers.  Additionally, we held discussions with the Owner’s management relative to the status of the 
Project to review the progress for the period ending February 28, 2023 (the “Relevant Period”).  We visited 
the Project on March 9, 2023 and participated in a progress meeting.  Terms used in this Project Status 
Report (“Report”) without definition shall have the meaning ascribed thereto in the Credit Agreement or the 
EPC Contract. 

Project Technical Description 
The Project is a waste polypropylene processing facility under development by the Owner and sponsored 
by PureCycle Technologies, LLC (the “Sponsor”).  The Project will be located on 26 acres of land in Ironton, 
Lawrence County (the County”), Ohio (the “Facility Site”).  The Facility Site is a former Dow Chemical 
Company (“Dow”) plant site.  The Facility Site land was previously donated by Dow to the Lawrence 
Economic Development Corporation (“LEDC”) and includes three existing buildings (Building 504, Building 
507, and Building 509) totaling 150,000 square feet that will be reused for raw material delivery, processing, 
and storage, and for utility equipment.  An affiliate of the Owner purchased the land from the LEDC, and 
the affiliate sold the land to the Owner for use as the Facility Site. 

Summary 
During the progress meeting noted above, the Owner’s Construction Manager presented detailed updates 
highlighting the progress of EPC contractor activities under the Construction Contract.  The Owner also 
reported on progress with regard to the ISBL equipment supply contract and the PureCycle-supplied OSBL 
equipment. 

The Owner’s Construction Manager reported that the overall progress, as modified to reflect work added 
by approved change orders (“COs”), is 97.4 percent complete as compared to a re-baselined plan of 
100 percent complete.  As previously reported, Denham-Blythe and the major equipment supplier’s 
engineering effort commenced with the issuance of a Notice to Proceed (“NTP”) to all parties in 
October 2020. 

During the Relevant Period, the engineering group continued updating the ISBL 3D model and 
programming and controls integration for the distributed control system (“DCS”).  Documentation of as-built 
conditions continued as did addressing of engineering related requests for information (“RFIs”). 
Procurement activities continued with monitoring and expediting of the remaining items and issuing field 
requisitions.  The remaining Building 605 heating, ventilating and air-conditioning (“HVAC”) items were 
delivered during the Relevant Period. 

Construction activities by Denham-Blythe continued with the installation of central utility plant piping 
insulation in Building 610 and energization of equipment in “E-house 3”.  Checkouts in all three “E-houses” 
continued.  Addressing of the preprocess equipment punchlist items in Building 504 continued and 
checkouts were in progress.  Installation of PK-720 extruder, including the pelletizer, dryer and classifier 
package, continued.  Installation of vacuum and vent relief piping in Building 610 was essentially complete.  
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Interconnecting of ISBL modules continued as did final inspection and closure of vessels.  Installation of 
degassing equipment at Building 615 continued as did installation of associated degassing piping.  Setting 
and installation of equipment in and around the Building 605 continued.  Addressing of punchlist items in 
the rail loadout and wastewater pretreatment areas continued.  Installation of site electrical distribution and 
telecom systems continued as did installation of the remaining finished product conveyance equipment and 
components.  As previously reported, the substation was successfully energized on March 17, 2022.  
Energization of all areas on permanent power was essentially complete. 

Start-up continued with mechanical completion walkdowns of the completed systems and pre-start-up 
safety reviews (“PSSRs”) of turned over systems.  Final inspections and closure of major vessels continued.  
Checkouts and commissioning of pre-process wash lines, dry lines, agglomeration equipment and dust 
collection system continued.  Final Inspection of the auxiliary boilers was completed.  Commissioning of 
the PK-100 and PK-110 feed extruders continued and commissioning of PK-740 additive extruder 
commenced.  Pneumatic testing checking of completed systems continued and testing of the deluge system 
was completed.  The addition of details to the commissioning and start up schedule continued. 

As discussed later in this Report and/or previously reported, there are several critical and near-critical paths 
that continue to shift and/or run concurrently, as is normal for a project in the completion, commissioning 
and start-up stages.  Schedule mitigation discussions between the Owner, Denham-Blythe, the ISBL 
equipment supplier and sub-suppliers continue, as does identification of alternate suppliers, where 
required.  As previously noted, there are numerous delays that have previously impacted the Project or 
continue to impact the Project, even if not directly impacting the current critical path.  These impacts include, 
but are not limited to, the war in Ukraine, COVID-19, supply chain issues and low water on the Mississippi 
River.  Subsequent to the March 9, 2023 meeting, based on the most current information, the timeline for 
key completion milestones was:  (a) Facility ready for solvent introduction into the process in mid-April 2023; 
(b) initiation of polymer and first sale of product (Commercial Operation) in late April 2023; (c) initial 
production on recycled (post-consumer) feed in early May 2023; and (d) targeted Substantial Completion 
in late May 2023.  The Owner continues to evaluate commissioning and start-up of operations procedures 
so as to ensure the safe and efficient start of operations.  The Owner has reported that at any one time 
either the PCT CEO and/or Chairman of the Board are to be present at the Project Site to facilitate a timely 
completion.  Budget overruns beyond contingency continue to be funded by PCT. 

During the Relevant Period there was one Occupational Safety and Health Administration (“OSHA”) 
recordable safety incident reported and one lost time incident.  There were no environmental incidents 
reported during the Relevant Period. 

Project Status 
The Owner’s Construction Manager reported the actual and planned schedule progress percentage 
complete for engineering, procurement and construction activities.  We note that during the Relevant Period 
the actual and planned progress was modified to reflect work added by additional approved COs.  The 
schedule progress is shown in Table 1. 



PureCycle Polypropylene Phase II Project  
Independent Engineer’s Project Status Report for February 2023 
Page 3 

321779_PureCycle_FEB_2023_MPR (Redacted - for EMMA posting).docx 

Table 1 
   Completion Progress – PureCycle Polypropylene Phase II Project (1) 

Project Phase 

Cumulative Through 
February 2023 

      Planned % (2) (3) 

Cumulative Through 
February 2023 
   Actual % (3) 

Cumulative Through 
January 2023 
   Actual % (4) 

Engineering 100 100 100 
Procurement 100      99.9      99.9 
Construction 100      95.0      91.3 
Start-Up 100         81.8 (5)         74.2 (5) 
Weighted Total 100      97.4      95.6 
1) All progress is shown in percent (“%”) unless noted. 
2) The “planned” percentage complete represents the re-baseline established in January 2022 maintaining the contractual 

dates. 
3) As modified to reflect work added by approved Cos through the Relevant Period. 
4) Does not include work added by approved COs during the Relevant Period. 
5) As adjusted for correct schedule logic and detailing of activities. 

EPC Contract Activities 
EPC Contract activities reported by the Owner and the Owner’s Construction Manager included 
engineering, procurement and construction activities as described herein. 

Engineering 
Overall, the Owner’s Construction Manager reported that engineering is essentially complete.  Updating of 
the ISBL 3D model and ISBL pipe support analysis continued as did addressing of engineering related 
RFIs.  Documentation of as-built conditions continued as did support of DCS programming and controls 
integration. 

Procurement 
Overall, the Owner’s Construction Manager reported that procurement is essentially complete.  Field 
requisitions continued to be issued as required as did expediting of remaining items.  The remaining 
Building 605 HVAC items were delivered during the Relevant Period. 

Construction 
Overall, the Owner’s Construction Manager reported that, as modified to reflect work added by additional 
approved COs, 95.0 percent of the construction effort was completed against a planned 100 percent of the 
January 2022 baseline plan.  Denham-Blythe construction activities through the Relevant Period include, 
but are not limited to, the following:   

• Continued resolution of punchlist items in Building 509; 
• Continued insulation and painting of piping in Building 509; 
• Continued energization of electrical equipment in “E-house 2” at Building 509; 
• Continued addressing of wash line, dry line and agglomeration equipment punchlist items in 

Building 504; 
• Continued checkouts of wash lines, dry lines and agglomeration equipment in Building 504; 
• Continued finalizing feedstock storage and conveyance instrumentation; 
• Continued installation of various Building 610 (process building) equipment; 
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• Completed finalizing dust collection venting in Building 610; 
• Completed installation of conveyance and electrical connections to PK-100 and PK-110 extruders 

in Building 610; 
• Continued installation of PK-720 pelletizer, dryer and classifier package in Building 610; 
• Continued electrical installation to PK-720 extruder and associated equipment in Building 610; 
• Continued energization of equipment in “E-house 3” at Building 610; 
• Continued interconnecting ISBL process and pipe modules at Building 610; 
• Continued pulling of remaining electrical cable to equipment in ISBL area; 
• Continued installation of waste densification process equipment, KE- 60 and piping in Building 615; 
• Continued installation of degassing equipment at Building 615; 
• Continued rough-in of electrical in Building 615; 
• Continued installation of fire and gas detection items in various areas; 
• Continued resolution of remaining punchlist items in Building 640; 
• Continued installation of extruder KE-250 equipment in Building 605; 
• Continued installation of equipment and electrical in and around Building 605; 
• Continued addressing punchlist items in wastewater pretreatment building; 
• Continued installation of various remaining ISBL pipe support foundations; 
• Completed inspection and closure of V-7000 product decanter; 
• Continued addressing punchlist items in Building 550 (wastewater pretreatment); 
• Continued addressing punchlist items in Building 630 (rail loadout); 
• Continued resolution of deluge system items in various areas; 
• Completed fire water connections to building headers; 
• Continued installation of site electrical distribution and telecom systems; 
• Continued installation of remaining finished product conveyance piping and components; and 
• Continued installation of remaining feedstock conveyance items. 

Our review of the construction activities indicates that progress is lagging somewhat as compared to the 
Project objectives.  Subsequent to the March 9, 2023 meeting, based on the most current information, the 
timeline for key completion milestones was:  (a) Facility ready for solvent introduction into the process in 
mid-April 2023; (b) initiation of polymer and first sale of product (Commercial Operation) in late April 2023; 
(c) initial production on recycled (post-consumer) feed in early May 2023; and (d) targeted Substantial 
Completion in late May 2023.  The Owner continues to pursue all available workaround approaches. 

The EPC Contractor reported that the manpower during the Relevant Period averaged approximately 415. 

Owner Activities, Off-Site and Interconnection Projects 
The Owner’s Construction Manager and the Owner provided updates covering the Owner’s responsibilities 
and offsite and interconnection project activities on the Project.  As of the end of the Relevant Period, the 
Owner reported that all permits required for the current phase of construction are in place and that permitting 
activities for the upcoming phases of the Project were progressing materially as planned.  Work is 
progressing on obtaining the remaining permits. 
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ISBL Equipment Supply 
Review of ISBL equipment supplier’s drawings continued.  The design of the flare, knock-out drum and vent 
relief was completed and the fabrication of modules was completed.  The delivery of ISBL modules was 
completed as was setting of process and piping pipe rack modules.  Interconnecting of modules continued.  
Setting of “north bank” modules was completed.  Installation of extruders continued, including installation 
of the delayed extruder (KE-250/PK-310) equipment.  “Wet” commissioning of the PK-740 additive extruder 
on polymer commenced as did “wet” commissioning of the PK-100 and PK-110 feed extruders.  Inspection 
and closure of the V-120 imbiber, V-500 diatomaceous earth slurry tank, C-220 mixing column and V-3355 
flare knockout pot was previously completed, and inspection and closure of the V-7000 product decanter 
was completed during the Relevant Period. 

Pre-processing Equipment Supply 
The pre-processing equipment supplier’s engineering and design activities were previously completed as 
was the development of the operations and maintenance (“O&M”) manuals.  Delivery of preprocessing 
equipment was completed as was the installation of the wash line, dry line and agglomeration equipment.  
Checkout and commissioning of the wash line, dry lines and agglomeration equipment continued.  Runs on 
feedstock through dry line, wash line and agglomeration equipment continued. 

Material Handling Equipment Supply 
The design and engineering of material handling equipment was previously completed.  Development of 
the ISBL coproduct and waste streams conveyance systems was completed.  Delivery of components and 
conveyance system piping was complete and installation of feedstock conveyance piping was essentially 
complete and installation of product conveyance piping continued.  Installation of the finished product 
conveyance equipment and components continued, as did commissioning of feedstock material 
conveyance and storage. 

Degassing Equipment Supply 
As previously reported, the degassing equipment supplier reported that engineering was complete as was 
fabrication.  Delivery of degassing system components was completed and installation continued.  
Installation of the degassing tower was completed.  Installation of degassing equipment at Building 615 
continued as did installation of related degassing piping. 

Interconnections 
The Owner previously reported that the natural gas line to the Facility was installed.  Installation of the 
metering related foundations was completed and the gas metering skid was set.  Installation of 
“point-of-distribution” items was completed as was the commissioning of the gas line to the boundary line. 

As previously reported, installation of the substation was completed and the substation was successfully 
energized on March 17, 2022.  Energizing of all areas on permanent power was completed. 

Start-Up, Commissioning and Operations 
Overall, the Owner’s Construction Manager reported that, as modified to reflect work added by additional 
approved COs, 81.8 percent of the commissioning and start-up effort was completed against a planned 
100 percent of the January 2022 baseline plan.  Commissioning planning with regular coordination 
meetings continued. 
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As previously reported, the substation was energized on March 17, 2022 and, as mentioned above, 
energizing of all areas on permanent power was essentially complete. 

Checkout, commissioning and start-up activities through the Relevant Period include, but are not limited to, 
the following: 

• Continued configuration of DCS; 
• Continued loop checking; 
• Continued mechanical completion walkdowns of completed systems; 
• Continued checkouts of Building 509 “E-house 2” high-voltage panels and switchgear; 
• Continued checkouts of Building 504 “E-house 1” high-voltage panels and switchgear; 
• Continued checkouts of Building 504 “E house 3” high-voltage panels and switchgear; 
• Continued commissioning of glycol system in Building 509; 
• Commenced “wet” commissioning of PK-100 and PK-110 feed extruders on feedstock; 
• Commenced “wet” commissioning of PK-740 additive extruder on polymer in Building 610; 
• Completed testing of deluge system; 
• Completed leak checking of “sysltherm” system; 
• Continued PSSRs of turned over systems; 
• Continued checkouts and commissioning of dry lines and wash lines in Building 504; 
• Continued commissioning of agglomeration equipment in Building 504; 
• Continued commissioning of dust collection system in various areas; 
• Continued runs on feedstock through dry line, wash line and agglomeration equipment; 
• Continued commissioning of feedstock material conveyance and storage; 
• Continued final inspections and closure of certain major vessels, including the V-7000 product 

decanter; 
• Continued hydrostatic and pneumatic testing of completed sections of piping systems; and 
• Continued detailing of the commissioning and start-up schedule.  

At the time of the March 9, 2023 visit the Owner reported that approximately 1,250 of 1,863 loop checks 
were completed and that 31 of 63 systems were deemed mechanically complete. 

As previously reported, the plant manager continued planning for the hiring of plant personnel and has 
established the required level of personnel as well as their duties; a number of plant personnel positions 
were filled by specific current Owner personnel.  The Owner reported that hiring continued with all salaried 
positions but one having been filled. 

As mentioned above, development of a detailed commissioning and start-up schedule continued.  Review 
of O&M manuals submitted to date by sub-suppliers continued as did development of the training program.  
As previously reported select classroom process training is in progress with certain classroom training 
having been completed.  Select training of the operation staff by vendors for the major equipment is in 
progress. 
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Safety/Environmental/Permits 
Safety and Environmental 
The following items were reported through the Relevant Period: 

• During the Relevant Period, the Owner’s Construction Manager reported that there was one OSHA 
recordable incident and one lost time incident.  Since the commencement of work at the Project 
Site, there were four recordable incidents and one lost time incident. 

• The Owner reported that there were 103,145 manhours worked during the Relevant Period and 
1,090,941 cumulative manhours worked through the end of the Relevant Period. 

• There were no environmental incidents reported at the Project Site during the Relevant Period. 

The Owner reported that COVID-19 trends continue to be monitored.  During the Relevant Period there 
were no reported COVID-19 cases, although the Owner reported that there was a high absentee rate during 
the Relevant Period due to flu. 

Permitting 
Denham-Blythe continued to work with the Owner to secure the appropriate permits, certificates, 
notifications and approvals necessary to support the then-current phases of construction at the Project Site.  
Denham-Blythe is providing support to ensure overall compliance with applicable laws, regulations, permits 
and approvals. 

The Owner and EPC Contractor reported that the following permitting activities were completed or 
continued through the Relevant Period:  

• Continued to implement and monitor the stormwater pollution prevention plan (“SWPPP”) at the 
Facility Site; 

• Continued implementation of changeover to the SWPPP for industrial operations; 
• Completed inspections of Building 610 and Building 630 in the presence of the authority having 

jurisdiction; 
• Completed deluge system testing in the presence of the authority having jurisdiction; 
• Continued dust collection monitoring as per the air permit monitoring requirements in conjunction 

with start-up and commissioning of pre-process equipment in Building 504; 
• Continued coordination with local wastewater treatment plants and the Ohio Environmental 

Protection Agency (“OEPA”) to ensure compliance with all environmental permits for 
commissioning activities; and 

• Continued working on obtaining those permits required for the current phase of construction, 
start-up and operation.The Owner reported that, with the exception of Buildings 610, 630, 605 and 
Building 615, all certificates of occupancy have been received.  Certificates of occupancy for 
Building 610 and Building 630 are expected to be received shortly.  The Owner also reported that 
the EPC Contractor was coordinating activities with local agencies for a consolidated certificate of 
occupancy for the whole Facility. 

The Owner reported that all necessary permits required for the current phase of construction, start-up and 
operation have been or are being secured.  As previously reported, the final Air Permit was received from 
OEPA. 
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Quality Assurance 
As previously reported, Denham-Blythe, in cooperation with the Owner, developed a detailed quality 
surveillance plan for the Project which will be updated, as required, to address any additional quality 
surveillance required for the then-current phase of construction.  As part of the execution of the Project, 
each supplier and contractor is required to submit a copy of their quality control plan to the Owner. 

During the Relevant Period, the Owner reported no material quality assurance issues.  Final inspections 
and closure of major vessels, including the V-7000 product decanter, continued. 

Schedule 
As previously reported, in light of the numerous schedule impacts discussed previously and again in this 
Report, the Owner has modified the work sequence of the remaining activities so as to achieve the earliest 
possible completion.  The modified approach does not utilize certain of the remaining unachieved 
milestones in the original schedule as these were presented in our previous monthly reports.  The remaining 
modified key completion milestones are presented in Table 2. 

Table 2 
   Key Completion Milestone Dates (1) 

Key Event    Planned Date (1) 
Forecasted/ 

   Actual Date (2) 

ISBL Hot Commissioning and Start-Up Milestones   
Facility Ready for Solvent Introduction February 7, 2023 April 19, 2023 
Initial Production on Virgin (Post-Industrial) Feed February 15, 2023 April 29, 2023 
Initial Production on (Post-Consumer) Recycled Feed March 2, 2023 May 9 2023 
Process Capable of Running at 100 Percent Rates 
(Performance Test Capable) March 7, 2023 May 19, 2023 

   
Major Completion Milestones   

Commercial Operations (Initiation of Polymer and 
First Sale of Product) February 15, 2023 April 29, 2023 
Target Substantial Completion March 20, 2023 May 24, 2023 

1) Targeted dates based on the January 2023 Monthly Construction Report. 
2) An (A) after a date indicates an actual date or completed activity. 

Substantial completion is to occur at the conclusion of a successful performance test, which, subsequent 
to the March 9, 2023 meeting, was targeted to occur around May 24, 2023.  Commercial operations will 
begin at the initiation of polymer and production on virgin (post-industrial) feed which, subsequent to the 
March 9, 2023 meeting, was forecasted to occur on April 29, 2023. 

The Owner indicated that, due to the newness of the process and technology of the Project, the above 
planned and forecasted dates are not considered fixed but are considered targets with a plus/minus range 
of two weeks.  This plus/minus range allows for the Project team to respond to any unforeseen conditions 
or troubleshooting that often occur during the start-up and commissioning process. 

The Owner reported that there are several critical and near critical paths that continue to shift and/or run 
concurrently, as is normal for a project in the completion, commissioning and start-up stages.  Schedule 
mitigation discussions between the Owner, Denham-Blythe, the ISBL equipment supplier and sub-suppliers 
continue as does identification of alternate suppliers, where required.  As previously noted, there are 
numerous delays that have previously impacted the Project or continue to impact the Project, even if not 
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directly impacting the current critical path.  These impacts include, but are not limited to, the war in Ukraine, 
COVID-19, supply chain issues and low water on the Mississippi River.  Additionally, during the Relevant 
Period, there was a high absentee rate, reportedly due to the flu season and, during the Relevant Period, 
a delay was caused by damage to the PK-720 pelletizer, dryer and classifier package electrical panel 
sustained during commissioning activities.  The damaged components are in the process of being replaced.  
The Owner continues to evaluate commissioning and start-up of operations procedures so as to ensure the 
safe and efficient start of operations.  The Owner has reported that at any one time either the PCT CEO 
and/or Chairman of the Board are to be present at the Project Site to facilitate a timely completion. 

In May 2022 the Owner and Denham-Blythe verbally agreed to extend certain key completion dates by two 
months with the Facility producing final product by January 30, 2023.  The intent at that time was that 
Denham-Blythe would submit a CO to contractually memorialize these date changes.  Contrary to what had 
been reported in our previous monthly reports (that Denham-Blythe had not yet submitted a CO that would 
contractually memorialize these date changes), we recently were informed that such a CO had been 
submitted by Denham-Blythe on June 24, 2022 and subsequently approved by the Owner. 

Change Orders 
There were several COs approved or finalized by the Owner with Denham-Blythe or major equipment 
suppliers during the Relevant Period.  Table 3 shows approved COs under the EPC Contract, major 
equipment supply contracts and other budget variances through January 31, 2023.  The total out-of-scope 
cost approved and/or pending COs under the EPC Contract, major equipment supply contracts and other 
budget variances, as of January 31, 2023, was approximately $109,600,666 of which Contingency will fund 
$21,153,011.  The remaining $98,981,378 is being funded by PCT. 

Table 3 
Construction Contract Approved and Pending Change Orders 

and Other Budget Variances  

Item 
No. Contract/Area 

Cost 
Impact 

Schedule 
Impact Status 

1 Total ISBL Equipment Supply (1) $ 12,809,637 None 
Approved/ 
Pending 

2 Total EPC Contract (1) 113,062,750 None 
Approved/ 
Pending 

3 Material Handling    1,192,764 None Approved 
4 Pre-processing Equipment (2)    252,172 None Approved 
5 Degassing Equipment Contract (1) (2)         (14,110) None Approved 
6 Additional Shipping Costs    3,150,000   
    Sub-Total $130,453,213   
 Other Budget Variances/Credits    (10,203,417)   
    Total $120,249,796   
1) Various COs. 
2) Approximate conversion from Euros. 

The Owner previously reported that the bulk of the $98,981,378 funded by PCT for COs and other budget 
variances is related to supply chain issues reported to be due to COVID-19 and a Project de-risking activity 
that allows PCT to process higher levels of solids and polyethylene in the feedstocks, and other recently 
identified improvements.  The Owner also reported that the most recent CO increases are a result of costs 
associated with delays caused by weather, a high absentee rate due to the flu season, engineering field 
revisions, and delivery from suppliers of minor components such as valves, pipe spools or other 
replacements due to damaged or faulty components. 
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We note that the forecasted budget will increase due to the delay of completion and additional COs.  We 
are not yet in receipt of a revised forecast. 

Summary of Cost and Contingency 
During the Relevant Period, the Borrower made payments with PCT funds covering work completed during 
January 2023. 

The budget and expenditures, as presented by the Owner, are shown in Table 4. 

Table 4 
   Facility Budget and Expenditures through the Relevant Period (1) 

Cost Category 
Facility 

   Budget (1) 
Adjusted 

Facility Budget 
Payments 

Made to Date 
Remaining 

Budget 
Facility Costs (2) $ 242,079,604 $342,890,982 $293,990,192 $48,900,790 
     
LOC (3) 1,830,000   0 
     
Financing Costs 97,979,918 97,979,918 59,554,758 38,425,160 

Capitalized Interest Reserve (4) 55,723,700 55,723,700 39,491,742 $16,231,958 
Debt Service Reserve (5) 20,987,800 20,987,800  20,987,800 
Cost of Issuance (6) 21,268,418 21,268,418 20,063,016 1,205,402 

     
Development Costs (7)   55,735,603   55,735,603   55,735,603                      
     
Total $397,625,125 $496,606,503 $409,280,553 $87,325,950 
1) “Facility” refers to the production facility located in Ironton, Ohio and referred to by PCT as “Plant 1”. 
2) Facility Costs include:  engineering, procurement of certain materials, construction costs, program management, inspections and 

testing and other various required elements for cost to complete the Facility. 
3) Letter of Credit (“LOC”) is related to an LOC for the Facility and was included in restricted cash on the PCT balance sheet. 
4) Capitalized Interest Required Reserve represents future interest payments through December 1, 2023. 
5) Debt Service Required Reserve represents a portion of debt service required to be in reserve. 
6) Cost of Issuance represents remaining reimbursable costs for engineering reviews, legal fees, etc. 
7) Development Costs include:  cost to construct the FEU, land purchases and other development related expenses. 

The adjusted Facility budget is $496,606,503 and includes $21,153,011 of construction contingency.  
Cumulative Project expenditures reported by the Borrower were $409,280,553.  Included in the current 
expenditures are total costs in Table 4 above in the columns titled “Payments Made to Date”.  Through the 
Relevant Period, net allocation of contingency, allowances and actual or planned payments by PCT was 
reported to be $21,153,011.  We note that although this amount was allocated and funds will be drawn, the 
appropriate funds will be returned to contingency in the allowed time to maintain the required $21,153,011 
level. 

Miscellaneous 
None at this time. 
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Areas of Concern 
As discussed above and/or previously reported, there are several critical and near critical paths that 
continue to shift and/or run concurrently, as is normal for a project in the completion, commissioning and 
start-up stages.  Schedule mitigation discussions between the Owner, Denham-Blythe, the ISBL equipment 
supplier and sub-suppliers continue as does identification of alternate suppliers, where required.  As 
previously noted, there are numerous delays that have previously impacted the Project or continue to 
impact the Project, even if not directly impacting the current critical path.  These impacts include, but are 
not limited to, the war in Ukraine, COVID-19, supply chain issues and low water on the Mississippi River.  
Subsequent to the March 9, 2023 meeting, based on the most current information, the timeline for key 
completion milestones was:  (a) Facility ready for solvent introduction into the process in mid-April 2023; 
(b) initiation of polymer and first sale of product (Commercial Operation) in late April 2023; (c) initial 
production on recycled (post-consumer) feed in early May 2023; and (d) targeted Substantial Completion 
in late May 2023.  The Owner continues to evaluate commissioning and start-up of operations procedures 
so as to ensure the safe and efficient start of operations.  The Owner has reported that at any one time 
either the PCT CEO and/or Chairman of the Board are to be present at the Project Site to facilitate a timely 
completion.   

As previously noted, the Owner also reported several other earlier items that delayed near critical activities 
at the time.  These items include, but are not limited to, the Project safety management effort requiring 
significantly more time than planned, supply chain issues causing the preprocessing equipment to be 
delivered late, and significantly longer lead times for structural steel. 

Photographs 
Photographs included in Attachment 1 were taken on March 9, 2023.
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Attachment 1:  Photographs
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Figure 1:  General View of Facility 

 
Figure 2:  Nitrogen Area 
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Figure 3:  Product Silo Bottom Cone Area 

 
Figure 4:  Thermal Oxidizer Area 
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Figure 5:  Commissioning of PK-100 and PK-110 Extruders 

 
Figure 6:  Process Columns Area 
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