June 18, 2019

POPLAR GROVE OPERATIONS UPDATE
 Significant increases in productivity rates are being achieved by the underground mine’s first
production unit
 A peak mining rate of 306 ft was cut in a single shift during the week of 10 June
 Additional productivity increases are expected in the coming weeks, with commissioning of
the ventilation overcasts to allow both continuous mining machines to be operated
concurrently
 Mining has progressed beyond the initial challenging conditions caused by a paleochannel
intersecting the mine workings
 Realized bit costs for continuous miners and roof bolters are expected to be ~$1.5M p.a. lower
than the BFS forecast due to softer than expected cutting and drilling conditions
 Processing & surface operations are functioning well, with plant yield increasing as out of
seam dilution decreases
 Delivered coal quality is meeting or exceeding contract specifications
Paringa Resources Limited (“Paringa” or “Company”) (NASDAQ: PNRL, ASX: PNL) is pleased to
provide an update on activities at the Poplar Grove mine in western Kentucky.
Underground mining operations
Underground mining activities undertaken by the first mining unit (“Unit 1”), comprising two continuous
mining machines (“CMs”), are progressing well, with record productivity achieved in recent weeks. During
the week of 10 June, the peak mining rate of 306 ft of material was cut in a shift, a 100% increase on the
prior week.
Unit 1 has now completed the majority of bottom development, with construction of the ventilation
overcasts being the only remaining project, expected to be commissioned in the coming weeks.
Commissioning of the overcasts will allow the mining unit to be ventilated in a manner known as “split
ventilation”, allowing both CMs to operate concurrently. The ability to operate both CMs concurrently will
result in a further significant productivity increase.
Softer than expected cutting conditions are leading to reduced consumption of bits for the CMs and roof
bolters, as well as allowing the use of less expensive bits. The estimated costs savings are ~$1.5M p.a.
when compared to the BFS forecast.
All underground and surface mobile equipment necessary for the operation of two mining units is onsite,
and Paringa is in the process of hiring hourly employees in anticipation of commissioning Unit 2 over the
coming months.
Mining productivity
A key measure of room and pillar mining productivity is the number of feet advanced per shift (“ft/shift”),
with Paringa averaging a rate of ~200 ft/shift during the week of 10 June, which has steadily increased
from an average of ~40 ft/shift when mining began in April.
In the coming months, Paringa will also seek approval from the Mine Safety and Health Administration
for an extended cut plan, with the potential for cut depths to be significantly increased from the current
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20 ft limit. This approval, coupled with split ventilation, will enable another major step-change in mining
productivity. All other surrounding mines in the region have received MSHA extended cut approval, with
customary approval limits of up to 40 ft.
The recent increase in productivity is largely attributable to mining operations having progressed beyond
the challenging conditions caused by a paleochannel intersecting the mine workings. The occurrence of
the paleochannel resulted in the ingress of modest amounts of water from the mine roof, leading to
degradation of the mine floor and haulage delays. Additionally, an isolated layer of hard conglomerate
rock was previously impacting roof bolting cycle times and causing higher than expected bit consumption.
The extent of the paleochannel and conglomerate rock was well mapped, utilizing core drilling and inmine observations, and the Company has now progressed beyond the challenging area.
Paringa’s management team is also working with its vendors and technical experts to optimize roof
support systems with the intent of lowering cost and reducing production delays.
The Company remains on track to achieve steady state productivity rates of 560 ft/shift for both Unit 1 &
Unit 2 operations before year end 2019, equating to the production of 1.8 Mtpa saleable product on an
annualized run-rate basis.

Image 1: Roof bolting activities occurring after a continuous miner has taken a cut from the coal seam

Surface operations & coal sales
The coal handling and preparation plant (“CHPP”) and other surface infrastructure are functioning well,
with plant yield increasing as out of seam dilution decreases. Dilution during commissioning was largely
attributable to underground construction activities, with additional waste rock mined in order to create
space for underground infrastructure.
The quality of clean coal being produced by Paringa and delivered to customers is consistent with
expected quality specifications.
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Image 2: Processed coal being loaded for transport to the Company dock on the Green River

Image 3: Barges of Poplar Grove coal being assembled at the Company dock on the Green River

Additional images and video clips of current operations are available at the Paringa Resources website:
www.paringaresources.com

For further information, contact:
Egan Antill
Chief Executive Officer
eantill@paringaresources.com
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Dominic Allen
Vice President, Finance
dallen@paringaresources.com

Forward Looking Statements
This report may include forward-looking statements. These forward-looking statements are based on
Paringa’s expectations and beliefs concerning future events. Forward looking statements are necessarily
subject to risks, uncertainties and other factors, many of which are outside the control of Paringa, which
could cause actual results to differ materially from such statements. Paringa makes no undertaking to
subsequently update or revise the forward-looking statements made in this announcement, to reflect the
circumstances or events after the date of that announcement.
Competent Persons statements
The information in this report that relates to Exploration Results, Coal Resources, Coal Reserves, Mining,
Coal Preparation, Infrastructure, Production Targets and Cost Estimation was extracted from Paringa’s
ASX announcements dated June 13, 2019 entitled ‘Company Presentation’, March 28, 2017 entitled
‘Expanded BFS Results Confirms Development Pathway to A$850 million NPV’ and December 2, 2015
entitled ‘BFS Confirms Buck Creek will be a Low Capex, High Margin Coal Mine’ which are available to
view on the Company’s website at www.paringaresources.com.
Paringa confirms that: a) it is not aware of any new information or data that materially affects the
information included in the original ASX announcements; b) all material assumptions and technical
parameters underpinning the Coal Resource, Coal Reserve, Production Target, and related forecast
financial information derived from the Production Target included in the original ASX announcements
continue to apply and have not materially changed; and c) the form and context in which the relevant
Competent Persons’ findings are presented in this announcement have not been materially modified from
the original ASX announcements.
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