
PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesda , June 12, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 361 00 DOS BOCAS H.P. - CIALES llSKV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 2 60 

6/13/1 8 8: 19 

Tuesda , June 12, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 12, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2621 MW 

2563 MW 

97.71 % 

LOAD INFORMATION 

2621 MW 

2563 MW 

1952 MW 

2623 MW 

54995 MWH 

97.71 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2041 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2962 

553 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

llSKV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 260 

6/13/18 8:19 

Tuesday, June 12, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 12, 2018 

FUTURE GOALS 

DAY 260 

6/1 3/18 8:19 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Th d J 14 2018 urs av, une I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2607 MW @ 
2556 MW @ 
2048 MW @ 
2623 MW 

56084 MWH 

97. 45 % 

2041H 

2100H 

2052H 

2100H 

0500H 

DAY 267 

6/ 15/18 7:39 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2940 

538 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursda , June 14, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 267 

6/15/1 8 7:39 

Wednesda , June 13, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 14, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2607 MW 

2556 MW 

2048 MW 

2623 MW 

56084 MWH 

97.45 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2052 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2940 

538 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr -18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun -18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 267 

6/15/18 7:39 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 14, 2018 

FUTURE GOALS 

DAY 267 

6/15/18 7:39 

PROPOSED DATE 

LINE 37 900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

F "d J 8 2018 n av, une 
I 

2593 MW @ 
2542 MW @ 
95.53 % 

LOAD INFORMATION 

2467 MW @ 
2418 MW @ 
1985 MW @ 
2663 MW 

54404 MWH 

90.80 % 

2015H 

2100H 

1956H 

1500H 

0500H 

DAY 260 

6/ 9/ 18 11:00 

Thursday, June 7, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2887 

623 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Frida , June 8, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES llSKV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 260 

6/9/ 18 11:00 

Thursday, June 7, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 08, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2593 MW 

2542 MW 

95.53 % 

LOAD INFORMATION 

2467 MW 

2418 MW 

1985 MW 

2663 MW 

54404 MWH 

90.80 % 

@ 

@ 

@ 

@ 

@ 

2015 H 

2100H 

1956 H 

1500 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2887 

623 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 260 

6/9/18 11:00 

Thursday, June 07, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 08, 2018 

FUTURE GOALS 

DAY 260 

6/ 9/ 18 11:00 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. llSKV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. llSKV TBD FLOU R(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. llSKV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

M d J 11 2018 on av, une 
, 

2593 MW @ 
2542 MW @ 
95.53 % 

LOAD INFORMATION 

2522 MW @ 
2461 MW @ 
1879 MW @ 
2623 MW 

53529 MWH 

93.82 % 

2015H 

2100H 

2037H 

2100H 

0400H 

DAY 260 

6/ 12/ 18 7:10 

Tuesday, June 5, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2972 

665 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monda , June 11, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 260 

6/ 12/ 18 7:10 

Tuesday, June 5, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 11, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2593 MW 

2542 MW 

95.53 % 

LOAD INFORMATION 

2522 MW 

2461 MW 

1879 MW 

2623 MW 

53529 MWH 

93.82 % 

@ 

@ 

@ 

@ 

@ 

2015 H 

2100H 

2037 H 

2100 H 

0400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2972 

665 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 260 

6/12/18 7:10 

Tuesday, June 05, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 11, 2018 

FUTURE GOALS 

DAY 260 

6/1 2/18 7:1 0 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 15, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2458 MW 

2440 MW 

1992 MW 

2623 MW 

54151 MWH 

93. 02 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2008 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

298 6 

700 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38 700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 268 

6/ 16/ 18 10:08 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA /COBRA /PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 15, 2018 

FUTURE GOALS 

DAY 268 

6/ 16/ 18 10:08 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

F "d J 15 2018 ri av, une 
I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2458 MW @ 
2440 MW @ 
1992 MW @ 
2623 MW 

54151 MWH 

93.02 % 

2041H 

2100H 

2008H 

2100H 

0500H 

DAY 268 

6/ 16/ 18 10:08 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2986 

700 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENA$ T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Frida , June 15, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 268 

6/1 6/1 8 10:08 

Wednesda , June 13, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

W d d J 13 2018 e nes av, une I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2654 MW @ 
2607 MW @ 
2030 MW @ 
2623 MW 

56060 MWH 

99. 39 % 

2041H 

2100H 

2041H 

2100H 

0500H 

DAY 260 

6/ 14/ 18 7:33 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2960 

383 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

LINE 15300 BERWIND -LOS ANGELES 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

38KV 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesda , June 13, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 260 

6/1 4/1 8 7:33 

Wednesda , June 13, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 13, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2654 MW 

2607 MW 

2030 MW 

2623 MW 

56060 MWH 

99.39 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2041 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2960 

383 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

LINE 15300 BERWIND-LOS ANGELES 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 260 

6/14/18 7:33 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

38 KV 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 13, 2018 

FUTURE GOALS 

DAY 260 

6/14/18 7:33 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Th d J 7 2018 urs av, une , 

2593 MW @ 
2542 MW @ 
95.53 % 

LOAD INFORMATION 

2608 MW @ 
2542 MW @ 
2005 MW @ 
2663 MW 

55587 MWH 

95. 46 % 

2015H 

2100H 

2037H 

2200H 

0500H 

DAY 260 

6/8/ 18 8:17 

Thursday, June 7, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3000 MW 

597 MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursda , June 7, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES llSKV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 260 

6/ 8/ 18 8:17 

Thursday, June 7, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 07, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2593 MW 

2542 MW 

95.53 % 

LOAD INFORMATION 

2608 MW 

2542 MW 

2005 MW 

2663 MW 

55587 MWH 

95.46 % 

@ 

@ 

@ 

@ 

@ 

2015 H 

2100H 

2037 H 

2200 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3000 

597 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

llSKV 

llSKV 

115 KV 

ONE MONTH GOALS 

115 KV 

llSKV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 260 

6/8/18 8:17 

Thursday, June 07, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 07, 2018 

FUTURE GOALS 

DAY 260 

6/ 8/ 18 8:17 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

W d d J 6 2018 e nes av, une , 

2593 MW @ 
2544 MW @ 
95.53 % 

LOAD INFORMATION 

2609 MW @ 
2531 MW @ 
1964 MW @ 
2663 MW 

55277 MWH 

95. 04 % 

2015H 

2100H 

2003H 

2000H 

0500H 

DAY 259 

6/ 7/ 18 8:18 

Tuesday, June 5, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3616 

613 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesda , June 6, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 259 

6/ 7/ 18 8:18 

Tuesday, June 5, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 06, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2593 MW 

2544 MW 

95.53 % 

LOAD INFORMATION 

2609 MW 

2531 MW 

1964 MW 

2663 MW 

55277 MWH 

95.04 % 

@ 

@ 

@ 

@ 

@ 

2015 H 

2100H 

2003 H 

2000 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3616 

613 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

llSKV 

115KV 

ONE MONTH GOALS 

115 KV 

llSKV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 259 

6/7/18 8:14 

Tuesday, June 05, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 06, 2018 

FUTURE GOALS 

DAY 259 

6/ 7/ 18 8:14 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 115KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 10 2018 un av, une 
I 

2593 MW @ 
2542 MW @ 
95.53 % 

LOAD INFORMATION 

2349 MW @ 
2299 MW @ 
1814 MW @ 
24 41 MW 

48577 MWH 

94.18 % 

2015H 

2100H 

2118H 

2200H 

0700H 

DAY 26 0 

6/11/18 6:57 

Tuesday, June 5, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2838 

6 93 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 1 7-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 

LINE 36 100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 4 0300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36 300JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51 000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36 200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36 300 HU MACAO T.C. - RIO BLANCO H.P. 

LINE 36 300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

llSKV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunda , June 10, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 260 

6/11 /1 8 6:57 

Tuesday, June 5, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 10, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2593 MW 

2542 MW 

95.53 % 

LOAD INFORMATION 

2349 MW 

2299 MW 

1814 MW 

2441 MW 

48577 MWH 

94.18 % 

@ 

@ 

@ 

@ 

@ 

2015 H 

2100H 

2118 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2838 

693 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 260 

6/11/18 6:57 

Tuesday, June 05, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 10, 2018 

FUTURE GOALS 

DAY 260 

6/11/18 6:57 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. llSKV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. llSKV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 9 2018 atur av, une 

2593 MW @ 
2542 MW @ 
95.53 % 

LOAD INFORMATION 

2320 MW @ 
2267 MW @ 
1837 MW @ 
2441 MW 

50102 MWH 

92.87 % 

2015H 

2100H 

2025H 

2100H 

0700H 

DAY 260 

6/ 10/ 18 18:22 

Tuesday, June 5, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2522 

409 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturda , June 9, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 260 

6/ 10/ 18 18:22 

Tuesday, June 5, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 09, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2593 MW 

2542 MW 

95.53 % 

LOAD INFORMATION 

2320 MW 

2267 MW 

1837 MW 

2441 MW 

50102 MWH 

92.87 % 

@ 

@ 

@ 

@ 

@ 

2015 H 

2100H 

2025 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2522 

409 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 260 

6/10/18 18:22 

Tuesday, June 05, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 09, 2018 

FUTURE GOALS 

DAY 260 

6/1 0/18 18:22 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 8 2018 un av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2476 MW @ 
INTEGRATED MAXIMUM LOAD 2407 MW @ 
INTEGRATED MINIMUM LOAD 1948 MW @ 
FORECAST LOAD 2495 MW 

DAILY PRODUCTION 51280 MWH 

RESTORATION LOAD 96. 47

2041H 

2100H 

2153 H 

2200H 

0700H 

DAY 291 

7/ 9/ 18 6:56 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3831 MW 

1009 MW 

30 MW 

RESTORATION INFORMATION 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 

PROPOSED DATE 

115KV 16-Jul-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 115KV 21-Jul- 18

LINE 51000AGUIRRE S.P. -AGUAS BUENAS T.C. 230KV 30-Jul-18

FUTURE GOALS 

PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

FLOU R(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 115KV 18-Sep-18 FLOUR(PIKE)/COBRA

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115 KV 22-Sep-18 COBRA

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep- 18 PREPA (NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 37800 CAGUAS T.C. -BUEN PASTOR 115KV 30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct- 18 FLOUR(SEC)/COBRA 

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Sunda ,Jul 8,2018 

DAY 291 

7/9/186:56 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, July 08, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2476 MW 

2407 MW 

1948 MW 

2495 MW 

51280 MWH 

96.47 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2153 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3831 

1009 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

ONE MONTH GOALS 

115KV 

115 KV 

115 KV 

230 KV 

FUTURE GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

16-Jul-18

16-Jul-18

21-Jul-18

30-Jul-18

PROPOSED DATE 

DAY 291 

7/9/18 6:54 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV 8-Aug-18 ,ACE(POWER SECURE)/PREPA (SOUTH)

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Aug-18 FLOUR(PIKE)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 18-Sep-18 FLOUR(PIKE)/COBRA 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Sep-18 COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115KV 23-Sep-18 PRE PA (NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV 23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115KV 30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct-18 FLOU R(SEC)/COBRA 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 7 2018 atur av, UIV 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2481 MW @ 
INTEGRATED MAXIMUM LOAD 2405 MW @ 
INTEGRATED MINIMUM LOAD 2001 MW @ 
FORECAST LOAD 2495 MW 

DAILY PRODUCTION 52732 MWH 

RESTORATION LOAD 96. 39

2041H 

2100H 

2040H 

2200H 

0600H 

DAY 290 

7/ 8/ 18 10:31 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2998 MW 

510 MW 

30 MW 

RESTORATION INFORMATION 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 

PROPOSED DATE 

115KV 16-Jul-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 11SKV 21-Jul- 18

LINE 51000AGUIRRE S.P. -AGUAS BUENAS T.C. 230KV 30-Jul-18

FUTURE GOALS 

PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

FLOU R(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 50S00CAMBALACHE G.P. -MORA T.C. 230KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug- 18 PREPA (SOUTH)/COBRA

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 11SKV 18-Sep-18 FLOUR(PIKE)/COBRA

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115 KV 22-Sep-18 COBRA

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep- 18 PREPA (NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 37800 CAGUAS T.C. -BUEN PASTOR 115KV 30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct- 18 FLOUR(SEC)/COBRA 

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 11SKV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda ,Jul 7,2018 

DAY 290 

7/8/1810:31 

Wednesda , June 13, 2018 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, July 07, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2481 MW 

2405 MW 

2001 MW 

2495 MW 

52732 MWH 

96.39 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2040 H 

2200 H 

0600 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2998 

510 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

ONE MONTH GOALS 

115KV 

115 KV 

115 KV 

230 KV 

FUTURE GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

16-Jul-18

16-Jul-18

21-Jul-18

30-Jul-18

PROPOSED DATE 

DAY 290 

7 /8/18 10:30 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV 8-Aug-18 ,ACE(POWER SECURE)/PREPA (SOUTH)

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Aug-18 FLOUR(PIKE)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 18-Sep-18 FLOUR(PIKE)/COBRA 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Sep-18 COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115KV 23-Sep-18 PRE PA (NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV 23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115KV 30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct-18 FLOU R(SEC)/COBRA 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, August 02, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2581 MW 

2502 MW 

1934 MW 

2697 MW 

54164 MWH 

92.77 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2040 H 

2100 H 

0400 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3670 

694 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 10-Aug-18

115 KV 10-Aug-18

115 KV SECT TEST

230 KV 23-Aug-18

115 KV 24-Aug-18

115 KV 30-Aug-18

115 KV BKR REPL

115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115 KV 15-Sep-18

115 KV 22-Sep-18

115 KV 23-Sep-18

115 KV 23-Sep-18

230 KV 30-Sep-18

115 KV 30-Sep-18

115 KV 20-Oct-18

115 KV 23-Oct-18

115 KV PEND RFP

115 KV PEND RFP

115 KV PEND RFP

DAY 316 

8/3/18 8:59 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Th d A 2 2018 urs av, ugust , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2581 MW @ 
2502 MW @ 
1934 MW @ 
2697 MW 

54164 MWH 

92.77 % 

2041H 

2100H 

2040H 

2100H 

0400H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3670 

694 

MW 

MW 

150 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115 KV SPARE 

ONE MONTH GOALS 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

115KV 

llSKV 

115 KV 

230KV 

115KV 

115KV 

115 KV 

115KV 

FUTURE GOALS 

LINE 36300 MAUNABO T.C. -JOBOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115 KV 

115KV 

115KV 

115 KV 

230KV 

115KV 

115KV 

llSKV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

10-Aug-18

10-Aug-18

SECT TEST

23-Aug-18

24-Aug-18

30-Aug-18

BKR REPL

OPGW REPL 

PROPOSED DATE 

15-Sep-18

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

30-Sep-18

20-Oct-18

23-Oct-18

PEND RFP

PEND RFP

PEND RFP

DAY 316 

8/3/18 8:59 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 316 

8/3/188:59 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

W d d A 8 2018 e nes av, ugust , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 
2754 MW @ 
2677 MW @ 
2070 MW @ 
2797 MW 
57538 MWH 
95.71 % 

2041H 
2100H 

2031H 
2100H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3430 
451 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115KV SPARE 
115 KV 10-Aug-18

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115 KV 10-Aug-18

I 
ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 36100 MONACILLO T.C. - BAYAMON T.C. 
LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. -JOBOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 50500 CAMBALACHE G.P. - MORA T.C. 
LINE 37800 CAGUAS T.C. - BUEN PASTOR 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 36100 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 
115 KV SECT TEST 
230 KV 23-Aug-18
115 KV 24-Aug-18
115 KV 30-Aug-18
115 KV BKR REPL
115 KV OPGW REPL 

FUTURE GOALS 
PROPOSED DATE 

115 KV 15-Sep-18
115KV 22-Sep-18
115KV 23-Sep-18
115 KV 23-Sep-18
230KV 30-Sep-18
115KV 30-Sep-18
115KV 20-Oct-18
115KV 23-Oct-18
115 KV PEND RFP
115KV PEND RFP
115KV PEND RFP

DAY 322 
8/9/18 7:21 

Wednesday, June 13, 2018 

NYPA 
PREPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 
COBRA 

COBRA 
COBRA 
PREPA 
PREPA 
COBRA 
PREPA 
COBRA 
COBRA 

TBD 
TBD 
TBD 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda , Au ust 8, 2018 

DAY 322 

8/9/18 7:21 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday,August0S,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2754 MW 

2677 MW 

2070 MW 

2797 MW 

57538 MWH 

95.71 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2031 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3430 

451 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

115 KV 

115KV 

115 KV 

FUTURE GOALS 

115KV 

115KV 

115 KV 

115KV 

230 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

10-Aug-18

10-Aug-18

PROPOSED DATE 

SECT TEST 

23-Aug-18

24-Aug-18

30-Aug-18

BKR REPL

OPGW REPL 

PROPOSED DATE 

15-Sep-18

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

30-Sep-18

20-Oct-18

23-Oct-18

PEND RFP

PEND RFP

PEND RFP

DAY 322 

8/9/18 7:41 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 293 

7 /11/18 6:33 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, July 10, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2522 MW 

2441 MW 

1746 MW 

2666 MW 

51332 MWH 

91.56 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2044 H 

2100 H 

0400 H 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3553 

530 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENA$ T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PR EPA (SOUTH) 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115 KV 

230 KV 

230 KV 

FUTURE GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

16-Jul-18

PROPOSED DATE 

21-Jul-18 PR EPA (SOUTH) 

30-Jul-18 COBRA 

8-Aug-18 ;ACE(POWER SECURE)/PREPA (SOUTH)

PROPOSED DATE 

15-Aug-18 FLOUR(PIKE)/COBRA 

30-Aug-18 PREPA (SOUTH)/COBRA 

18-Sep-18 FLOUR(PIKE)/COBRA 

22-Sep-18 COBRA 

23-Sep-18 PREPA (NORTH) 

23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 

30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 

2-Oct-18 FLOUR(SEC)/COBRA 

TBD FLOUR(PIKE) 

TBD USACE(POWER SECURE) 

TBD USACE(POWER SECURE) 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

T d JI 10 2018ues av, UIV I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2522 MW @ 
INTEGRATED MAXIMUM LOAD 2441 MW @ 
INTEGRATED MINIMUM LOAD 1746 MW @ 
FORECAST LOAD 2666 MW 
DAILY PRODUCTION 51332 MWH 
RESTORATION LOAD 91.56

2041H 

2100H 

2044H 
2100H 
0400H 

DAY 293 
7/ 11/ 18 6:34 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3553 MW 
530 MW 
30 MW 

RESTORATION INFORMATION 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 
LINE 36100 MONACILLO T.C. -BAYAMON T.C. 
LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 
LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 
115 KV BKR REPL 
115 KV SECT TEST 
115 KV 15-Jun-18
115 KV 16-Jul-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 16-Jul-18
ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18 
LINE 51000AGUIRRE S.P. -AGUAS BUENAS T.C. 230KV 30-Jul-18 

NYPA 
NYPA/COBRA/PREPA(NORTH) 
FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 
FLOUR(ARC/PREPA (NORTH) 

PREPA SOUTH 

PREPA (SOUTH) 
COBRA 

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH) 
FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115 KV 15-Aug-18 FLOUR(PIKE)/COBRA 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug- 18 PREPA (SOUTH)/COBRA 
LINE 36300 MAUN ABO T.C. - JO BOS T.C. 115KV 18-Sep-18 FLOUR(PIKE)/COBRA 
LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115 KV 22-Sep-18 COBRA 
LINE 37400CAMBALACHE T.C. -BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 
LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 
LINE 37800 CAGUAS T.C. -BUEN PASTOR 115KV 30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 
LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 2-Oct-18 FLOUR(SEC)/COBRA 
LINE 36100 DOS BOCAS H.P. -CIALES 115 KV TBD FLOUR(PIKE) 
LINE 36400 PONCE T.C. -JAYUYA 115KV TBD USACE(POWER SECURE) 
LINE 36600 DOS BOCAS H.P. -SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 293 

7/11/186:34 

Wednesda , June 13, 2018 

2 of 2 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 28 2018 atur av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2353 MW @ 
INTEGRATED MAXIMUM LOAD 2284 MW @ 
INTEGRATED MINIMUM LOAD 1907 MW @ 
FORECAST LOAD 2592 MW 

DAILY PRODUCTION 50612 MWH 

RESTORATION LOAD 88.12

2041H 

2100H 

2056H 

2100H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3326 MW 

SPINNING RESERVE 600 MW 

LONG TERM RESERVE 100 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. llSKV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE SlOO0AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. llSKV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA llSKV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 311 

7/29/18 10:22 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda ,Jul 28,2018 

DAY 311 

7/29/1810:22 

Wednesda , June 13, 2018 

2 of 2 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

M d J I 30 2018 on av, UIV I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2622 MW @ 
INTEGRATED MAXIMUM LOAD 2550 MW @ 
INTEGRATED MINIMUM LOAD 1966 MW @ 
FORECAST LOAD 2697 MW 

DAILY PRODUCTION 55069 MWH 

RESTORATION LOAD 94. 55

2041H 

2100H 

2055H 

2100H 

0400H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3438 MW 

SPINNING RESERVE 324 MW 

LONG TERM RESERVE 100 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115 KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 313 

7/31/18 13:33 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 313 

7/31/1813:33 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, July 30, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2622 MW 

2550 MW 

1966 MW 

2697 MW 

55069 MWH 

94.55 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2055 H 

2100 H 

0400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3438 

324 

100 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 313 

7 /31/18 13:33 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

T d JI 24 2018ues av, UIV I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2563 MW @ 
INTEGRATED MAXIMUM LOAD 2489 MW @ 
INTEGRATED MINIMUM LOAD 1928 MW @ 
FORECAST LOAD 2697 MW 

DAILY PRODUCTION 53831 MWH 

RESTORATION LOAD 92.29

2041H 

2100H 

2029H 

2100H 

0400H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3634 MW 

SPINNING RESERVE 562 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 307 

7/25/18 7:37 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 307 

7/25/18 7:37 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, July 24, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2563 MW 

2489 MW 

1928 MW 

2697 MW 

53831 MWH 

92.29 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2029 H 

2100 H 

0400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3634 

562 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 307 

7 /25/18 7:33 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 15 2018 un av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2484 MW @ 
INTEGRATED MAXIMUM LOAD 2406 MW @ 
INTEGRATED MINIMUM LOAD 1893 MW @ 
FORECAST LOAD 2551 MW 

DAILY PRODUCTION 50827 MWH 

RESTORATION LOAD 94.32

2041H 

2100H 

2140H 

2200H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3432 MW 

SPINNING RESERVE 589 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 298 

7/16/18 7:28 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Sunda ,Jul 15,2018 

DAY 298 

7/16/18 7:28 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, July 15, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2484 MW 

2406 MW 

1893 MW 

2551 MW 

50827 MWH 

94.32 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2140 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3432 

589 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 298 

7 /16/18 7:27 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 14 2018 atur av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2454 MW @ 
INTEGRATED MAXIMUM LOAD 2375 MW @ 
INTEGRATED MINIMUM LOAD 1978 MW @ 
FORECAST LOAD 2551 MW 

DAILY PRODUCTION 52350 MWH 

RESTORATION LOAD 93.10

2041H 

2100H 

2049H 

2100H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3526 MW 

SPINNING RESERVE 714 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. llSKV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE SlOO0AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. llSKV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 297 

7/16/18 7:29 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda ,Jul 14,2018 

DAY 297 

7/16/18 7:29 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, July 14, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2454 MW 

2375 MW 

1978 MW 

2551 MW 

52350 MWH 

93.10 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2049 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3526 

714 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115 KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115 KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 297 

7 /16/18 7:27 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

F "d JI 27 2018 ri av, UIV 
I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 2041H 

INTEGRATED MAXIMUM LOAD 2607 MW @ 2100H 

RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2458 MW @ 2028H 

INTEGRATED MAXIMUM LOAD 2395 MW @ 2100H 

INTEGRATED MINIMUM LOAD 1924 MW @ 0S00H 

FORECAST LOAD 2697 MW 

DAILY PRODUCTION 52935 MWH 

RESTORATION LOAD 88.80

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3439 MW 

SPINNING RESERVE 481 MW 

LONG TERM RESERVE 100 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. llSKV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 310 

7 /28/18 9:46 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Frida , Jul 27, 2018 

DAY 310 

7 /28/18 9:46 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, July 27, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2458 MW 

2395 MW 

1924 MW 

2697 MW 

52935 MWH 

88.80 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2028 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3439 

481 

100 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115 KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115 KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 310 

7 /28/18 11:39 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d A 5 2018 un av, ugust 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2422 MW @ 
2358 MW @ 
1898 MW @ 
2516 MW 

50565 MWH 

93.72 % 

2041H 

2100H 

2041H 

2100H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3222 

403 

MW 

MW 

150 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115 KV SPARE 

ONE MONTH GOALS 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

115KV 

115KV 

115 KV 

230KV 

115KV 

115KV 

115 KV 

115KV 

FUTURE GOALS 

LINE 36300 MAUNABO T.C. -JOBOS T.C. 

LINE 37000 COSTA SUR 5.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115 KV 

115KV 

115KV 

115 KV 

230KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

10-Aug-18

10-Aug-18

SECT TEST

23-Aug-18

24-Aug-18

30-Aug-18

BKR REPL

OPGW REPL 

PROPOSED DATE 

15-Sep-18

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

30-Sep-18

20-Oct-18

23-Oct-18

PEND RFP

PEND RFP

PEND RFP

DAY 319 

8/6/18 7:16 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 319 

8/6/18 7:16 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday,August05,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2422 MW 

2358 MW 

1898 MW 

2516 MW 

50565 MWH 

93.72 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2041 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3222 

403 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115KV SPARE 

ONE MONTH GOALS 

PROPOSED DATE 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 10-Aug-18

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115 KV 10-Aug-18

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 230 KV 23-Aug-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 115KV 24-Aug-18

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115 KV 30-Aug-18

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 115KV BKR REPL

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Sep-18

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 22-Sep-18

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV 23-Sep-18

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV 30-Sep-18

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 20-Oct-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 23-Oct-18

LINE 36100 DOS BOCAS H.P. - CIALES 115KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115 KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV PEND RFP

DAY 319 

8/6/18 7:16 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 
Th d JI 12 2018 urs av, UIV , 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 
INSTANT MAXIMUM LOAD 2531 MW @ 
INTEGRATED MAXIMUM LOAD 2450 MW @ 
INTEGRATED MINIMUM LOAD 1983 MW @ 
FORECAST LOAD 2666 MW 

DAILY PRODUCTION 54183 MWH 

RESTORATION LOAD 91. 90

2041H 
2100H 

2010H 

2100H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3595 MW 

611 MW 

30 MW 

RESTORATION INFORMATION 
NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 16-Jul-18

I 
ONE MONTH GOA� 

PROPOSED DATE 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 

230KV 

115 KV 

FUTURE GOALS 

115KV 

230KV 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

21-Jul-18

30- Jul- 18

31-Jul-18

PROPOSED DATE 
20-Aug-18

23-Sep-18

23-Sep- 18

23-Sep-18

27-Sep-18

30-Sep- 18

4-Oct-18

8-Oct-18

22-Nov- 18

PEND RFP

PEND RFP

PEND RFP

DAY 295 

7/13/18 7:23 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Thursda , Jul 12, 2018 

DAY 295 

7/13/18 7:23 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, July 12, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2531 MW 

2450 MW 

1983 MW 

2666 MW 

54183 MWH 

91.90 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2010 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3595 

611 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115 KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 295 

7 /13/18 7:20 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d A 4 2018 atur av, ugust 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2359 MW @ 
2349 MW @ 
1982 MW @ 
2697 MW 

51571 MWH 

87.10 % 

2041H 

2100H 

2041H 

2100H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2726 

227 

MW 

MW 

150 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115 KV SPARE 

ONE MONTH GOALS 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

115KV 

115KV 

115 KV 

230KV 

115KV 

115KV 

115 KV 

115KV 

FUTURE GOALS 

LINE 36300 MAUNABO T.C. -JOBOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115 KV 

115KV 

115KV 

115 KV 

230KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

10-Aug-18

10-Aug-18

SECT TEST

23-Aug-18

24-Aug-18

30-Aug-18

BKR REPL

OPGW REPL 

PROPOSED DATE 

15-Sep-18

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

30-Sep-18

20-Oct-18

23-Oct-18

PEND RFP

PEND RFP

PEND RFP

DAY 318 

8/6/18 7:08 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda , Au ust 4, 2018 

DAY 318 

8/6/18 7:08 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, August 04, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2359 MW 

2349 MW 

1982 MW 

2516 MW 

51571 MWH 

93.36 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2041 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2726 

227 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115KV SPARE 

ONE MONTH GOALS 

PROPOSED DATE 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 10-Aug-18

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115 KV 10-Aug-18

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 230 KV 23-Aug-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 115KV 24-Aug-18

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115 KV 30-Aug-18

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 115KV BKR REPL

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Sep-18

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 22-Sep-18

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV 23-Sep-18

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV 30-Sep-18

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 20-Oct-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 23-Oct-18

LINE 36100 DOS BOCAS H.P. - CIALES 115KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115 KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV PEND RFP

DAY 318 

8/6/18 7:16 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

F "d A 3 2018 ri av, ugust 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2441 MW @ 
INTEGRATED MAXIMUM LOAD 2372 MW @ 
INTEGRATED MINIMUM LOAD 1973 MW @ 
FORECAST LOAD 2697 MW 

DAILY PRODUCTION 53113 MWH 

RESTORATION LOAD 87.95 

2041H 

2100H 

2042H 

2100H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3399 MW 

SPINNING RESERVE 455 MW 

LONG TERM RESERVE 150 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115KV SPARE 

ONE MONTH GOALS 

PROPOSED DATE 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 10-Aug-18

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115KV 10-Aug-18

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115 KV SECT TEST

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 23-Aug-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 115KV 24-Aug-18

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 115KV 30-Aug-18

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 115 KV BKR REPL

LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 115KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 MAUNABO T.C. -JOBOS T.C. 115 KV 15-Sep-18

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 22-Sep-18

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV 23-Sep-18

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230KV 30-Sep-18

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115KV 30-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 20-Oct-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 23-Oct-18

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 317 

8/6/18 7:08 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 317 

8/6/18 7:08 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, August 03, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2441 MW 

2372 MW 

1973 MW 

2697 MW 

53113 MWH 

87.95 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2042 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3399 

455 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115KV SPARE 

ONE MONTH GOALS 

PROPOSED DATE 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 10-Aug-18

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115 KV 10-Aug-18

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 230 KV 23-Aug-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 115KV 24-Aug-18

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115 KV 30-Aug-18

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 115KV BKR REPL

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Sep-18

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 22-Sep-18

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV 23-Sep-18

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV 30-Sep-18

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 20-Oct-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 23-Oct-18

LINE 36100 DOS BOCAS H.P. - CIALES 115KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115 KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV PEND RFP

DAY 317 

8/6/18 7:16 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday,August07,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2731 MW 

2665 MW 

2058 MW 

2797 MW 

57028 MWH 

95.28 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2022 H 

2100 H 

0600 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3321 

423 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

115 KV 

115KV 

115 KV 

FUTURE GOALS 

115KV 

115KV 

115KV 

115KV 

230 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

10-Aug-18

10-Aug-18

PROPOSED DATE 

SECT TEST 

23-Aug-18

24-Aug-18

30-Aug-18

BKR REPL

OPGW REPL 

PROPOSED DATE 

15-Sep-18

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

30-Sep-18

20-Oct-18

23-Oct-18

PEND RFP

PEND RFP

PEND RFP

DAY 321 

8/8/18 6:56 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

T d A 7 2018 ues av, ugust 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 
2731 MW @ 
2665 MW @ 
2058 MW @ 
2797 MW 

57028 MWH 
95.28 % 

2041H 
2100H 

2022H 
2100H 
0600H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3321 
423 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115KV SPARE 
115 KV 10-Aug-18

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115 KV 10-Aug-18

I 
ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 36100 MONACILLO T.C. - BAYAMON T.C. 
LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. -JOBOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 50500 CAMBALACHE G.P. - MORA T.C. 
LINE 37800 CAGUAS T.C. - BUEN PASTOR 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 36100 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 
115 KV SECT TEST 
230 KV 23-Aug-18
115 KV 24-Aug-18
115 KV 30-Aug-18
115 KV BKR REPL
115 KV OPGW REPL 

FUTURE GOALS 
PROPOSED DATE 

115 KV 15-Sep-18
115KV 22-Sep-18
115KV 23-Sep-18
115 KV 23-Sep-18
230KV 30-Sep-18
115KV 30-Sep-18
115KV 20-Oct-18
115KV 23-Oct-18
115 KV PEND RFP
115KV PEND RFP
115KV PEND RFP

DAY 321 
8/8/18 6:58 

Wednesday, June 13, 2018 

NYPA 
PREPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 
COBRA 

COBRA 
COBRA 
PREPA 
PREPA 
COBRA 
PREPA 
COBRA 
COBRA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 321 

8/8/186:58 

Wednesda , June 13, 2018 

2 of 2 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 22 2018 un av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2143 MW @ 
INTEGRATED MAXIMUM LOAD 2295 MW @ 
INTEGRATED MINIMUM LOAD 1891 MW @ 
FORECAST LOAD 2553 MW 

DAILY PRODUCTION 49721 MWH 

RESTORATION LOAD 89.89

2041H 

2100H 

2345H 

2200H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3544 MW 

SPINNING RESERVE 758 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE SlOO0AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 305 

7/23/18 7:01 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Sunda ,Jul 22,2018 

DAY 305 

7/23/18 7:01 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, July 22, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2143 MW 

2295 MW 

1891 MW 

2553 MW 

49721 MWH 

89.89 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2345 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3544 

758 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 305 

7 /23/18 6:57 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 21 2018 atur av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2477 MW @ 
INTEGRATED MAXIMUM LOAD 2412 MW @ 
INTEGRATED MINIMUM LOAD 1978 MW @ 
FORECAST LOAD 2553 MW 

DAILY PRODUCTION 52548 MWH 

RESTORATION LOAD 94. 48

2041H 

2100H 

2008H 

2100H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3531 MW 

SPINNING RESERVE 748 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 304 

7/23/18 7:00 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda ,Jul 21,2018 

DAY 304 

7/23/18 7:00 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, July 21, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2477 MW 

2412 MW 

1978 MW 

2553 MW 

52548 MWH 

94.48 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2008 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3531 

748 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 304 

7 /23/18 6:57 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

W d d J I 18 2018 e nes av, UIV 
I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2608 MW @ 
INTEGRATED MAXIMUM LOAD 2553 MW @ 
INTEGRATED MINIMUM LOAD 2029 MW @ 
FORECAST LOAD 2690 MW 

DAILY PRODUCTION 55601 MWH 

RESTORATION LOAD 94. 91

2041H 

2100H 

2042H 

2100H 

0400H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3526 MW 

SPINNING RESERVE 632 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 301 

7/19/18 7:36 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda ,Jul 18,2018 

DAY 301 

7/19/18 7:36 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, July 18, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2608 MW 

2553 MW 

2029 MW 

2690 MW 

55601 MWH 

94.91 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2042 H 

2100 H 

0400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3526 

632 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 301 

7 /19/18 7:35 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 
F "d JI 20 2018 ri av, UIV 

I 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 
INSTANT MAXIMUM LOAD 2572 MW @ 
INTEGRATED MAXIMUM LOAD 2529 MW @ 
INTEGRATED MINIMUM LOAD 2019 MW @ 
FORECAST LOAD 2690 MW 

DAILY PRODUCTION 55286 MWH 

RESTORATION LOAD 94.01

2041H 
2100H 

2042H 

2100H 

0S00H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3599 MW 

582 MW 

30 MW 

RESTORATION INFORMATION 
NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 16-Jul-18

I 
ONE MONTH GOA� 

PROPOSED DATE 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 

230KV 

115 KV 

FUTURE GOALS 

115KV 

230KV 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

llSKV 

115 KV 

115KV 

115KV 

21-Jul-18

30- Jul- 18

31-Jul-18

PROPOSED DATE 
20-Aug-18

23-Sep-18

23-Sep- 18

23-Sep-18

27-Sep-18

30-Sep- 18

4-Oct-18

8-Oct-18

22-Nov- 18

PEND RFP

PEND RFP

PEND RFP

DAY 303 

7 /23/18 6:59 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Frida , Jul 20, 2018 

DAY 303 

7 /23/18 6:59 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, July 20, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2572 MW 

2529 MW 

2019 MW 

2690 MW 

55286 MWH 

94.01 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2042 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3599 

582 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 303 

7 /23/18 6:57 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

M d J I 23 2018 on av, UIV I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2484 MW @ 
INTEGRATED MAXIMUM LOAD 2413 MW @ 
INTEGRATED MINIMUM LOAD 1910 MW @ 
FORECAST LOAD 2697 MW 

DAILY PRODUCTION 52874 MWH 

RESTORATION LOAD 89. 47

2041H 

2100H 

2042H 

2100H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3546 MW 

SPINNING RESERVE 645 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 306 

7/24/18 7:04 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 306 

7/24/18 7:04 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, July 23, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2484 MW 

2413 MW 

1910 MW 

2697 MW 

52874 MWH 

89.47 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2042 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3546 

645 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 306 

7 /24/18 7:04 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 14 2018 atur av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2515 MW @ 
INTEGRATED MAXIMUM LOAD 2441 MW @ 
INTEGRATED MINIMUM LOAD 1930 MW @ 
FORECAST LOAD 2666 MW 

DAILY PRODUCTION 53936 MWH 

RESTORATION LOAD 91.56

2041H 

2100H 

2127H 

2200H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 4194 MW 

SPINNING RESERVE 1098 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 297 

7 /14/18 8: 13 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda ,Jul 14,2018 

DAY 297 

7 /14/18 8: 13 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, July 13, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2515 MW 

2441 MW 

1930 MW 

2666 MW 

53936 MWH 

91.56 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2127 H 

2200 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

4194 

1098 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115 KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115 KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 296 

7/14/18 8:12 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

W d d A 1 2018 e nes av, ugust , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2517 MW @ 
INTEGRATED MAXIMUM LOAD 2435 MW @ 
INTEGRATED MINIMUM LOAD 2020 MW @ 
FORECAST LOAD 2697 MW 

DAILY PRODUCTION 54440 MWH 

RESTORATION LOAD 90. 29

2041H 

2100H 

2040H 

2100H 

0600H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3670 MW 

SPINNING RESERVE 680 MW 

LONG TERM RESERVE 150 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 315 

8/2/18 6:47 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda , Au ust 1, 2018 

DAY 315 

8/2/186:47 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday,August0l,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2517 MW 

2435 MW 

2020 MW 

2697 MW 

54440 MWH 

90.29 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2040 H 

2100 H 

0600 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3670 

680 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 315 

8/2/18 6:47 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

M d A 6 2018 on av, ugust , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 
2684 MW @ 
261 2 MW @ 
1 922 MW @ 
2797 MW 

55394 MWH 
93.39 % 

2041H 
2100H 

21 29H 
2200H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3307 
470 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 
LINE 36 200 DAGUAO T.C. - FAJARDO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115KV SPARE 
115 KV 1 0-Aug-18 

LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115 KV 1 0-Aug-18 

I 
ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51 000 AGUIRRE S.P. - AGUAS BUENA$ T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36 300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 361 00 MONACILLO T.C. - BAYAMON T.C. 
LINE 36 300JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36 300 MAUNABO T.C. - JOBOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37800 CAGUAS T.C. - BUEN PASTOR 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36 200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 361 00 DOS BOCAS H.P. - CIALES 
LINE 36 400 PONCE T.C. -JAYUYA 
LINE 36 6 00 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 
115 KV SECT TEST 
230 KV 23-Aug-18
115 KV 24-Aug-18
115 KV 30-Aug-18
115 KV BKR REPL
115 KV OPGW REPL 

FUTURE GOALS 
PROPOSED DATE 

115 KV 15-Sep-18
115KV 22-Sep-18
115KV 23-Sep-18
115 KV 23-Sep-18
230KV 30-Sep-18
115KV 30-Sep-18
115KV 20-Oct-18
115KV 23-Oct-18
115 KV PEND RFP
115KV PEND RFP
115KV PEND RFP

DAY 320 
8/ 7/185:43 

Wednesday, June 13, 2018 

NYPA 
PREPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 
COBRA 

COBRA 
COBRA 
PREPA 
PREPA 
COBRA 
PREPA 
COBRA 
COBRA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 320 

8/7/185:43 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday,August06,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2684 MW 

2612 MW 

1922 MW 

2797 MW 

55394 MWH 

93.39 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2129 H 

2200 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3307 

470 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

115 KV 

115KV 

115 KV 

FUTURE GOALS 

115KV 

115KV 

115KV 

115KV 

230 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

10-Aug-18

10-Aug-18

PROPOSED DATE 

SECT TEST 

23-Aug-18

24-Aug-18

30-Aug-18

BKR REPL

OPGW REPL 

PROPOSED DATE 

15-Sep-18

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

30-Sep-18

20-Oct-18

23-Oct-18

PEND RFP

PEND RFP

PEND RFP

DAY 320 

8/7/18 5:42 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

W d d J I 25 2018 e nes av, UIV 
I 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2468 MW 

2403 MW 

1975 MW 

2697 MW 

52967 MWH 

89.10

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2032H 

2100H 

0400H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3602 MW 

SPINNING RESERVE 659 MW 

LONG TERM RESERVE 100 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 308 

7/27/18 7:31 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda ,Jul 25,2018 

DAY 308 

7/27/18 7:31 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, July 25, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2468 MW 

2403 MW 

1975 MW 

2697 MW 

52967 MWH 

89.10 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2032 H 

2100 H 

0400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3602 

659 

100 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 308 

7/27/18 7:30 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

T d JI 17 2018ues av, UIV I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2624 MW @ 
INTEGRATED MAXIMUM LOAD 2545 MW @ 
INTEGRATED MINIMUM LOAD 1956 MW @ 
FORECAST LOAD 2690 MW 

DAILY PRODUCTION 54898 MWH 

RESTORATION LOAD 94. 61

2041H 

2100H 

2044H 

2100H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3518 MW 

SPINNING RESERVE 641 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 300 

7/18/18 7:01 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 300 

7/18/18 7:01 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, July 17, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2624 MW 

2545 MW 

1956 MW 

2690 MW 

54898 MWH 

94.61 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2044 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3518 

641 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 300 

7 /18/18 7:01 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, July 11, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2612 MW 

2531 MW 

1958 MW 

2666 MW 

54773 MWH 

94.94 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2030 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3593 

407 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 294 

7 /12/18 7:03 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 
W d d J I 11 2018 e nes av, UIV 

I 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 
INSTANT MAXIMUM LOAD 2612 MW @ 
INTEGRATED MAXIMUM LOAD 2531 MW @ 
INTEGRATED MINIMUM LOAD 1958 MW @ 
FORECAST LOAD 2666 MW 

DAILY PRODUCTION 54773 MWH 

RESTORATION LOAD 94. 94

2041H 
2100H 

2030H 

2100H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3593 MW 

407 MW 

30 MW 

RESTORATION INFORMATION 
NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 16-Jul-18

I 
ONE MONTH GOA� 

PROPOSED DATE 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 

230KV 

115 KV 

FUTURE GOALS 

115KV 

230KV 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

21-Jul-18

30- Jul- 18

31-Jul-18

PROPOSED DATE 
20-Aug-18

23-Sep-18

23-Sep- 18

23-Sep-18

27-Sep-18

30-Sep- 18

4-Oct-18

8-Oct-18

22-Nov- 18

PEND RFP

PEND RFP

PEND RFP

DAY 294 

7/12/18 7:04 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda ,Jul 11,2018 

DAY 294 

7/12/18 7:04 

Wednesda , June 13, 2018 

2 of 2 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

M d J I 16 2018 on av, UIV I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2517 MW @ 
INTEGRATED MAXIMUM LOAD 2441 MW @ 
INTEGRATED MINIMUM LOAD 1994 MW @ 
FORECAST LOAD 2690 MW 

DAILY PRODUCTION 54206 MWH 

RESTORATION LOAD 90.74

2041H 

2100H 

2041H 

2100H 

0S00H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 3108 MW 

SPINNING RESERVE 417 MW 

LONG TERM RESERVE 30 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 299 

7/17/18 6:52 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 299 

7/17/186:52 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, July 16, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2517 MW 

2441 MW 

1994 MW 

2690 MW 

54206 MWH 

90.74 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2041 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3108 

417 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 299 

7/17/18 6:51 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



I 

I 

PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

S d J I 29 2018 un av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2418 MW @ 
INTEGRATED MAXIMUM LOAD 2353 MW @ 
INTEGRATED MINIMUM LOAD 1782 MW @ 
FORECAST LOAD 2592 MW 

DAILY PRODUCTION 48966 MWH 

RESTORATION LOAD 90.78

2041H 

2100H 

2130H 

2200H 

0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 2420 MW 

SPINNING RESERVE 525 MW 

LONG TERM RESERVE 100 MW 

RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 115KV SPARE 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 115 KV BKR REPL 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115KV SECT TEST 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 115KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 115KV 21-Jul-18

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 230KV 30- Jul- 18

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 115 KV 31-Jul-18

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115KV 20-Aug-18

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 23-Sep-18

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep- 18

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115 KV 27-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep- 18

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 4-Oct-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV 8-Oct-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Nov- 18

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV PEND RFP

LINE 36400 PONCE T.C. -JAYUYA 115KV PEND RFP

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV PEND RFP

DAY 312 

7/30/18 7:46 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

I 

I 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Sunda ,Jul 29,2018 

DAY 312 

7/30/18 7:46 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, July 29, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2418 MW 

2353 MW 

1782 MW 

2592 MW 

48966 MWH 

90.78 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2130 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2420 

525 

100 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 312 

7 /30/18 7:45 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

W d d J I 25 2018 e nes av, UIV 
I 

2654 MW 
2607 MW 
99.39 % 

LOAD INFORMATION 
2510 MW 

2428 MW 

1945 MW 

2697 MW 

52870 MWH 

90.03 

@ 

@ 

@ 

@ 

@ 

2041H 
2100H 

2039H 

2100H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3609 MW 

636 MW 

30 MW 

RESTORATION INFORMATION 
NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCA$ H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 16-Jul-18

I 
ONE MONTH GOA� 

PROPOSED DATE 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 51000AGUIRRE S.P. - AGUAS BUENA$ T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCA$ H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCA$ H.P. - SAN SEBASTIAN T.C. 

115KV 

230KV 

115 KV 

FUTURE GOALS 

115KV 

230KV 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

21-Jul-18

30- Jul- 18

31-Jul-18

PROPOSED DATE 
20-Aug-18

23-Sep-18

23-Sep- 18

23-Sep-18

27-Sep-18

30-Sep- 18

4-Oct-18

8-Oct-18

22-Nov- 18

PEND RFP

PEND RFP

PEND RFP

DAY 308 

7/26/18 7:15 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda ,Jul 25,2018 

DAY 308 

7/26/18 7:15 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, July 25, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2510 MW 

2428 MW 

1945 MW 

2697 MW 

52870 MWH 

90.03 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2039 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3609 

636 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115 KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 308 

7/26/18 7:14 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 
Th d J I 19 2018 urs av, UIV , 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 
INSTANT MAXIMUM LOAD 2539 MW @ 
INTEGRATED MAXIMUM LOAD 2485 MW @ 
INTEGRATED MINIMUM LOAD 2048 MW @ 
FORECAST LOAD 2690 MW 

DAILY PRODUCTION 54977 MWH 

RESTORATION LOAD 92.38

2041H 
2100H 

2058H 

2100H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3536 MW 

638 MW 

30 MW 

RESTORATION INFORMATION 
NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCA$ H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 16-Jul-18

I 
ONE MONTH GOA� 

PROPOSED DATE 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 51000AGUIRRE S.P. - AGUAS BUENA$ T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCA$ H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCA$ H.P. - SAN SEBASTIAN T.C. 

115KV 

230KV 

115 KV 

FUTURE GOALS 

115KV 

230KV 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

21-Jul-18

30- Jul- 18

31-Jul-18

PROPOSED DATE 
20-Aug-18

23-Sep-18

23-Sep- 18

23-Sep-18

27-Sep-18

30-Sep- 18

4-Oct-18

8-Oct-18

22-Nov- 18

PEND RFP

PEND RFP

PEND RFP

DAY 302 

7/20/18 7:25 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Thursda , Jul 19, 2018 

DAY 302 

7/20/18 7:25 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, July 19, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2539 MW 

2485 MW 

2048 MW 

2690 MW 

54977 MWH 

92.38 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2058 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3536 

638 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115 KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 302 

7/20/18 7:18 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, July 31, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2625 MW 

2550 MW 

2028 MW 

2697 MW 

55647 MWH 

94.55 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2032 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3505 

491 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115KV 

230 KV 

115KV 

FUTURE GOALS 

115KV 

230 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

16-Jul-18

PROPOSED DATE 

21-Jul-18

30-Jul-18

31-Jul-18

PROPOSED DATE 

20-Aug-18

23-Sep-18

23-Sep-18

23-Sep-18

27-Sep-18

30-Sep-18

4-Oct-18

8-Oct-18

22-Nov-18

PEND RFP

PEND RFP

PEND RFP

DAY 314 

8/1/18 7:06 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

T d JI 31 2018ues av, UIV I 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 
INSTANT MAXIMUM LOAD 2625 MW @ 
INTEGRATED MAXIMUM LOAD 2550 MW @ 
INTEGRATED MINIMUM LOAD 2028 MW @ 
FORECAST LOAD 2697 MW 

DAILY PRODUCTION 55647 MWH 

RESTORATION LOAD 94. 55

2041H 
2100H 

2032H 

2100H 

0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3505 MW 

491 MW 

150 MW 

RESTORATION INFORMATION 
NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 16-Jul-18

I 
ONE MONTH GOA� 

PROPOSED DATE 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 51000AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37800CAGUAS T.C. - BUEN PASTOR 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36100 DOS BOCAS H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 

230KV 

115 KV 

FUTURE GOALS 

115KV 

230KV 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

21-Jul-18

30- Jul- 18

31-Jul-18

PROPOSED DATE 
20-Aug-18

23-Sep-18

23-Sep- 18

23-Sep-18

27-Sep-18

30-Sep- 18

4-Oct-18

8-Oct-18

22-Nov- 18

PEND RFP

PEND RFP

PEND RFP

DAY 314 

8/1/18 7:13 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

TBD 

TBD 

TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 314 

8/1/18 7:13 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

W d d A 15 2018 e nes av, ugust , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2627 MW @ 
2544 MW @ 
2006 MW @ 
2760 MW 

55333 MWH 
92.1 7 % 

2041H 

2100H 

2028H 
21 00H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3343 
720 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 
LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115KV 
115 KV 

PROPOSED DATE 

SPARE 
1 7-Aug- 18 

ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51 000AGUIRRE S.P. -AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 361 00 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 37800 CAGUAS T.C. - BUEN PASTOR 
LINE 361 00 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 
230KV 
115KV 
115KV 
115KV 

FUTURE GOALS 

115KV 
115KV 
230KV 
115KV 
115KV 
115 KV 
115 KV 
115KV 
115KV 
115KV 
115 KV 
115KV 

PROPOSED DATE 

SECT TEST 
23-Aug- 18
24-Aug- 18
30-Aug- 18
BKR REPL

PROPOSED DATE 

15-Sep-18
22-Sep-18
30-Sep-18
20-Oct-18
23-Oct-18
23-Oct-18

TBD
TBD
TBD

PEND RFP 
PEND RFP 
PEND RFP 

DAY 329 
8/1 6/18 7:18 

Wednesday, June 13, 2018 

NYPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 

COBRA 
COBRA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 
PREPA 
PREPA 
PREPA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda , Au ust 15, 2018 

DAY 329 

8/16/18 7:18 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday,AugustlS,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2627 MW 

2544 MW 

2006 MW 

2760 MW 

55333 MWH 

92.17 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2028 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3343 

720 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV 17-Aug-18

ONE MONTH GOALS 

PROPOSED DATE 

115KV SECT TEST 

230 KV 23-Aug-18

115KV 24-Aug-18

115KV 30-Aug-18

115 KV BKR REPL

FUTURE GOALS 

PROPOSED DATE 

115KV 15-Sep-18

115KV 22-Sep-18

230 KV 30-Sep-18

115KV 20-Oct-18

115KV 23-Oct-18

115KV 23-Oct-18

115KV TBD

115KV TBD

115KV TBD

115KV PEND RFP 

115 KV PEND RFP 

115KV PEND RFP 

DAY 329 

8/16/18 7:16 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

COBRA 

PRE PA/COBRA 

COBRA 

PREPA 

PREPA 

PREPA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

M d A 13 2018 on av, ugust 
, 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2669 MW @ 
2561 MW @ 
1 970 MW @ 
2760 MW 

55288 MWH 
92. 79 % 

2041H 

2100H 

1 946H 
2000H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3009 MW 
298 MW 
150 MW 

RESTORATION INFORMATION 

LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 
ONE WEEK GOALS 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 
LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115KV 
115 KV 

PROPOSED DATE 

SPARE 
1 7-Aug-18 

ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51 000AGUIRRE S.P. -AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 361 00 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 37800 CAGUAS T.C. - BUEN PASTOR 
LINE 361 00 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 
230KV 
115KV 
115KV 
115KV 

FUTURE GOALS 

115KV 
115KV 
230KV 
115KV 
115KV 
115 KV 
115 KV 
115KV 
115KV 
115KV 
115 KV 
115KV 

PROPOSED DATE 

SECT TEST 
23-Aug-18
24-Aug-18
30-Aug-18
BKR REPL

PROPOSED DATE 

15-Sep-18
22-Sep-18
30-Sep-18
20-Oct-18
23-Oct-18
23-Oct-18

TBD
TBD
TBD

PEND RFP 
PEND RFP 
PEND RFP 

DAY 327 
8/1 4/18 6:43 

Wednesday, June 13, 2018 

115 KV 

NYPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 

COBRA 
COBRA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 
PREPA 
PREPA 
PREPA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Monda , Au ust 13, 2018 

DAY 327 

8/14/18 6:43 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday,August13,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2669 MW 

2561 MW 

1970 MW 

2760 MW 

55288 MWH 

92.79 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

1946 H 

2000 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3009 

298 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 115 KV SPARE 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 115 KV 17-Aug-18

ONE MONTH GOALS 

PROPOSED DATE 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 115 KV SECT TEST 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 230 KV 23-Aug-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 115 KV 24-Aug-18

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115 KV 30-Aug-18

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 115 KV BKR REPL

FUTURE GOALS 

PROPOSED DATE 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115 KV 15-Sep-18

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV 22-Sep-18

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV 30-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115 KV 20-Oct-18

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 23-Oct-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV 23-Oct-18

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV TBD

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV PEND RFP 

LINE 36400 PONCE T.C. -JAYUYA 115 KV PEND RFP 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV PEND RFP 

DAY 327 

8/14/18 6:41 

Wednesday, June 13, 2018 

115 KV 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

COBRA 

PR EPA/COBRA 

COBRA 

PREPA 

PREPA 

PREPA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

T d A 14 2018 ues av, ugust 
, 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2677 MW @ 
261 3 MW @ 
1 991 MW @ 
2760 MW 

55628 MWH 
94. 67 % 

2041H 

2100H 

2026H 
21 00H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

31 32 
472 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 
LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115KV 
115 KV 

PROPOSED DATE 

SPARE 
1 7-Aug- 18 

ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51 000AGUIRRE S.P. -AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 361 00 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 37800 CAGUAS T.C. - BUEN PASTOR 
LINE 361 00 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 
230KV 
115KV 
115KV 
115KV 

FUTURE GOALS 

115KV 
115KV 
230KV 
115KV 
115KV 
115 KV 
115 KV 
115KV 
115KV 
115KV 
115 KV 
115KV 

PROPOSED DATE 

SECT TEST 
23-Aug- 18
24-Aug- 18
30-Aug- 18
BKR REPL

PROPOSED DATE 

15-Sep-18
22-Sep-18
30-Sep-18
20-Oct-18
23-Oct-18
23-Oct-18

TBD
TBD
TBD

PEND RFP 
PEND RFP 
PEND RFP 

DAY 328 
8/15/18 7:50 

Wednesday, June 13, 2018 

NYPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 

COBRA 
COBRA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 
PREPA 
PREPA 
PREPA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Tuesda , Au ust 14, 2018 

DAY 328 

8/15/18 7:50 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday,August14,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2677 MW 

2613 MW 

1991 MW 

2760 MW 

55628 MWH 

94.67 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2026 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3132 

472 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV 17-Aug-18

ONE MONTH GOALS 

PROPOSED DATE 

115KV SECT TEST 

230 KV 23-Aug-18

115KV 24-Aug-18

llSKV 30-Aug-18

115 KV BKR REPL

FUTURE GOALS 

PROPOSED DATE 

115KV 15-Sep-18

llSKV 22-Sep-18

230 KV 30-Sep-18

115KV 20-Oct-18

115KV 23-Oct-18

llSKV 23-Oct-18

115KV TBD

llSKV TBD

115KV TBD

115KV PEND RFP 

115 KV PEND RFP 

llSKV PEND RFP 

DAY 328 

8/15/18 7:48 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

PREPA 

COBRA 

PRE PA/COBRA 

COBRA 

PREPA 

PREPA 

PREPA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

S d A 11 2018 atur av, ugust , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2478 MW @ 
2399 MW @ 
1 959 MW @ 
27 06 MW 

52847 MWH 
88. 65 % 

2041H 

2100H 

201 6H 
2200H 
0600H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3222 
51 9 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 387 00SAN JUAN S.P. - PALO SECO S.P. 
LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115KV 
115 KV 

SPARE 
1 7 -Aug-18 

ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51 000AGUIRRE S.P. -AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 361 00 MONACILLO T.C. - BAYAMON T.C. 
LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 
LINE 37 000 COSTA SUR S.P. - PONCE T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37 900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 37800CAGUAS T.C. - BUEN PASTOR 
LINE 361 00 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 

115 KV SECT TEST 
230 KV 23-Aug- 18
115 KV 24-Aug-18
115 KV 30-Aug-18
115 KV BKR REPL
115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115KV 15-Sep-18
115 KV 22-Sep-18
230KV 30-Sep-18
115KV 20-Oct-18
115 KV 23-Oct-18
115 KV 23-Oct-18
115KV TBD
115KV TBD
115KV TBD
115 KV PEND RFP 
115KV PEND RFP 
115KV PEND RFP 

DAY 325 
8/1 3/18 8:44 

Wednesday, June 13, 2018 

NYPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 
COBRA 

COBRA 
COBRA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 
PREPA 
PREPA 
PREPA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda , Au ust 11, 2018 

DAY 325 

8/13/18 8:44 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, August 11, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2478 MW 

2399 MW 

1959 MW 

2706 MW 

52847 MWH 

88.65 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2016 H 

2200 H 

0600 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3222 

519 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV 17-Aug-18

ONE MONTH GOALS 

PROPOSED DATE 

115 KV SECT TEST 

230 KV 23-Aug-18

115 KV 24-Aug-18

115 KV 30-Aug-18

115 KV BKR REPL

115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115 KV 15-Sep-18

115 KV 22-Sep-18

230 KV 30-Sep-18

115 KV 20-Oct-18

115 KV 23-Oct-18

115 KV 23-Oct-18

115 KV TBD

115 KV TBD

115 KV TBD

115 KV PEND RFP 

115 KV PEND RFP 

115 KV PEND RFP 

DAY 325 

8/13/18 8:39 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

COBRA 

PREPA/COBRA 

COBRA 

PREPA 

PREPA 

PREPA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

F "d A 10 2018 n av, ugust 
I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2563 MW @ 
2490 MW @ 
1 958 MW @ 
2797 MW 

54973 MWH 
89.02 % 

2041H 

2100H 

2041 H 
21 00H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3332 
468 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 
LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115KV 
115 KV 

SPARE 
1 7-Aug-18 

ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51 000AGUIRRE S.P. -AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 361 00 MONACILLO T.C. - BAYAMON T.C. 
LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 37800CAGUAS T.C. - BUEN PASTOR 
LINE 361 00 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 

115 KV SECT TEST 
230 KV 23-Aug- 18
115 KV 24-Aug-18
115 KV 30-Aug-18
115 KV BKR REPL
115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115KV 15-Sep-18
115 KV 22-Sep-18
230KV 30-Sep-18
115KV 20-Oct-18
115 KV 23-Oct-18
115 KV 23-Oct-18
115KV TBD
115KV TBD
115KV TBD
115 KV PEND RFP 
115KV PEND RFP 
115KV PEND RFP 

DAY 324 
8/1 3/18 8:44 

Wednesday, June 13, 2018 

NYPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 
COBRA 

COBRA 
COBRA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 
PREPA 
PREPA 
PREPA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Frida , Au ust 10, 2018 

DAY 324 

8/13/18 8:44 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, August 10, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2563 MW 

2490 MW 

1958 MW 

2797 MW 

54973 MWH 

89.02 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2041 H 

2100 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3332 

468 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV 17-Aug-18

ONE MONTH GOALS 

PROPOSED DATE 

115 KV SECT TEST 

230 KV 23-Aug-18

115 KV 24-Aug-18

115 KV 30-Aug-18

115 KV BKR REPL

115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115 KV 15-Sep-18

115 KV 22-Sep-18

230 KV 30-Sep-18

115 KV 20-Oct-18

115 KV 23-Oct-18

115 KV 23-Oct-18

115 KV TBD

115 KV TBD

115 KV TBD

115 KV PEND RFP 

115 KV PEND RFP 

115 KV PEND RFP 

DAY 324 

8/13/18 8:40 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

COBRA 

PREPA/COBRA 

COBRA 

PREPA 

PREPA 

PREPA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

Th d A 9 2018 urs av, ugust , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2600 MW @ 
2525 MW @ 
2092 MW @ 
2797 MW 

56278 MWH 
90.28 % 

2041H 

2100H 

2036H 
2100H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3322 
517 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 
LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115KV 
115 KV 

SPARE 
17-Aug-18 

ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 
LINE 51000AGUIRRE S.P. -AGUAS BUENA$ T.C. 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 
LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 
LINE 36100 MONACILLO T.C. - BAYAMON T.C. 
LINE 36300JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 36300 MAUNABO T.C. -JOBOS T.C. 
LINE 37000 COSTA SUR S.P. -PONCE T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FA JARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 37400CAMBALACHE T.C. -BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. -CAVEY T.C. 
LINE 37800CAGUAS T.C. - BUEN PASTOR 
LINE 36100 DOS BOCA$ H.P. -CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCA$ H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 

115 KV SECT TEST 
230 KV 23-Aug- 18
115 KV 24-Aug-18
115 KV 30-Aug-18
115 KV BKR REPL
115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115KV 15-Sep-18
115 KV 22-Sep-18
230KV 30-Sep- 18
115KV 20-Oct-18
115 KV 23-Oct-18
115 KV 23-Oct- 18
115KV TBD
115KV TBD
115KV TBD
115 KV PEND RFP 
115KV PEND RFP 
115KV PEND RFP 

DAY 323 
8/13/18 8:45 

Wednesday, June 13, 2018 

NYPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 
COBRA 

COBRA 
COBRA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 
PREPA 
PREPA 
PREPA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 323 

8/13/18 8:45 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, August 09, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2600 MW 

2525 MW 

2092 MW 

2797 MW 

56278 MWH 

90.28 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2036 H 

2100 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3322 

517 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV 17-Aug-18

ONE MONTH GOALS 

PROPOSED DATE 

115 KV SECT TEST 

230 KV 23-Aug-18

115 KV 24-Aug-18

115 KV 30-Aug-18

115 KV BKR REPL

115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115 KV 15-Sep-18

115 KV 22-Sep-18

230 KV 30-Sep-18

115 KV 20-Oct-18

115 KV 23-Oct-18

115 KV 23-Oct-18

115 KV TBD

115 KV TBD

115 KV TBD

115 KV PEND RFP 

115 KV PEND RFP 

115 KV PEND RFP 

DAY 323 

8/13/18 8:36 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

COBRA 

PREPA/COBRA 

COBRA 

PREPA 

PREPA 

PREPA 

TBD 

TBD 

TBD 

1 of 1 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

S d A 12 2018 un av, ugust 
, 

2654 MW @ 
2607 MW @ 

99.39 % 

LOAD INFORMATION 

2495 MW @ 
241 6 MW @ 
1896 MW @ 
2706 MW 

50473 MWH 
89.28 % 

2041H 

2100H 

21 31 H 
21 00H 
0700H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3188 
499 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 
LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115KV 
115 KV 

SPARE 
1 7-Aug-18 

ONE MONTH GOALS 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 
LINE 51 000AGUIRRE S.P. -AGUAS BUENAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 361 00 MONACILLO T.C. - BAYAMON T.C. 
LINE 36300JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 
LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 37800CAGUAS T.C. - BUEN PASTOR 
LINE 361 00 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 

115 KV SECT TEST 
230 KV 23-Aug-18
115 KV 24-Aug-18
115 KV 30-Aug-18
115 KV BKR REPL
115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115KV 15-Sep-18
115 KV 22-Sep-18
230KV 30-Sep-18
115KV 20-Oct-18
115 KV 23-Oct-18
115 KV 23-Oct-18
115KV TBD
115KV TBD
115KV TBD
115 KV PEND RFP 
115KV PEND RFP 
115KV PEND RFP 

DAY 326 
8/1 3/18 8:43 

Wednesday, June 13, 2018 

NYPA 
PREPA 

PREPA 
COBRA 
PREPA 
COBRA 
PREPA 
COBRA 

COBRA 
COBRA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 
PREPA 
PREPA 
PREPA 

TBD 
TBD 
TBD 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

DAY 326 

8/13/18 8:43 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday,August12,2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2495 MW 

2416 MW 

1896 MW 

2706 MW 

50473 MWH 

89.28 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2131 H 

2100 H 

0700 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3188 

499 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV 17-Aug-18

ONE MONTH GOALS 

PROPOSED DATE 

115 KV SECT TEST 

230 KV 23-Aug-18

115 KV 24-Aug-18

115 KV 30-Aug-18

115 KV BKR REPL

115 KV OPGW REPL 

FUTURE GOALS 

PROPOSED DATE 

115 KV 15-Sep-18

115 KV 22-Sep-18

230 KV 30-Sep-18

115 KV 20-Oct-18

115 KV 23-Oct-18

115 KV 23-Oct-18

115 KV TBD

115 KV TBD

115 KV TBD

115 KV PEND RFP 

115 KV PEND RFP 

115 KV PEND RFP 

DAY 326 

8/13/18 8:42 

Wednesday, June 13, 2018 

NYPA 

PREPA 

PREPA 

COBRA 

PREPA 

COBRA 

PREPA 

COBRA 

COBRA 

COBRA 

PREPA 

COBRA 

PREPA/COBRA 

COBRA 

PREPA 

PREPA 

PREPA 

TBD 

TBD 

TBD 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

M d J I 9 2018 on av, UIV , 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 2654 MW @ 
INTEGRATED MAXIMUM LOAD 2607 MW @ 
RESTORATION LOAD 99.39 % 

LOAD INFORMATION 

INSTANT MAXIMUM LOAD 2323 MW @ 
INTEGRATED MAXIMUM LOAD 2250 MW @ 
INTEGRATED MINIMUM LOAD 1930 MW @ 
FORECAST LOAD 2666 MW 

DAILY PRODUCTION 50586 MWH 

RESTORATION LOAD 84.40

2041H 

2100H 

1104H 

1200H 

2400H 

DAY 292 

7/ 10/ 18 7:09 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3506 MW 

719 MW 

30 MW 

RESTORATION INFORMATION 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 

PROPOSED DATE 

115KV 16-Jul-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115KV 16-Jul-18

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 115KV 21-Jul- 18

LINE 51000AGUIRRE S.P. -AGUAS BUENAS T.C. 230KV 30-Jul-18

FUTURE GOALS 

PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

FLOU R(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug- 18 PREPA (SOUTH)/COBRA

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 115KV 18-Sep-18 FLOUR(PIKE)/COBRA

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115 KV 22-Sep-18 COBRA

LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep- 18 PREPA (NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 37800 CAGUAS T.C. -BUEN PASTOR 115KV 30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct- 18 FLOUR(SEC)/COBRA 

LINE 36100 DOS BOCAS H.P. -CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

I 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Monda , Jul 9, 2018 

DAY 292 

7/10/18 7:09 

Wednesda , June 13, 2018 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, July 09, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2323 MW 

2250 MW 

1930 MW 

2666 MW 

50586 MWH 

84. 40 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

1104 H 

1200 H 

2400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3506 

719 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

ONE MONTH GOALS 

115KV 

115 KV 

115 KV 

230 KV 

FUTURE GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

16-Jul-18

16-Jul-18

21-Jul-18

30- Jul-18

PROPOSED DATE 

DAY 292 

7 / 10/ 18 7:02 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV 8-Aug-18 ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 115KV 15-Aug-18 FLOUR(PIKE)/COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 18-Sep-18 FLOUR(PIKE)/COBRA 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 22-Sep-18 COBRA 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 115KV 23-Sep-18 PRE PA (NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV 23-Sep-18 FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 37800 CAGUAS T.C. -BUEN PASTOR 115KV 30-Sep-18 FLOUR(PIKE)/PREPA(NORTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct- 18 FLOU R(SEC)/COBRA 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. -SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

Th d A 16 2018 urs av, ugust 
I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2549 MW @ 
2476 MW @ 
1 985 MW @ 
2760 MW 

54689 MWH 
89.71 % 

2041H 

2100H 

2036H 
2100H 
0500H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 

3140 
499 

MW 
MW 

150 MW 
RESTORATION INFORMATION 

NONE 
ONE WEEK GOALS 

LINE 38700SAN JUAN S.P. - PALO SECO S.P. 
LINE 51 000AGUIRRE S.P. - AGUAS BUENAS T.C. 
LINE 39000TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 
LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

115KV 
230KV 
115KV 
115KV 

PROPOSED DATE 

SPARE 
23-Aug- 18 
24-Aug-18
24-Aug- 18

ONE MONTH GOALS 

LINE 36500 DOS BOCA$ H.P. - CAONILLAS 1 H.P. 
LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 
LINE 36300 MAUNABO T.C. - JO BOS T.C. 
LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 
LINE 37400CAMBALACHE T.C. - BARCELONETA T.C. 
LINE 37800 CAGUAS T.C. - CAVEY T.C. 
LINE 50500CAMBALACHE G.P. - MORA T.C. 
LINE 37800 CAGUAS T.C. - BUEN PASTOR 
LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FAJARDO T.C. 
LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 
LINE 36100 DOS BOCAS H.P. - CIALES 
LINE 36400 PONCE T.C. -JAYUYA 
LINE 36600 DOS BOCA$ H.P. - SAN SEBASTIAN T.C. 

PROPOSED DATE 

115 KV SECT TEST 
115KV 30-Aug- 18
115KV 15-Sep-18
115 KV BKR REPL

FUTURE GOALS 

PROPOSED DATE 

115KV 22-Sep-18
115 KV 23-Sep-18
115KV 23-Sep-18
230KV 30-Sep-18
115 KV 30-Sep-18
115 KV 20-Oct-18
115KV 23-Oct-18
115KV 23-Oct-18
115KV PEND RFP
115 KV PEND RFP
115KV PEND RFP

DAY 330 
8/1 7/18 7:15 

Wednesday, June 13, 2018 

NYPA 
COBRA 
PREPA 
PREPA 

PREPA 
COBRA 
COBRA 
PREPA 

COBRA 
PREPA 
PREPA 
PREPA 
PREPA 
COBRA 

PREPA /COBRA 
COBRA 

TBD 
TBD 
TBD 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Thursda , Au ust 16, 2018 

DAY 330 

8/17/18 7:15 

Wednesda , June 13, 2018 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, August 16, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2549 MW 

2476 MW 

1985 MW 

2760 MW 

54689 MWH 

89.71 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2036 H 

2100 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3140 

499 

150 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

230 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

FUTURE GOALS 

115 KV 

115 KV 

115 KV 

230 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

23-Aug-18

24-Aug-18

24-Aug-18

PROPOSED DATE 

SECT TEST 

30-Aug-18

15-Sep-18

BKR REPL

PROPOSED DATE 

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

30-Sep-18

20-Oct-18

23-Oct-18

23-Oct-18

PEND RFP

PEND RFP

PEND RFP

DAY 330 

8/17/18 7:13 

Wednesday, June 13, 2018 

NYPA 

COBRA 

PREPA 

PREPA 

PREPA 

COBRA 

COBRA 

PREPA 

COBRA 

PREPA 

PREPA 

PREPA 

PREPA 

COBRA 

PREPA/COBRA 

COBRA 

TBD 

TBD 

TBD 
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PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

DAY 289 

7/ 7/ 18 8:58 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

F "d J I 6 2018 n av, UIV , 

Wednesday, June 13, 2018 
2654 MW @ 2041H 
2607 MW @ 2100H 
99.39 % 

LOAD INFORMATION 
2620 MW @ 2027H 

2495 MW @ 2100H 

2007 MW @ 0S00H 

2606 MW 

54997 MWH 

95. 74 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3001 

468 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 
PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

115 KV 16-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

115 KV 16-Jul-18 PREPA (SOUTH) 

115 KV 21-Jul-18 PREPA (SOUTH) 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

230 KV 30-Jul-18 COBRA 

FUTURE GOALS 
PROPOSED DATE I 

230 KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

115 KV 30-Aug-18 PREPA (SOUTH)/COBRA

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Frida , Jul 6, 2018 

HISTORIC LOAD: 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115KV 18-Sep-18

LINE 37 900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Sep-18

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV 23-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct-18

LINE 361 00 DOS BOCAS H.P. - CIALES llSKV TBD

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD

DAY 289 

7/ 7/188:58 

Wednesda , June 13, 2018 

FLOUR{PIKE)/COBRA 

COBRA 

PREPA {NORTH) 

FLOUR(MASTEC)/PREPA{SOUTH) 

FLOUR{PIKE)/PREPA(NORTH) 

FLOUR{SEC)/COBRA 

FLOUR{PIKE) 

USACE{POWER SECURE) 

USACE(POWER SECURE) 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, July 06, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2620 MW 

2495 MW 

2007 MW 

2606 MW 

54997 MWH 

95.74 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2027 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3001 

468 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

115 KV 16-Jul-18

115 KV 16-Jul-18

115 KV 21-Jul-18

230 KV 30-Jul-18

DAY 289 

7/7/18 8:56 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 
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PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, July 06, 2018 

FUTURE GOALS 

DAY 289 

7/ 7/18 8:56 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37 900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 362 00 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 361 00 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

2 30 KV 

115KV 

115KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115 KV 

115 KV 

8-Aug-18 

15-Aug-18 

30-Aug-18 

18-Sep-18 

2 2 -Sep-18 

2 3-Sep-18 

23-Sep-18

30-Sep-18

2-Oct-18

TBD

TBD

TBD

,ACE(POWER SECURE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH)/COBRA 

FLOUR(PIKE)/COBRA 

COBRA 

PRE PA (NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 28 8 

7/ 6/ 18 7:26 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Th d J I 5 2018 urs av, UIV , 

Wednesday, June 13, 2018 
2654 MW @ 2041H 
2607 MW @ 2100H 
99.39 % 

LOAD INFORMATION 
2632 MW @ 2036H 

2569 MW @ 2100H 

2039 MW @ 0500H 

2606 MW 

55668 MWH 

98. 58 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2949 

404 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38 700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 
PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

115 KV 16-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

115 KV 16-Jul-18 PREPA (SOUTH) 

115 KV 21-Jul-18 PREPA (SOUTH) 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

230 KV 30-Jul-18 COBRA 

FUTURE GOALS 
PROPOSED DATE I 

230 KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

115 KV 30-Aug-18 PREPA (SOUTH)/COBRA

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115KV 18-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Sep-18

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV 23-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct-18

LINE 361 00 DOS BOCAS H.P. - CIALES llSKV TBD

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD

DAY 288 

7 / 6/18 7:26 

Wednesda , June 13, 2018 

FLOUR{PIKE)/COBRA 

COBRA 

PREPA {NORTH) 

FLOUR(MASTEC)/PREPA{SOUTH) 

FLOUR{PIKE)/PREPA(NORTH) 

FLOUR{SEC)/COBRA 

FLOUR{PIKE) 

USACE{POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, July 05, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2632 MW 

2569 MW 

2039 MW 

2606 MW 

55668 MWH 

98.58 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2036 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2949 

404 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

115 KV 16-Jul-18

115 KV 16-Jul-18

115 KV 21-Jul-18

230 KV 30-Jul-18

DAY 288 

7/6/18 7:26 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, July 05, 2018 

FUTURE GOALS 

DAY 288 

7 / 6/18 7:26 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 362 00 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 361 00 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

2 30 KV 

115KV 

115KV 

llSKV 

115KV 

llSKV 

115KV 

115 KV 

115KV 

llSKV 

115 KV 

115 KV 

8-Aug-18 

15-Aug-18 

30-Aug-18 

18-Sep-18 

2 2 -Sep-18 

2 3-Sep-18 

23-Sep-18

30-Sep-18

2-Oct-18

TBD

TBD

TBD

,ACE(POWER SECURE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH)/COBRA 

FLOUR(PIKE)/COBRA 

COBRA 

PRE PA (NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 284 

7/2/18 7:23 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J I 1 2018 un av, UIV , 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

2450 MW @ 2141 H 

2384 MW @ 2200H 

1845 MW @ 0700H 

2469 MW 

49823 MWH 

96.56 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2957 

688 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCA$ H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115 KV 

115KV 

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENA$ T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE MONTH GOALS 

115 KV 

115KV 

115KV 

FUTURE GOALS 

230KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

30-Jul-18

31-Jul-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Sunda ,Jul 1,2018 

DAY 284 

7/2/18 7:23 

Wednesda , June 13, 2018 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV 15-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 30-Aug-18 COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, July 01, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2450 MW 

2384 MW 

1845 MW 

2469 MW 

49823 MWH 

96.56 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2141 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2957 

688 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115 KV 

ONE MONTH GOALS 

115KV 

115 KV 

115KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

29-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

DAY 284 

7/2/18 7:22 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOU R(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, July 01, 2018 

FUTURE GOALS 

DAY 284 

7/2/18 7:22 

PROPOSED DATE 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 30-Jul-18

115KV 31-Jul-18

230 KV 15-Aug-18

115KV 30-Aug-18

115KV 30-Aug-18

115KV 23-Sep-18

115 KV TBD

115 KV TBD

115KV TBD

115 KV TBD

115KV TBD

COBRA 

FLOUR(ARC/PREPA (NORTH) 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

PREPA (SOUTH)/COBRA 

PRE PA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 30 2018 atur av, une 
I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2405 MW @ 
2343 MW @ 
1918 MW @ 
2469 MW 

51375 MWH 

94.90 % 

2041H 

2100H 

2019H 

2100H 

0700H 

DAY 283 

7/ 1/ 18 10:02 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3085 MW 

538 MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115 KV 

115 KV 

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE MONTH GOALS 

115 KV 

115KV 

115KV 

FUTURE GOALS 

230KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

30-Jul-18

31-Jul-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Saturda , June 30, 2018 

DAY 283 

7/1/181 0:02 

Wednesda , June 13, 2018 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV 15-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 30-Aug-18 COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 30, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2405 MW 

2343 MW 

1918 MW 

2469 MW 

51375 MWH 

94.90 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2019 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3085 

538 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

ONE MONTH GOALS 

115KV 

115KV 

115KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

29-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

DAY 283 

7 /1/18 9:56 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOU R(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 30, 2018 

FUTURE GOALS 

DAY 283 

7 /1/18 9:56 

PROPOSED DATE 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 30-Jul-18

115KV 31-Jul-18

230 KV 15-Aug-18

llSKV 30-Aug-18

115KV 30-Aug-18

llSKV 23-Sep-18

115 KV TBD

115 KV TBD

115KV TBD

115 KV TBD

115KV TBD

COBRA 

FLOUR(ARC/PREPA (NORTH) 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

PREPA (SOUTH)/COBRA 

PRE PA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 277 

6/ 25/ 18 7:20 

HURRICANE MARIA RESTORATION REPORT 

S d J 24 2018 un av, une 
I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

2278 MW @ 2152 H 

2241 MW @ 2200H 

1660 MW @ 0700H 

2440 MW 

40540 MWH 

91.84 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2634 

350 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115KV BKR REPL 

115KV SECT TEST 

115KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115KV 

230KV 

22-Jun-18

29-Jun-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jul-18

115KV 

115 KV 

115 KV 

FUTURE GOALS 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

230 KV TBD E(POWER SECURE)/PREPA (SOUTH) 

115 KV TBD FLOUR(SEC)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunda , June 24, 2018 

HISTORIC LOAD: 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. llSKV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR llSKV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD 

LINE 36400 PONCE T.C. -JAYUYA llSKV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. llSKV TBD 

DAY 277 

6/25/ 18 7:20 

Wednesda , June 13, 2018 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE{POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 24, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2278 MW 

2241 MW 

1660 MW 

2440 MW 

40540 MWH 

91. 84 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2152 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2634 

350 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. -JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115 KV 

230 KV 

ONE MONTH GOALS 

115KV 

115KV 

115KV 

115KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

DAY 277 

6/ 25/ 18 7:20 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 24, 2018 

FUTURE GOALS 

DAY 277 

6/ 25/ 18 7:20 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 276 

6/ 24/ 18 12:53 

HURRICANE MARIA RESTORATION REPORT 

S d J 23 2018 atur av, une 
I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

2127 MW @ 0003H 

2032 MW @ 0100H 

1858 MW @ 0700H 

2440 MW 

46079 MWH 

83.28 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2646 

257 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115KV BKR REPL 

115KV SECT TEST 

115KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115KV 

230KV 

22-Jun-18

29-Jun-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jul-18

115KV 

115 KV 

115 KV 

FUTURE GOALS 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

230 KV TBD E(POWER SECURE)/PREPA (SOUTH) 

115 KV TBD FLOUR(SEC)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturda , June 23, 2018 

HISTORIC LOAD: 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. llSKV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 276 

6/ 24/ 18 12:53 

Wednesda , June 13, 2018 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE{POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 23, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2127 MW 

2032 MW 

1858 MW 

2440 MW 

46079 MWH 

83.28 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

0003 H 

0100 H 

0700 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2646 

257 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENA$ T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

230 KV 

ONE MONTH GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

DAY 276 

6/24/18 12:51 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR{PIKE)/PREPA {SOUTH) 

FLOUR{PIKE)/COBRA 

PR EPA {SOUTH) 

PR EPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR{PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 23, 2018 

FUTURE GOALS 

DAY 276 

6/24/18 12:51 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 275 

6/ 24/ 18 12:51 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

F "d J 22 2018 ri av, une 
I 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

24 18 MW @ 1153H 

2367 MW @ 1200H 

1931 MW @ 0500H 

2628 MW 

52315 MWH 

90.07 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2731 

210 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115KV BKR REPL 

115KV SECT TEST 

115KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115KV 

230KV 

22-Jun-18

29-Jun-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jul-18

115KV 

115 KV 

115 KV 

FUTURE GOALS 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

230 KV TBD E(POWER SECURE)/PREPA (SOUTH) 

115 KV TBD FLOUR(SEC)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Frida , June 22, 2018 

HISTORIC LOAD: 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. llSKV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 275 

6/ 24/ 18 12:51 

Wednesda , June 13, 2018 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE{POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 22, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2418 MW 

2367 MW 

1931 MW 

2628 MW 

52315 MWH 

90.07 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

1153 H 

1200 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2731 

210 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENA$ T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

230 KV 

ONE MONTH GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

DAY 275 

6/24/18 12:50 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR{PIKE)/PREPA {SOUTH) 

FLOUR{PIKE)/COBRA 

PR EPA {SOUTH) 

PR EPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR{PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 22, 2018 

FUTURE GOALS 

DAY 275 

6/24/18 12:50 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

DAY 287 

7/ 5/ 18 7:30 

HURRICANE MARIA RESTORATION REPORT 
W d d J I 4 2018 e nes av, UIV , 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Wednesday, June 13, 2018 
2654 MW @ 2041H 
2607 MW @ 2100H 
99.39 % 

LOAD INFORMATION 
2523 MW @ 2140H 

2460 MW @ 2200H 

1976 MW @ 0700H 

2606 MW 

52179 MWH 

94.40 % 
GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3311 

396 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 
PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

115 KV 16-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

115 KV 16-Jul-18 PREPA (SOUTH) 

115 KV 21-Jul-18 PREPA (SOUTH) 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

230 KV 30-Jul-18 COBRA 

FUTURE GOALS 
PROPOSED DATE I 

230 KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

115 KV 30-Aug-18 PREPA (SOUTH)/COBRA

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115KV 18-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Sep-18

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. llSKV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV 23-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV 2-Oct-18

LINE 361 00 DOS BOCAS H.P. - CIALES llSKV TBD

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD

DAY 287 

7 /5/18 7:30 

Wednesda , June 13, 2018 

FLOUR{PIKE)/COBRA 

COBRA 

PREPA {NORTH) 

FLOUR(MASTEC)/PREPA{SOUTH) 

FLOUR{PIKE)/PREPA(NORTH) 

FLOUR{SEC)/COBRA 

FLOUR{PIKE) 

USACE{POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, July 04, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2523 MW 

2460 MW 

1976 MW 

2606 MW 

52179 MWH 

94.40 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2140 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3311 

396 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

115 KV 16-Jul-18

115 KV 16-Jul-18

115 KV 21-Jul-18

230 KV 30-Jul-18

DAY 287 

7/5/18 7:29 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, July 04, 2018 

FUTURE GOALS 

DAY 287 

7 /5/18 7:29 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37 900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 362 00 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 361 00 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

2 30 KV 

115KV 

115KV 

115KV 

115KV 

115KV 

115KV 

115 KV 

115KV 

115KV 

115 KV 

115 KV 

8-Aug-18 

15-Aug-18 

30-Aug-18 

18-Sep-18 

2 2 -Sep-18 

2 3-Sep-18 

23-Sep-18

30-Sep-18

2-Oct-18

TBD

TBD

TBD

,ACE(POWER SECURE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH)/COBRA 

FLOUR(PIKE)/COBRA 

COBRA 

PRE PA (NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 29, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2486 MW 

2422 MW 

1911 MW 

2634 MW 

53429 MWH 

91.95 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2035 H 

2200 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3304 

518 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

ONE MONTH GOALS 

115KV 

115KV 

115KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

29-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

DAY 282 

6/30/18 11:16 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOU R(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 29, 2018 

FUTURE GOALS 

DAY 282 

6/30/18 11:16 

PROPOSED DATE 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 30-Jul-18

115KV 31-Jul-18

230 KV 15-Aug-18

llSKV 30-Aug-18

115KV 30-Aug-18

llSKV 23-Sep-18

115 KV TBD

115 KV TBD

115KV TBD

115 KV TBD

115KV TBD

COBRA 

FLOUR(ARC/PREPA (NORTH) 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

PREPA (SOUTH)/COBRA 

PRE PA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 282 

6/ 30/ 18 11:19 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

F "d J 29 2018 ri av, une 
I 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

2486 MW @ 2035H 

2422 MW @ 2200H 

1911 MW @ 0500H 

2634 MW 

53429 MWH 

91.95 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3304 

518 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115 KV 

115KV 

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE MONTH GOALS 

115 KV 

115KV 

115KV 

FUTURE GOALS 

230KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

30-Jul-18

31-Jul-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Frida , June 29, 2018 

DAY 282 

6/30/1811:19 

Wednesda , June 13, 2018 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV 15-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 30-Aug-18 COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Th d J 28 2018 urs av, une I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2468 MW @ 
2427 MW @ 
1989 MW @ 
2634 MW 

53797 MWH 

92.14 % 

2041H 

2100H 

2024H 

2100H 

0400H 

DAY 281 

6/29/18 6:21 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3345 

555 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115 KV 

115 KV 

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE MONTH GOALS 

115 KV 

115KV 

115KV 

FUTURE GOALS 

230KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

30-Jul-18

31-Jul-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Thursda , June 28, 2018 

DAY 281 

6/29/ 18 6:21 

Wednesda , June 13, 2018 

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 15-Aug-18 E(POWER SECURE)/PREPA (SOUTH) 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 30-Aug- 18 COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 37400CAMBALACHE T.C. -BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. -SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 28, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2468 MW 

2427 MW 

1989 MW 

2634 MW 

53797 MWH 

92.14 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2024 H 

2100 H 

0400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3345 

555 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

ONE MONTH GOALS 

115KV 

115KV 

115KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

29-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

DAY 281 

6/29/18 6:20 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOU R(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 28, 2018 

FUTURE GOALS 

DAY 281 

6/29/18 6:20 

PROPOSED DATE 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 30-Jul-18

115KV 31-Jul-18

230 KV 15-Aug-18

115KV 30-Aug-18

115KV 30-Aug-18

115KV 23-Sep-18

115 KV TBD

115 KV TBD

115KV TBD

115 KV TBD

115KV TBD

COBRA 

FLOUR(ARC/PREPA (NORTH) 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

PREPA (SOUTH)/COBRA 

PRE PA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 17 2018 un av, une 
I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2392 MW @ 
2327 MW @ 
1891 MW @ 
2440 MW 

49712 MWH 

95.37 % 

2041H 

2100H 

2149H 

2200H 

0700H 

DAY 270 

6/ 18/18 7:32 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2655 

452 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38 700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunda , June 17, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 270 

6/1 8/1 8 7:32 

Wednesda , June 13, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 17, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2392 MW 

2327 MW 

1891 MW 

2440 MW 

49712 MWH 

95.37 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2149 H 

2200 H 

0700 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2655 

452 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 

115 KV 

230 KV 

22-Jun-18

22-Jun-18

29-Jun-18

DAY 270 

6/18/18 7:31 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PR EPA (SOUTH) 

PR EPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 17, 2018 

FUTURE GOALS 

DAY 270 

6/18/18 7:31 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115 KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 15-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR{PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 16 2018 atur av, une 
I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2440 MW @ 
2382 MW @ 
1889 MW @ 
2440 MW 

51368 MWH 

97. 62 % 

2041H 

2100H 

2122 H 

2200H 

0700H 

DAY 269 

6/ 18/ 18 7:31 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3067 

809 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturda , June 16, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 23 0KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 361 00 DOS BOCAS H.P. - CIALES llSKV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 366 00 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 269 

6 /18/18 7:31 

Wednesda , June 13, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 16, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2440 MW 

2382 MW 

1889 MW 

2440 MW 

51368 MWH 

97.62 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2122 H 

2200 H 

0700 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3067 

809 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 

115 KV 

230 KV 

22-Jun-18

22-Jun-18

29-Jun-18

DAY 269 

6/18/18 7:29 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PR EPA (SOUTH) 

PR EPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 16, 2018 

FUTURE GOALS 

DAY 269 

6/18/18 7:29 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115 KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 15-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR{PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 17 2018 un av, une 
I 

2440 MW @ 
2382 MW @ 

100.59 % 

LOAD INFORMATION 

2392 MW @ 
2327 MW @ 
1891 MW @ 
2368 MW 

49712 MWH 

98.27 % 

2122H 

2200H 

2149H 

2200H 

0700H 

DAY 270 

6/ 18/18 7:15 

Saturday, June 16, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2655 

452 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38 700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunda , June 17, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 270 

6/1 8/1 8 7:15 

Saturda , June 16, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 17, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2440 MW 

2382 MW 

100.59 % 

LOAD INFORMATION 

2392 MW 

2327 MW 

1891 MW 

2368 MW 

49712 MWH 

98.27 % 

@ 

@ 

@ 

@ 

@ 

2122 H 

2200 H 

2149 H 

2200 H 

0700 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2655 

452 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 

115 KV 

230 KV 

22-Jun-18

22-Jun-18

29-Jun-18

DAY 270 

6/18/18 7:14 

Saturday, June 16, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PR EPA (SOUTH) 

PR EPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 17, 2018 

FUTURE GOALS 

DAY 270 

6/18/18 7:14 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115 KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 15-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR{PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 16 2018 atur av, une 
I 

2440 MW @ 
2382 MW @ 

100.59 % 

LOAD INFORMATION 

2440 MW @ 
2382 MW @ 
1889 MW @ 
2368 MW 

51368 MWH 

100. 59 % 

2122H 

2200H 

2122 H 

2200H 

0700H 

DAY 269 

6/ 18/ 18 7:14 

Saturday, June 16, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3067 

809 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturda , June 16, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36 6 00 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 269 

6 /18/18 7:14 

Saturda , June 16, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 16, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2440 MW 

2382 MW 

100.59 % 

LOAD INFORMATION 

2440 MW 

2382 MW 

1889 MW 

2368 MW 

51368 MWH 

100.59 % 

@ 

@ 

@ 

@ 

@ 

2122 H 

2200H 

2122 H 

2200 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3067 

809 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr -18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun -18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 269 

6/18/18 7:13 

Saturday, June 16, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 16, 2018 

FUTURE GOALS 

DAY 269 

6/18/18 7:1 3 

PROPOSED DATE 

LINE 37 900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 273 

6/ 21/ 18 7:49 

HURRICANE MARIA RESTORATION REPORT 

W d d J 20 2018 e nes av, une I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

2474 MW @ 2054H 

2460 MW @ 2100H 

1968 MW @ 0500H 

2628 MW 

53799 MWH 

93. 61 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2831 

283 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

RESTORATION INFORMATION 

TRANSMISSION LINES 

LINE 40300AGUIRRE S.P. -SANTA !SABEL T.C. 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

115 KV 22-Jun-18

115 KV 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 22-Jun-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA SOUTH 

LINE 51000AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

ONE MONTH GOALS 

230KV 

115 KV 

115KV 

115KV 

115KV 

FUTURE GOALS 

PROPOSED DATE 

29-Jun-18

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

230 KV TBD E(POWER SECURE)/PREPA (SOUTH) 

115 KV TBD FLOUR(SEC)/COBRA 

115 KV TBD PREPA (SOUTH)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesda , June 20, 2018 

HISTORIC LOAD: 

LINE 37 400CAMBALACHE T.C.- BARCELONETA T.C. 115KV TBD 

LINE 37800 CAGUAS T.C. - BUEN PASTOR llSKV TBD 

LINE 37800CAGUAS T.C. - CAYEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 273 

6/21 /18 7:49 

Wednesda , June 13, 2018 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 20, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2474 MW 

2460 MW 

1968 MW 

2628 MW 

53799 MWH 

93.61 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2054 H 

2100 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2831 

283 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

LINE 40300 AGUIRRE 5.P. - SANTA ISABEL T.C. 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

RESTORATION INFORMATION 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

22-Jun-18

22-Jun-18

LINE 51000 AGUIRRE S.P. - AGUAS BUENA$ T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

ONE MONTH GOALS 

230 KV 

115 KV 

115 KV 

115 KV 

115 KV 

PROPOSED DATE 

29-Jun-18

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

DAY 273 

6/21/18 7:48 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

115 KV 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PR EPA (SOUTH) 

PR EPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 20, 2018 

FUTURE GOALS 

DAY 273 

6/21/18 7:48 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 286 

7/ 4/ 18 12:04 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

T d JI 3 2018ues av, UIV , 

Wednesday, June 13, 2018 
2654 MW @ 2041H 
2607 MW @ 2100H 
99.39 % 

LOAD INFORMATION 
2591 MW @ 2029H 

2518 MW @ 2100H 

1995 MW @ 0500H 

2606 MW 

5534 5 MWH 

96. 62 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3358 MW 

504 MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 
PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

115 KV 16-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

115 KV 16-Jul-18 PREPA (SOUTH) 

115 KV 21-Jul-18 PREPA (SOUTH) 

LINE 51000 AGUIRRE 5.P. -AGUAS BUENA$ T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

230 KV 30-Jul-18 COBRA 

FUTURE GOALS 
PROPOSED DATE I 

230 KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

115 KV 30-Aug-18 PREPA (SOUTH)/COBRA

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesda ,Jul 3,2018 

HISTORIC LOAD: 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115KV 18-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Sep-18

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV 23-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct-18

LINE 361 00 DOS BOCAS H.P. - CIALES llSKV TBD

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD

DAY 286 

7 / 4/181 2:04 

Wednesda , June 13, 2018 

FLOUR{PIKE)/COBRA 

COBRA 

PREPA {NORTH) 

FLOUR(MASTEC)/PREPA{SOUTH) 

FLOUR{PIKE)/PREPA(NORTH) 

FLOUR{SEC)/COBRA 

FLOUR{PIKE) 

USACE{POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, July 03, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2591 MW 

2518 MW 

1995 MW 

2606 MW 

55345 MWH 

96.62 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2029 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3358 

504 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

115 KV 16-Jul-18

115 KV 16-Jul-18

115 KV 21-Jul-18

230 KV 30-Jul-18

DAY 286 

7 /4/18 12:02 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, July 03, 2018 

FUTURE GOALS 

DAY 286 

7 /4/18 1 2:02 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37400 CAMBALACHE T.C. - BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 362 00 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 361 00 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

2 30 KV 

115KV 

115KV 

llSKV 

115KV 

llSKV 

115KV 

115 KV 

115KV 

llSKV 

115 KV 

115 KV 

8-Aug-18 

15-Aug-18 

30-Aug-18 

18-Sep-18 

2 2 -Sep-18 

2 3-Sep-18 

23-Sep-18

30-Sep-18

2-Oct-18

TBD

TBD

TBD

,ACE(POWER SECURE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH)/COBRA 

FLOUR(PIKE)/COBRA 

COBRA 

PRE PA (NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

M d J 18 2018 on av, une , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2615 MW @ 
2557 MW @ 
1949 MW @ 
2628 MW 

55342 MWH 

97. 30 % 

2041H 

2100H 

2041H 

2100H 

0500H 

DAY 271 

6/ 19/18 7:34 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3350 MW 

481 MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monda , June 18, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37 400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 271 

6/19/18 7:34 

Wednesda , June 13, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 18, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2615 MW 

2557 MW 

1949 MW 

2628 MW 

55342 MWH 

97. 30 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2041 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3350 

48 1 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38 700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 271 

6/ 19/ 18 7:31 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA /COBRA /PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 18, 2018 

FUTURE GOALS 

DAY 271 

6/19/18 7:31 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37 400 CAMBALACHE T.C. - BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 285 

7/ 3/ 18 7:02 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 
INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

M d J I 2 2018 on av, UIV , 

Wednesday, June 13, 2018 
2654 MW @ 2041H 
2607 MW @ 2100H 
99.39 % 

LOAD INFORMATION 
2562 MW @ 2047H 

2499 MW @ 2200H 

1927 MW @ 0500H 

2606 MW 

54467 MWH 

95. 89 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 
TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3072 

536 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 
PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

ONE MONTH GOALS 
PROPOSED DATE 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR PIKE /COBRA 

115 KV 16-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

115 KV 16-Jul-18 PREPA (SOUTH) 

115 KV 21-Jul-18 PREPA (SOUTH) 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

230 KV 30-Jul-18 COBRA 

FUTURE GOALS 
PROPOSED DATE I 

230 KV 8-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

115 KV 15-Aug-18 FLOUR(PIKE)/COBRA

115 KV 30-Aug-18 PREPA (SOUTH)/COBRA

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monda , Jul 2, 2018 

HISTORIC LOAD: 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115KV 18-Sep-18

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 22-Sep-18

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115KV 23-Sep-18

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115 KV 23-Sep-18

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV 30-Sep-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV 2-Oct-18

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD

DAY 285 

7 / 3/18 7:02 

Wednesda , June 13, 2018 

FLOUR{PIKE)/COBRA 

COBRA 

PREPA {NORTH) 

FLOUR(MASTEC)/PREPA{SOUTH) 

FLOUR{PIKE)/PREPA(NORTH) 

FLOUR{SEC)/COBRA 

FLOUR{PIKE) 

USACE{POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, July 02, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2562 MW 

2499 MW 

1927 MW 

2606 MW 

54467 MWH 

95.89 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2047 H 

2200 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3072 

536 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115 KV 

115 KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

PROPOSED DATE 

16-Jul-18

16-Jul-18

21-Jul-18

30-Jul-18

DAY 285 

7/3/18 6:59 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR{PIKE)/PREPA {SOUTH) 

FLOUR{PIKE)/COBRA 

FLOUR(ARC/PREPA (NORTH) 

PR EPA {SOUTH) 

PR EPA {SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, July 02, 2018 

FUTURE GOALS 

DAY 285 

7/3/18 6:59 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

8-Aug-18

15-Aug-18

30-Aug-18

18-Sep-18

22-Sep-18

23-Sep-18

23-Sep-18

30-Sep-18

2-Oct-18

TBD

TBD

TBD

;ACE(POWER SECURE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH)/COBRA 

FLOUR(PIKE)/COBRA 

COBRA 

PREPA (NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 25, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2543 MW 

2478 MW 

1868 MW 

2634 MW 

53236 MWH 

94.08 % 

@ 

@ 

@ 

@ 

@ 

2041 H 

2100 H 

2053 H 

2100 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

3283 

530 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

ONE MONTH GOALS 

115 KV 

115 KV 

115 KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

DAY 278 

6/26/18 6:43 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR{PIKE)/PREPA {SOUTH) 

FLOUR{PIKE)/COBRA 

PR EPA {SOUTH) 

PR EPA (SOUTH) 

FLOUR{SEC)/COBRA 

FLOUR{PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 25, 2018 

FUTURE GOALS 

DAY 278 

6/26/18 6:43 

PROPOSED DATE 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 

115 KV 

230 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

30-Jul-18

31-Jul-18

15-Aug-18

30-Aug-18

30-Aug-18

23-Sep-18

TBD

TBD

TBD

TBD

TBD

COBRA 

FLOUR(ARC/PREPA (NORTH) 

;ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 278 

6/ 26/ 18 6:46 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

M d J 25 2018 on av, une , 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

2543 MW @ 2053H 

2478 MW @ 2100H 

1868 MW @ 0500H 

2634 MW 

53236 MWH 

94. 08 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3283 

530 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115 KV 

115KV 

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE MONTH GOALS 

115 KV 

115KV 

115KV 

FUTURE GOALS 

230KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

30-Jul-18

31-Jul-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Monda , June 25, 2018 

DAY 278 

6/26/ 18 6:46 

Wednesda , June 13, 2018 

LINE 50500CAMBALACHE G.P. -MORA T.C. 230KV 15-Aug-18 E(POWER SECURE)/PREPA (SOUTH) 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 30-Aug- 18 COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 37400CAMBALACHE T.C. -BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. -SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

W d d J 27 2018 e nes av, une I 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2547 MW @ 
2491 MW @ 
1965 MW @ 
2634 MW 

54626 MWH 

94.57 % 

2041H 

2100H 

2025H 

2100H 

0500H 

DAY 280 

6/ 28/ 18 7:27 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3343 

513 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115 KV 

115KV 

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE MONTH GOALS 

115 KV 

115KV 

115KV 

FUTURE GOALS 

230KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

30-Jul-18

31-Jul-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Wednesda , June 27, 2018 

DAY 280 

6/28/18 7:2 7 

Wednesda , June 13, 2018 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV 15-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV 30-Aug-18 COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 27, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2547 MW 

2491 MW 

1965 MW 

2634 MW 

54626 MWH 

94.57 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2025 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3343 

513 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

ONE MONTH GOALS 

llSKV 

115KV 

llSKV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

29-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

DAY 280 

6/28/18 7:25 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOU R(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Wednesday, June 27, 2018 

FUTURE GOALS 

DAY 280 

6/28/18 7:25 

PROPOSED DATE 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 30-Jul-18

115KV 31-Jul-18

230 KV 15-Aug-18

115KV 30-Aug-18

115KV 30-Aug-18

115KV 23-Sep-18

115 KV TBD

115KV TBD

115KV TBD

115 KV TBD

115KV TBD

COBRA 

FLOUR(ARC/PREPA (NORTH) 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

PREPA (SOUTH)/COBRA 

PRE PA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 21, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2464 MW 

2410 MW 

1919 MW 

2628 MW 

53347 MWH 

91.70 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2022 H 

2100 H 

0400 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2757 

344 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7 -Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17 -Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115 KV 

115KV 

115 KV 

ONE MONTH GOALS 

230 KV 

115KV 

115KV 

115KV 

115KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

22 -Jun-18

22 -Jun-18

PROPOSED DATE 

29 -Jun-18 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

DAY 274 

6/22/18 6:41 

Wednesday, June 13, 2018 

IN 30 -Jun-18 

IN 07 -Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, June 21, 2018 

FUTURE GOALS 

DAY 274 

6/22 / 18 6:41 

PROPOSED DATE 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. llSKV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. llSKV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

DAY 274 

6/ 22/ 18 6:42 

HURRICANE MARIA RESTORATION REPORT 

Th d J 21 2018 urs av, une I 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Wednesday, June 13, 2018 

2654 MW @ 2041H 

2607 MW @ 2100H 

99.39 % 

LOAD INFORMATION 

2464 MW @ 2022H 

2410 MW @ 2100H 

1919 MW @ 0400H 

2628 MW 

53347 MWH 

91.70 % 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

2757 

344 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38 700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 115 KV 22-Jun-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA SOUTH 

LINE 51000AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

ONE MONTH GOALS 

230KV 

115 KV 

115KV 

115KV 

115KV 

FUTURE GOALS 

PROPOSED DATE 

29-Jun-18

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

230 KV TBD E(POWER SECURE)/PREPA (SOUTH) 

115 KV TBD FLOUR(SEC)/COBRA 

115 KV TBD PREPA (SOUTH)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursda , June 21, 2018 

HISTORIC LOAD: 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115KV TBD 

LINE 37800 CAGUAS T.C. - BUEN PASTOR llSKV TBD 

LINE 37800CAGUAS T.C. - CAYEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 274 

6/ 22/1 8 6:42 

Wednesda , June 13, 2018 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

T d J 26 2018 ues av, une , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2572 MW @ 
2531 MW @ 
1953 MW @ 
2634 MW 

54606 MWH 

96.09 % 

2041H 

2100H 

2029H 

2100H 

0500H 

DAY 279 

6/ 27/ 18 7:32 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3152 

511 

MW 

MW 

30 MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV 15-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

115 KV 

115KV 

29-Jun-18

29-Jun-18

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUN ABO T.C. - JO BOS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

ONE MONTH GOALS 

115 KV 

115KV 

115KV 

FUTURE GOALS 

230KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

PROPOSED DATE 

30-Jul-18

31-Jul-18

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR PIKE /COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HISTORIC LOAD: 

HURRICANE MARIA RESTORATION REPORT 

Tuesda , June 26, 2018 

DAY 279 

6/ 27 /18 7:32 

Wednesda , June 13, 2018 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV 15-Aug-18 E(POWER SECURE)/PREPA (SOUTH)

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR llSKV 30-Aug-18 COBRA 

LINE 37 000 COSTA SUR S.P. - PONCE T.C. 115KV 30-Aug-18 PREPA (SOUTH)/COBRA 

LINE 37 400CAMBALACHE T.C. - BARCELONETA T.C. 115 KV 23-Sep-18 PREPA (NORTH) 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 361 00 DOS BOCAS H.P. - CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 26, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTI ON 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2572 MW 

2531 MW 

1953 MW 

2634 MW 

54606 MWH 

96.09 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2029 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3152 

511 

30 

MW 

MW 

MW 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115 KV 

ONE MONTH GOALS 

115KV 

115 KV 

115KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

15-Jun-18

29-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

DAY 279 

6/27/18 7:31 

Wednesday, June 13, 2018 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

FLOU R(SEC)/COBRA 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 26, 2018 

FUTURE GOALS 

DAY 279 

6/27/18 7:31 

PROPOSED DATE 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230 KV 30-Jul-18

115KV 31-Jul-18

230 KV 15-Aug-18

115KV 30-Aug-18

115KV 30-Aug-18

115KV 23-Sep-18

115 KV TBD

115 KV TBD

115KV TBD

115 KV TBD

115KV TBD

COBRA 

FLOUR(ARC/PREPA (NORTH) 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

PREPA (SOUTH)/COBRA 

PRE PA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 
INTEGRATED MAXIMUM LOAD 
INTEGRATED MINIMUM LOAD 
FORECAST LOAD 
DAILY PRODUCTION 
RESTORATION LOAD 

T d J 5 2018ues av, une 

2562 MW @ 
2500 MW @ 

93.88 % 

LOAD INFORMATION 

2593 MW @ 
2544 MW @ 
1921 MW @ 
2663 MW 
54484 MWH 
95.53 % 

2115H 

2200H 

2015 H 
2100H 
0500H 

DAY 258 
6/ 6/ 18 7:38 

Monday, June 4, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3244 
564 

MW 
MW 

30 MW 

TOTAL CAPACITY 
SPINNING RESERVE 
LONG TERM RESERVE 
SAN JUAN 9 
PALO SECO 1 
SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar
BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 
ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

LINE 39000 MONACILLO T.C. -AGUAS BUENAS T.C. 
I POWER STATIONS 
NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 
LINE 36100 MONACILLO T.C. -BAYAMON T.C. 
LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 
LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 
LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 
115 KV BKR REPL 
115 KV SECT TEST 
115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18
115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 
LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 
230KV 

22-Jun-18
29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 
LINE 36200 DAGUAO T.C. - FA JARDO T.C. 
LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 
LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 
115 KV 
115KV 
115KV 

PROPOSED DATE 

15-Jul-18
15-Jul-18
15-Jul-18
15-Jul-18

IN 3-Jun-18 
IN 15-Jun-18 
IN 15-Jun-18 

115 KV 

NYPA 
NYPA/COBRA/PREPA(NORTH) 
FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 
PREPA (SOUTH) 
PREPA (SOUTH) 

COBRA 

COBRA 
FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 
FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesda , June 5, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115KV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 258 

6/ 6/ 18 7:38 

Monday, June 4, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 05, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2562 MW 

2500 MW 

93.88 % 

LOAD INFORMATION 

2593 MW 

2544 MW 

1921 MW 

2663 MW 

54484 MWH 

95.53 % 

@ 

@ 

@ 

@ 

@ 

2115 H 

2200 H 

2015 H 

2100 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3244 

564 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

TRANSMISSION LINES 

LINE 39000 MONACILLO T.C. - AGUAS BUENAS T.C. 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 

115 KV 

230 KV 

22-Jun-18

22-Jun-18

29-Jun-18

DAY 258 

6/6/18 7:34 

Monday, June 04, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

115 KV 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PR EPA (SOUTH) 

PR EPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 05, 2018 

FUTURE GOALS 

DAY 258 

6/6/18 7:34 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115 KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 15-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR{PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 3 2018 un av, une 

2410 MW @ 
2368 MW @ 

93.38 % 

LOAD INFORMATION 

2418 MW @ 
2364 MW @ 
1794 MW @ 
2538 MW 

49142 MWH 

93. 14 % 

2021H 

2100H 

2122 H 

2100H 

0700H 

DAY 256 

6/ 4/ 18 6:52 

Wednesday, May 30, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

NONE 

NONE 

NONE 

3164 

426 

MW 

MW 

30 MW 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. -AGUAS BUENAS T.C. 

LINE 40300AGUIRRE S.P. - SANTA !SABEL T.C. 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115KV 

115KV 

PEND TEST 

BRK REPAIR 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PREPA (NORTH) 

COBRA 

ONE MONTH GOALS 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115KV 

115 KV 

115 KV 

115KV 

230KV 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15-Jun-18

29-Jun-18

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

FUTURE GOALS 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

PROPOSED DATE 

115 KV 15-Jul-18

115KV 

230KV 

15-Jul-18

TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

E(POWER SECURE)/PREPA (SOUTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunda , June 3, 2018 

HISTORIC LOAD: 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 256 

6/ 4/ 18 6:52 

Wednesda , Ma 30, 2018 

COBRA 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR{PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 03, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2410 MW 

2368 MW 

93.38 % 

LOAD INFORMATION 

2418 MW 

2364 MW 

1794 MW 

2538 MW 

49142 MWH 

93.14 % 

@ 

@ 

@ 

@ 

@ 

2021H 

2100H 

2122 H 

2100 H 

0700 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3164 

426 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7 -Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17 -Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. - AGUAS BUENAS T.C. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

llSKV 

115KV 

115KV 

ONE MONTH GOALS 

llSKV 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

PEND TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15-Jun-18

29 -Jun-18

DAY 256 

6/4/18 6:50 

Wednesday, May 30, 2018 

IN 3 -Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PRE PA (NORTH) 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Sunday, June 03, 2018 

FUTURE GOALS 

DAY 256 

6/ 4/ 18 6:50 

PROPOSED DATE 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 15-Jul-18

115KV 15-Jul-18

230 KV TBD

115KV TBD

115KV TBD

115KV TBD

115KV TBD

115 KV TBD

115KV TBD

115KV TBD

115 KV TBD

115 KV TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

FLOU R(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

Th d M 31 2018 urs av, av , 

2410 MW @ 
2368 MW @ 

93.38 % 

LOAD INFORMATION 

2415 MW @ 
2359 MW @ 
1822 MW @ 
2536 MW 

51607 MWH 

93. 02 % 

2021H 

2100H 

2034H 

2100H 

0500H 

DAY 253 

6/ 1/ 18 7:26 

Wednesday, May 30, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

NONE 

NONE 

NONE 

3251 

488 

MW 

MW 

480 MW 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. -AGUAS BUENAS T.C. 

LINE 40300AGUIRRE S.P. -SANTA !SABEL T.C. 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115KV 

115KV 

PEND CERT 

BRK REPAIR 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PREPA (NORTH) 

COBRA 

ONE MONTH GOALS 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115KV 

115 KV 

115 KV 

115KV 

230KV 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15-Jun-18

29-Jun-18

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

FUTURE GOALS 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

PROPOSED DATE 

115 KV 15-Jul-18

115KV 

230KV 

15-Jul-18

TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

E(POWER SECURE)/PREPA (SOUTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV TBD 

LINE 362 00 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36 400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 366 00 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 253 

6/1/1 8 7:26 

Wednesda , Ma 30, 2018 

COBRA 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR{PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, May 31, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2410 MW 

2368 MW 

93.38 % 

LOAD INFORMATION 

2415 MW 

2359 MW 

1822 MW 

2536 MW 

51607 MWH 

93.02 % 

@ 

@ 

@ 

@ 

@ 

2021 H 

2100 H 

2034 H 

2100 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3251 

488 

480 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. - AGUAS BUENAS T.C. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

PEND CERT 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15-Jun-18

29-Jun-18

DAY 253 

6/1/18 7:15 

Wednesday, May 30, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PREPA (NORTH) 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PR EPA (SOUTH) 

PR EPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Thursday, May 31, 2018 

FUTURE GOALS 

DAY 253 

6/1/18 7:15 

PROPOSED DATE 

LINE 36300 HUMACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115 KV 15-Jul-18

115 KV 15-Jul-18

230 KV TBD

115 KV TBD

115 KV TBD

115 KV TBD

115 KV TBD

115 KV TBD

115 KV TBD

115 KV TBD

115 KV TBD

115 KV TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

F "d J 1 2018 n av, une I 

2410 MW @ 
2368 MW @ 

93.38 % 

LOAD INFORMATION 

2411 MW @ 
2353 MW @ 
1803 MW @ 
2536 MW 

51542 MWH 

92.78 % 

2021H 

2100H 

1942H 

2100H 

0500H 

DAY 254 

6/ 2/ 18 10:32 

Wednesday, May 30, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

NONE 

NONE 

NONE 

2940 

345 

MW 

MW 

480 MW 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

PROPOSED DATE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. -AGUAS BUENAS T.C. 

LINE 40300AGUIRRE S.P. -SANTA !SABEL T.C. 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115KV 

115KV 

VEG TRIM 

BRK REPAIR 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PREPA (NORTH) 

COBRA 

ONE MONTH GOALS 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115KV 

115 KV 

115 KV 

115KV 

230KV 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15-Jun-18

29-Jun-18

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

FUTURE GOALS 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

PROPOSED DATE 

115 KV 15-Jul-18

115KV 

230KV 

15-Jul-18

TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

E(POWER SECURE)/PREPA (SOUTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Frida , June 1, 2018 

HISTORIC LOAD: 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 254 

6/ 2/ 18 10:32 

Wednesda , Ma 30, 2018 

COBRA 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR{PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 01, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2410 MW 

2368 MW 

93.38 % 

LOAD INFORMATION 

2411 MW 

2353 MW 

18 03 MW 

2536 MW 

51542 MWH 

92.78 % 

@ 

@ 

@ 

@ 

@ 

2021H 

2100H 

1942 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2940 

345 

48 0 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. - AGUAS BUENAS T.C. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

llSKV 

115KV 

115KV 

ONE MONTH GOALS 

llSKV 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

VEG TRIM 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15- Jun-18

29-Jun-18

DAY 254 

6/ 2/ 18 10:13 

Wednesday, May 30, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PRE PA (NORTH) 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Friday, June 01, 2018 

FUTURE GOALS 

DAY 254 

6/2/ 18 10:13 

PROPOSED DATE 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 15-Jul-18

115KV 15-Jul-18

230 KV TBD

115KV TBD

115KV TBD

115KV TBD

115KV TBD

115 KV TBD

115KV TBD

115KV TBD

115 KV TBD

115 KV TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

FLOU R(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

S d J 2 2018 atur av, une 

2410 MW @ 
2368 MW @ 

93.38 % 

LOAD INFORMATION 

2360 MW @ 
2323 MW @ 
18 41 MW @ 
2538 MW 

50101 MWH 

91. 53 % 

2021H 

2100H 

2000H 

2100H 

0600H 

DAY 255 

6/ 3/ 18 8:18 

Wednesday, May 30, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

NONE 

NONE 

NONE 

2946 

440 

MW 

MW 

30 MW 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

PROPOSED DATE 

LINE 38 700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. -AGUAS BUENA$ T.C. 

LINE 40300AGUIRRE S.P. -SANTA !SABEL T.C. 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115KV 

115KV 

VEG TRIM 

BRK REPAIR 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PREPA (NORTH) 

COBRA 

ONE MONTH GOALS 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115KV 

115 KV 

115 KV 

115KV 

230KV 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15-Jun-18

29-Jun-18

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

FUTURE GOALS 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500CAMBALACHE G.P. -MORA T.C. 

PROPOSED DATE 

115 KV 15-Jul-18

115KV 

230KV 

15-Jul-18

TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

E(POWER SECURE)/PREPA (SOUTH) 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturda , June 2, 2018 

HISTORIC LOAD: 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES 115KV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 255 

6/3/ 18 8:18 

Wednesda , Ma 30, 2018 

COBRA 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR{PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 02, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2410 MW 

2368 MW 

93.38 % 

LOAD INFORMATION 

2360 MW 

2323 MW 

18 41 MW 

2538 MW 

50101 MWH 

91. 53 % 

@ 

@ 

@ 

@ 

@ 

2021H 

2100H 

2000 H 

2100 H 

0600 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

2946 

440 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38 700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. - AGUAS BUENAS T.C. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115KV 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

VEG TRIM 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

15-Jun-18

15-Jun-18

15- Jun-18

29-Jun-18

DAY 255 

6/ 3/ 18 8:17 

Wednesday, May 30, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PRE PA (NORTH) 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Saturday, June 02, 2018 

FUTURE GOALS 

DAY 255 

6/ 3/ 18 8:17 

PROPOSED DATE 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. -CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

115KV 15-Jul-18

115KV 15-Jul-18

230 KV TBD

115KV TBD

115KV TBD

115KV TBD

115KV TBD

115 KV TBD

115KV TBD

115KV TBD

115 KV TBD

115 KV TBD

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

,ACE(POWER SECURE)/PREPA (SOUTH) 

COBRA 

FLOU R(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 04, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2562 MW 

2500 MW 

93.88 % 

LOAD INFORMATION 

2562 MW 

2500 MW 

1876 MW 

2663 MW 

53672 MWH 

93.88 % 

@ 

@ 

@ 

@ 

@ 

2115 H 

2200 H 

2115 H 

2200 H 

0500 H 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3181 

495 

480 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. - BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. - CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. - AGUAS BUENAS T.C. 

LINE 40300 AGUIRRE S.P. - SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. - COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. - BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENA$ T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115 KV 

115 KV 

115 KV 

115 KV 

115 KV 

ONE MONTH GOALS 

115 KV 

115 KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

PEND TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 257 

6/5/18 7:12 

Monday, June 04, 2018 

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PREPA (NORTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PR EPA (SOUTH) 

PR EPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Monday, June 04, 2018 

FUTURE GOALS 

DAY 257 

6/5/18 7:12 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. - EL CONQUISTADOR 115 KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. - FAJARDO T.C. 115 KV 15-Jul-18 FLOUR(ARC/PREPA (NORTH) 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JOBOS T.C. 115 KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. - MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 115 KV TBD FLOUR(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115 KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR{PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. - CAYEY T.C. 115 KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. - CIALES 115 KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115 KV TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

M d J 4 2018 on av, une 

2562 MW @ 
2500 MW @ 

93.88 % 

LOAD INFORMATION 

2562 MW @ 
2500 MW @ 
1876 MW @ 
2663 MW 

53672 MWH 

93.88 % 

2115H 

2200H 

2115H 

2200H 

0500H 

DAY 257 

6/ 5/ 18 7:13 

Monday, June 4, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3181 

495 

MW 

MW 

480 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 39000 MONACILLO T.C. -AGUAS BUENAS T.C. 

LINE 40300AGUIRRE S.P. -SANTA !SABEL T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115KV 

115KV 

PEND TEST 

BRK REPAIR 

ONE MONTH GOALS 

LINE 36300 JUAN MARTIN SECT. -MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COME RIO T.C. 

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. - AGUAS BUENAS T.C. 

115KV 

115 KV 

115 KV 

230KV 

FUTURE GOALS 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. - RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

115 KV 

115KV 

115KV 

115KV 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 3-Jun-18 

IN 15-Jun-18 

IN 15-Jun-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

PREPA (NORTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 
ENERGY CONTROL CENTER 

DAY 257 

6/ 5/ 18 7:13 

HURRICANE MARIA RESTORATION REPORT 

I HISTORIC LOAD: 
Monday, June 4, 2018 

LINE 50500CAMBALACHE G.P. - MORA T.C. 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 

LINE 37800CAGUAS T.C. - BUEN PASTOR 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 

LINE 36100 DOS BOCAS H.P. - CIALES 

LINE 36400 PONCE T.C. -JAYUYA 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 

230KV 

115KV 

115KV 

115 KV 

115 KV 

115KV 

115KV 

115 KV 

115KV 

Monday, June 4, 20181 
TBD E(POWER SECURE)/PREPA (SOUTH) 

TBD FLOUR(SEC)/COBRA 

TBD PREPA (SOUTH)/COBRA 

TBD PREPA (NORTH) 

TBD FLOUR(PIKE)/PREPA(NORTH) 

TBD FLOUR(MASTEC)/PREPA(SOUTH) 

TBD FLOUR(PIKE) 

TBD USACE(POWER SECURE) 

TBD USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

T d J 19 2018 ues av, une , 

2654 MW @ 
2607 MW @ 
99.39 % 

LOAD INFORMATION 

2498 MW @ 
2435 MW @ 
2019 MW @ 
2628 MW 

55004 MWH 

92. 66 % 

2041H 

2100H 

2049H 

2100H 

0500H 

DAY 272 

6/ 20/18 7:42 

Wednesday, June 13, 2018 

GENERATION INFORMATION@ MAXIMUM LOAD HOUR 

3260 

519 

MW 

MW 

30 MW 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-A r-

RESTORATION INFORMATION 

TRANSMISSION LINES 

NONE 

NONE 

NONE 

LINE 38700SAN JUAN S.P. -PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. - SANTA I SABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

PROPOSED DATE 

115 KV SPARE 

115 KV BKR REPL 

115 KV SECT TEST 

115 KV BRK REPAIR 

ONE MONTH GOALS 

PROPOSED DATE 

115 KV 15-Jun-18

115 KV 22-Jun-18

LINE 39000TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

115 KV 

230KV 

22-Jun-18

29-Jun-18

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 

LINE 36200 DAGUAO T.C. - FA JARDO T.C. 

LINE 36300 HU MACAO T.C. -RIO BLANCO H.P. 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 

FUTURE GOALS 

115KV 

115 KV 

115KV 

115KV 

PROPOSED DATE 

15-Jul-18

15-Jul-18

15-Jul-18

15-Jul-18

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA/COBRA/PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

COBRA 

FLOUR(ARC/PREPA (NORTH) 

FLOUR(PIKE)/COBRA 

FLOUR(PIKE)/COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesda , June 19, 2018 

HISTORIC LOAD: 

LINE 50500CAMBALACHE G.P. - MORA T.C. 230KV TBD 

LINE 36200 DAGUAO T.C. - RIO BLANCO H.P. llSKV TBD 

LINE 37000 COSTA SUR S.P. - PONCE T.C. 115KV TBD 

LINE 37400CAMBALACHE T.C.- BARCELONETA T.C. 115 KV TBD 

LINE 37800CAGUAS T.C. - BUEN PASTOR 115 KV TBD 

LINE 37800 CAGUAS T.C. - CAVEY T.C. 115KV TBD 

LINE 36100 DOS BOCAS H.P. - CIALES llSKV TBD 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD 

DAY 272 

6/ 20/ 18 7:42 

Wednesda , June 13, 2018 

E(POWER SECURE)/PREPA (SOUTH) 

FLOUR(SEC)/COBRA 

PREPA (SOUTH)/COBRA 

PREPA (NORTH) 

FLOUR(PIKE)/PREPA(NORTH) 

FLOUR(MASTEC)/PREPA(SOUTH) 

FLOUR(PIKE) 

USACE(POWER SECURE) 

USACE(POWER SECURE) 

2 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 19, 2018 

HISTORIC LOAD: 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

RESTORATION LOAD 

INSTANT MAXIMUM LOAD 

INTEGRATED MAXIMUM LOAD 

INTEGRATED MINIMUM LOAD 

FORECAST LOAD 

DAILY PRODUCTION 

RESTORATION LOAD 

2654 MW 

2607 MW 

99.39 % 

LOAD INFORMATION 

2498 MW 

2435 MW 

2019 MW 

2628 MW 

55004 MWH 

92. 66 % 

@ 

@ 

@ 

@ 

@ 

2041H 

2100H 

2049 H 

2100 H 

0500 H 

GENERATION INFORMATION @ MAXIMUM LOAD HOUR 

TOTAL CAPACITY 

SPINNING RESERVE 

LONG TERM RESERVE 

3260 

519 

30 

MW 

MW 

MW 

SAN JUAN 9 

PALO SECO 1 

SAN JUAN 7 

ENVIRONMENTAL MAINTENANCE (OUT 7-Mar-18) 

BOILER STRUCTURE REPAIR (OUT 15-Mar-18) 

ENVIRONMENTAL MAINTENANCE (OUT 17-Apr-18) 

RESTORATION INFORMATION 

NONE 

NONE 

NONE 

LINE 38 700 SAN JUAN S.P. - PALO SECO S.P. 

LINE 36100 MONACILLO T.C. -BAYAMON T.C. 

LINE 36500 DOS BOCAS H.P. -CAONILLAS 1 H.P. 

LINE 40300 AGUIRRE S.P. -SANTA ISABEL T.C. 

LINE 36300 JUAN MARTIN SECT. - MAUNABO T.C. 

LINE 39000 BARRANQUITAS T.C. -COMERIO T.C. 

LINE 39000 TORO NEGRO 1 H.P. -BARRANQUITAS T.C. 

LINE 51000 AGUIRRE S.P. -AGUAS BUENAS T.C. 

TRANSMISSION LINES 

POWER STATIONS 

SUBSTATIONS 

ONE WEEK GOALS 

115KV 

115KV 

115KV 

115KV 

ONE MONTH GOALS 

115 KV 

115KV 

115 KV 

230 KV 

PROPOSED DATE 

SPARE 

BKR REPL 

SECT TEST 

BRK REPAIR 

PROPOSED DATE 

15-Jun-18

22-Jun-18

22-Jun-18

29-Jun-18

DAY 272 

6/ 20/ 18 7:42 

Wednesday, June 13, 2018 

IN 30-Jun-18 

IN 07-Jul-18 

IN 15-Jul-18 

NYPA 

NYPA /COBRA /PREPA(NORTH) 

FLOUR(PIKE)/PREPA (SOUTH) 

COBRA 

FLOUR(PIKE)/COBRA 

PREPA (SOUTH) 

PREPA (SOUTH) 

COBRA 

1 of 2 



PUERTO RICO ELECTRIC POWER AUTHORITY 

ENERGY CONTROL CENTER 

HURRICANE MARIA RESTORATION REPORT 

Tuesday, June 19, 2018 

FUTURE GOALS 

DAY 272 

6/ 20/ 18 7:42 

PROPOSED DATE 

LINE 37900 MONACILLO T.C. -EL CONQUISTADOR 115KV 15-Jul-18 COBRA 

LINE 36200 DAGUAO T.C. -FA JARDO T.C. 115KV 15-Jul-18 FLOUR(ARC /PREPA (NORTH) 

LINE 36300 HUMACAO T.C. -RIO BLANCO H.P. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 36300 MAUNABO T.C. - JO BOS T.C. 115KV 15-Jul-18 FLOUR(PIKE)/COBRA 

LINE 50500 CAMBALACHE G.P. -MORA T.C. 230 KV TBD ,ACE(POWER SECURE)/PREPA (SOUTH) 

LINE 36200 DAGUAO T.C. -RIO BLANCO H.P. 115KV TBD FLOU R(SEC)/COBRA 

LINE 37000 COSTA SUR S.P. -PONCE T.C. 115KV TBD PREPA (SOUTH)/COBRA 

LINE 37400 CAMBALACHE T.C. -BARCELONETA T.C. 115 KV TBD PREPA (NORTH) 

LINE 37800 CAGUAS T.C. - BUEN PASTOR 115 KV TBD FLOUR(PIKE)/PREPA(NORTH) 

LINE 37800 CAGUAS T.C. -CAVEY T.C. 115KV TBD FLOUR(MASTEC)/PREPA(SOUTH) 

LINE 36100 DOS BOCAS H.P. -CIALES 115KV TBD FLOUR(PIKE) 

LINE 36400 PONCE T.C. -JAYUYA 115 KV TBD USACE(POWER SECURE) 

LINE 36600 DOS BOCAS H.P. - SAN SEBASTIAN T.C. 115KV TBD USACE(POWER SECURE) 

2 of 2 
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