January 31, 2017

DECEMBER 2016 QUARTERLY REPORT
Paringa Resources Limited (“Paringa” or “Company”) (ASX:PNL) is pleased to present its quarterly report
for the period ending December 31, 2016, summarized as follows:
Poplar Grove Mine
• Completed an updated Bankable Feasibility Study (“BFS”) on the Buck Creek Complex, incorporating
the staged, modular development of the Poplar Grove and Cypress Mines, which confirmed the Buck
Creek Complex’s technical and economic viability.
• The inclusion of Poplar Grove Mine into the BFS significantly lowered the initial capital cost, reduced
the development time to first coal and transformed the financial returns of the Buck Creek Complex.
The BFS reports that the Poplar Grove Mine can be developed at a low project capital cost of US$40m
for an initial 1.8 Mtpa of production and generate strong cashflows and high investment returns.
• The updated financials for the Buck Creek Complex state that the combined project will generate
average annual EBITDA of US$132m when Poplar Grove and Cypress Mines are operating at full
capacity. This combined development has a Net Present Value of US$497m ($654m) with an internal
rate of return of 37%.
• The BFS validates Paringa’s staged development strategy to build low capital and operating cost mines
near river transportation. Paringa will maximize shareholder returns and minimize risk by taking a
staged development approach – using modular mine investments at the Buck Creek Complex to
ultimately become an Illinois Basin coal producer of over 5.7 Mtpa.
• Paringa will start with the development of the low capex and high return Poplar Grove Mine by mid2017. Once this mine is established, Paringa then intends to make low cost modular expansions of
Poplar Grove’s capacity followed by the development of the fully permitted 3.9 Mtpa Cypress Mine.
• Paringa announced the discovery of an additional major contiguous economic coal seam (WK No.11)
approximately 65 to 80 feet above Poplar Grove’s WK No.9 seam, which may provide scope to further
significantly increase the capacity of this mine with a low capex modular mine expansion.
• In light of this, Paringa has accelerated drilling and technical study work and will update the BFS for a
potential two coal seam operation at Poplar Grove in Q1 2017.
Corporate
• Appointed Mr Todd Hannigan as CEO and Mr Tom Todd as Executive Director of the Company. Mr
David Gay will continue as President and Executive Director and Mr Taso Arima will continue as NonExecutive Director of the Company.
• Completed a placement of 19 million shares at an issue price of A$0.42 per share to institutional
investors to raise A$8 million.
For further information contact:
Todd Hannigan
CEO

Head Office:
New York Office:
Registered Office:

Nathan Ainsworth
VP, Business Development

6724 E Morgan Avenue, Suite B | Evansville | Indiana | 47715
6 E 46th Street, 3rd Floor | New York | NY | 10017
Level 9, BGC Centre, 28 The Esplanade | Perth | WA | 6000

Email:
Website:
ABN:

info@paringaresources.com
www.paringaresources.com
44 155 922 010

BUCK CREEK MINE COMPLEX
The Buck Creek Complex is located in the Western Kentucky region of the Illinois Coal Basin (“ILB”) which
is one of the most prolific coal producing regions in the United States. Paringa controls approximately
39,000 gross acres of coal leases within an area of interest of approximately 72,000 acres.
The Buck Creek Complex is one of the few remaining contiguous high quality thermal coal projects within
the ILB that is not controlled by one of the major United States coal companies. It offers one of the highest
quality, highest heating value products in the ILB.

Figure 1: Buck Creek Complex and Alliance’s Operations in Western Kentucky

BFS Highlights
The BFS demonstrates an after-tax Net Present Value of US$497 million (A$654 million) for the Buck
Creek Complex with an internal rate of return of 37% based on a real discount rate of 8% and using a
combination of already contracted coal sales prices and independent price forecasts.
The Buck Creek Complex BFS financials incorporate the initial development of the 1.8 million tons per
annum (“Mtpa”) Poplar Grove Mine, starting construction by mid-2017, followed by the construction of the
3.9 Mtpa Cypress Mine in early-2019.
Highlights of the updated Buck Creek Complex BFS (mining the WK No. 9 seam only) are:
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•

Nameplate Production Capacity: 5.7 Mtpa

•

Average Annual EBITDA: US$132 million

•

Ungeared NPV8: US$497 million (A$654 million)

•

IRR: 37%

The highlights of the BFS for the Poplar Grove Mine (mining the WK No. 9 seam only) are:
•

Average Annual Production: 1.8 Mtpa

•

Opex (FOB Barge): US$30.39 per ton

•

Average Annual EBITDA: US$39 million

•

Total Initial Project Capex: US$40 million

•

Ungeared NPV8: US$172 million (A$226 million)

•

IRR: 35%

Paringa will start initially with the low-cost construction of the 1.8 Mtpa Poplar Grove Mine during 2017,
with total initial capital estimated at US$40 million. This initial project capital cost, which is to a maximum
accuracy variation of +/- 10%, excludes any contingencies, working capital and financing costs. The
construction period of the Poplar Grove Mine is approximately 12 months, delivering first coal production
during the second quarter of 2018.
This initial mine development is already underpinned by a five-year coal supply contract totaling US$205
million with an investment grade regional utility (LG&E and KU), minimizing market risk and providing a
clear pathway to strong, predictable free cashflow.
Once Poplar Grove is constructed, Paringa will make low risk, low cost modular mine expansions to grow
its coal production to 5.7 Mtpa and beyond. The Company will underpin this additional growth with longterm sales contracts to ensure that additional capacity investments are low risk and generate high levels
of free cash flow.
Discovery of Additional Major Coal Seam at Poplar Grove Mine
The Company discovered the contiguous Western Kentucky No.11 (“WK No.11”) coal seam as a
potentially mineable seam within the Poplar Grove project area. This discovery could transform the
economics of the Poplar Grove Mine and the Buck Creek Complex.
An Exploration Target for the Poplar Grove WK No.11 seam has been estimated to be from 85 to 110
million tons, with in-situ energy content estimated to range from 12,000 to 12,200 Btu/lb. The potential
quantity and grade of the Exploration Target is conceptual in nature, there has been insufficient exploration
to define a Mineral Resource, and it is uncertain if further exploration will result in the determination of a
Mineral Resource.
Paringa’s proposed 1.8 Mtpa Poplar Grove Mine on the Western Kentucky No.9 (“WK No.9”) coal seam
is located immediately south of the Company’s proposed 3.8 Mtpa Cypress Mine, both within the Buck
Creek Complex.
Core drilling has intersected the WK No.11 seam approximately 65 to 80 feet above Poplar Grove’s WK
No.9 seam. Coal seam thickness recorded from recent and historical drill holes of the WK No.11 averages
5.0 feet with clean coal quality characteristics similar to the Poplar Grove Mine’s WK No.9 seam.
The close proximity of the two coal seams allows Paringa to potentially access the WK No.11 seam from
the planned WK No.9 seam mine works, which may significantly increase the capacity of the planned 1.8
Mtpa Poplar Grove Mine.
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Figure 2: Poplar Grove Cross Section of the No.11 and No.9 Coal Seams and Box-Cut Mine Development

Figure 3: Buck Creek Complex including the Poplar Grove and Cypress Mine Plans and No.11 Exploration Target
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Alliance’s 9.1 Mtpa River View operation, approximately 40 miles northwest from Poplar Grove, mines
both the WK No.11 and No.9 coal seams and processes the Run of Mine (“ROM”) coal through one coal
processing facility as both seams have similar coal quality characteristics. The River View mine is the most
productive underground room-and-pillar coal mine in the US.
Paringa will now undertake a drilling program for the WK No.11 seam to update the geological model and
to assess the potential for a two-seam operation at Poplar Grove. The first stage of this additional drilling
commenced during the fourth quarter of 2016.
Low Operating Costs
The Poplar Grove and Cypress Mines’ operating cash costs (“Opex”) estimates have been built from the
“ground-up” using current pricing provided by vendors and contractors. A breakdown of the Opex estimates
for both mines is provided below:
Table 1: Poplar Grove and Cypress Mine Operating Costs
Average Annual Operating Costs (LOM)

Poplar Grove

Cypress

Labor and Benefits

US$7.46

US$6.92

Operating & Maintenance

US$8.75

US$8.89

Power & Utilities

US$0.95

US$0.87

General & Administration

US$1.21

US$0.52

Leased Equipment

US$1.45

US$1.64

Sub-total Direct Mining Costs

US$19.83

US$18.85

CHPP & Barge Load-Out Facility

US$3.41

US$2.92

Transportation Costs (truck to Green River barge load-out)

US$1.65

-

Taxes & Insurance (includes Severance taxes)

US$3.54

US$3.63

Royalties to Landowners

US$1.96

US1.97

US$30.39 per ton

US$27.37 per ton

Average Annual Operating Costs

The final Opex estimates excludes any vendor overriding royalty as it is assumed that the Company will
pay out the vendor in accordance with the revised vendor payment terms announced to the ASX on 2 June
2015.
Low Capex Development
The final Capex estimate for the Poplar Grove Mine, based on pricing provided by vendors and contractors,
includes all major capital items including site development, electrical substation and infrastructure, “boxcut” mine development to access the coal seam, surface facilities, coal preparation plant, materials
handling and the barge load-out facility.
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Table 2: Poplar Grove and Cypress Capital Costs
Capital Item

Poplar Grove

Cypress Mine

Project Development

US$5.6

US$8.8

Mine Development

US$13.6

US$51.7

Sub-total Mine Development

US$19.2

US$60.5

Coal Preparation Plant

US$12.2

US$19.5

Refuse Disposal Site

US$0.6

US$0.1

Materials Handling

US$4.9

US$20.3

Barge Load-Out Facility and Road Upgrade

US$3.0

US$1.5

Sub-total CHPP & Load-Out

US$20.7

US$41.3

US$39.9 million

US$101.8 million

Total Initial Capital Cost

The Poplar Grove Mine is located in one of the best-serviced and infrastructure advantaged coal regions
in the US. All construction services, construction personnel, contractors and parts will be supplied by firms
who are operating in the region. Sustaining capital for the mine, mine site infrastructure and CHPP has
been estimated at US$1.73 per ton. The Capex estimates exclude any contingencies, working capital or
financing costs.
Capital costs for the Poplar Grove and Cypress Mines have been benchmarked against similar
underground and surface mines in the region that mine the WK No.9 coal seam in similar conditions,
utilizing identical mining and processing techniques and equipment.
Coal Seam Access: Simple Box Cut Development
Due to the relatively shallow depth of the WK No.9 coal seam from the surface at the eastern edge of the
proposed mining area, access to the proposed Poplar Grove Mine will be provided by a combination of a
box cut and drifts for ventilation, transport of personnel, materials and ROM coal. This combined box
cut/drift method of coal seam access is commonly used in the Illinois Basin to reduce construction expense
where coal seams are relatively shallow.
The box cut will be a rectangular excavation from the surface approximately 80 feet (24 meters) in depth.
The proposed floor of the box cut will be approximately 300 feet (91 meters) wide and 100 feet (30 meters)
long to provide adequate room for pumping, ventilation, and materials handling equipment. The box cut
design will include a drive-able ramp from the surface to the bottom of the box cut for vehicle access. This
ramp will be constructed to include the conveyor belt from the portal to the raw coal stockpile. Total depth
to the WK No.9 seam is approximately 240 feet (73 meters) at the bottom of the decline drift.
Decline drifts will be constructed from the bottom of the box cut to the coal seam for an exhaust airway,
conveyor gallery, travel way, and an intake airway. The drifts will be driven using continuous mining
equipment at a decline of 8 degrees, and each will be approximately 1,150 feet (350 meters) in length.
The roof in the declines will be supported with a combination of rock bolting systems and steel arches to
provide life-of-mine support.
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Poplar Grove Mine
Proposed Coal Seam Access

Figure 4: Proposed Coal Seam Access at Poplar Grove Mine

Figure 5: Location of the Poplar Grove and Cypress Mine Permits and Barge Load-Out Facility

Simple Underground Mining Operations
Proposed production from the mine will come exclusively from room-and-pillar mining. Selection of the
mining method is validated by examining adjacent operations which are some of the highest productivity
room-and-pillar mines in the world. In addition, room-and-pillar mining with continuous miners has received
all of the necessary approvals from regulatory agencies at nearby operations and is supported by wellestablished equipment models with a ready supply of repair and maintenance parts located within the
immediate geographic region. No prototype equipment will be used in this Project.
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Poplar Grove Mine
Proposed Box Cut Mine Portal

Figure 6: Top View of Proposed Box Cut and Four Drift Portals at the Poplar Grove Mine

Paringa’s US-based executive staff has vast coal mining experience and, more specifically, operational
experience in the WK No. 9 coal seam. The seasoned backgrounds of the leadership team will enable
the successful development and execution of a sound business plan that incorporates management bestpractices, engineering design, personnel selection and training, equipment selection, and a mine plan to
maximize safe mine production and high productivity.
Mining Method
Production from the proposed Poplar Grove Mine will come from two continuous miner supersection units.
Each supersection unit is equipped with two continuous miners and two roof-bolting machines for
enhanced productivity.
In addition, each super-section will be equipped with a minimum of four battery haulers discharging onto
a belt feeder/breaker, which provides surge capacity to reduce haulage dump times. Supersections will
also include support equipment such as scoops for clean-up and supply, and supply cars for the storage
and distribution of mine supplies.
Face ventilation will consist of split air where fresh intake air is directed through the central entries before
it is split to ventilate the right and left sides of the section. After ventilating the roof bolters and continuous
miners in the working faces, the return air will be routed through the exterior entries to exit the mine at the
return portal or air shaft.
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Coal Processing and Refuse Disposal
The ROM production for the Poplar Grove Mine will require processing (cleaning) in order to meet market
specifications for coal quality. Paringa, along with a contractor who has over 30 years of experience
designing and constructing processing plants in the Illinois Basin, developed a preparation plant flow sheet
and blending rationale for the Cypress Mine that allows for a portion of the minus ½” ROM coal to bypass
the preparation process and to be blended back with the processed (cleaned) coal to produce a higher
yield product which meets customers’ specifications. The amount of bypassed coal can be varied to
produce a range of product qualities. This process design will be utilized at the Poplar Grove Mine in order
to maximize yield and revenue.
The design capacity of the preparation plant will be a nominal 400 tons per hour. At full production, the
plant will be scheduled for 250 processing days each year, which represents an average 5-day per week
work schedule. The design capacity allows for adjustment to operating and maintenance schedules to
efficiently meet annual processing requirements.
Coarse and intermediate refuse will exit the plant on a refuse collecting conveyor belt. The combined
coarse and fine refuse will be placed in permitted refuse-disposal facilities adjacent to the preparation
plant.
Permitting and Surface Rights
Permitting
The Poplar Grove Mine requires multiple permits for mining, coal preparation, support facilities, refuse
storage, haul roads, transportation, loading, and other incidental activities necessary to support mining.
Permitting for the Poplar Grove Mine is progressing as planned and remains on track for mine construction
to begin mid-2017. The Cypress Mine is fully permitted for construction.
Rights to Surface Property for Mine Site and Barge Load-Out Facility
Paringa has secured 100% of the rights to acquire the surface property necessary to construct the Poplar
Grove Mine. The surface rights secured represents a total of 318 acres controlled by local landowners.
The secured mine site property for Poplar Grove complements the previously secured and permitted Barge
Load-Out Facility.
The Buck Creek Complex is located in the western section of Kentucky approximately 30 miles south of
Henderson, Kentucky (population 28,757) and between the towns of Calhoun (population 763) to the east
and Hanson (population 742) to the west. The property is located within a 45-minute drive of Evansville,
Indiana (metro population of 358,676) and within a two-hour drive of Louisville, Kentucky (metro population
of 569,135) and Nashville, Tennessee (metro population of 1,589,934). Given the importance of coal
mining to the region, community attitudes towards new underground coalmine developments are positive.
Next Steps
The Company expects to achieve the following during the upcoming quarter(s):
1.

Complete the permitting process to begin construction of the Poplar Grove Mine;

2.

Complete the final BFS to develop the Poplar Grove Mine (two seam operation) and Cypress Mine;
and

3.

Finalize discussions with debt and equity financiers to develop the Poplar Grove Mine.
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CORPORATE
Capital Raising
During the quarter, the Company completed a placement of 19 million shares at an issue price of A$0.42
per share to institutional investors to raise A$8 million (“Placement”).
The proceeds from the Placement will be used to complete an updated BFS for a potential two coal seam
operation at the Poplar Grove Mine in early-2017 and to provide funding for the Company to commence
development of the Poplar Grove Mine by mid-2017.
Board Changes
During the quarter, Mr. Todd Hannigan was appointed as Chief Executive Officer (“CEO”) of the Company
and Mr. Thomas Todd was appointed as Executive Director of the Company.
Messrs Hannigan and Todd were formerly the Chief Executive Officer and Chief Financial Officer
respectively of Aston Resources Limited (“Aston Resources”). During this period, they led the growth of
Aston Resources from a small private company into one of Australia's largest publicly listed coal
companies. Aston Resources raised a total of $855 million in debt and $1.1 billion in equity funding to
acquire and fully fund the Maules Creek coal project through to first coal production. In 2011, Aston
Resources merged with Whitehaven Resources Limited in a deal valued at over $5 billion.
Mr. David Gay will continue with the Company as President and Executive Director and Mr. Anastasios
Arima will continue with the Company as Non-Executive Director.

EXPLORATION INTERESTS
Buck Creek Coal Leases
During the quarter, Paringa directly leased approximately 657 additional gross acres (226 ha) of coal from
individual mineral owners at the Buck Creek Mining Complex.
At the end of the quarter, Paringa controlled approximately 39,027 gross acres (15,793 ha) of coal leases
in Kentucky, United States, which comprise the Buck Creek Mining Complex. The area is controlled by
Paringa through approximately 282 individual coal leases with private mineral owners.

Arkoma Coal Leases
At the end of the quarter, Paringa controlled approximately 14,000 gross acres (~5,600 ha) of coal leases
in Arkansas, United States which comprise the Arkoma Project. The area is controlled by Paringa through
approximately 400 individual coal leases with private mineral owners.
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Forward Looking Statements
This report may include forward-looking statements. These forward-looking statements are based on Paringa’s expectations and
beliefs concerning future events. Forward looking statements are necessarily subject to risks, uncertainties and other factors,
many of which are outside the control of Paringa, which could cause actual results to differ materially from such statements.
Paringa makes no undertaking to subsequently update or revise the forward-looking statements made in this announcement, to
reflect the circumstances or events after the date of that announcement.
Competent Persons Statements
The information in this report that relates to Exploration Results, Coal Resources, Coal Reserves, Exploration Targets, Production
Targets, Mining, Coal Preparation, Infrastructure, and Cost Estimation was extracted from Paringa’s ASX announcements dated
November 21, 2016 entitled ‘BFS Confirms Low Capex Project With High Financial Returns’, October 17, 2016 entitled ‘Discovery
of Additional Major Coal Seam at Poplar Grove Mine’, and December 2, 2015 entitled ‘BFS Confirms Buck Creek will be a Low
Capex, High Margin Coal Mine’ which are available to view on the Company’s website at www.paringaresources.com.au.
The information in the original ASX announcements that related to Exploration Results, Exploration Targets, and Coal Resources
is based on, and fairly represents, information compiled or reviewed by Mr. Kirt W. Suehs, a Competent Person who is a Member
of The American Institute of Professional Geologists. Mr. Suehs is employed by Cardno. Mr. Suehs has sufficient experience that
is relevant to the style of mineralization and type of deposit under consideration and to the activity being undertaken to qualify as
a Competent Person as defined in the 2012 Edition of the ‘Australasian Code for Reporting of Exploration Results, Mineral
Resources and Ore Reserves’ and to qualify as a Qualified Person as defined in the 2011 Edition of the National Instrument 43101 and Canadian Institute of Mining’s Definition Standards on Mineral Reserves and Mineral Resources.
The information in the original ASX announcements that related to Coal Reserves, Mining, Coal Preparation, Infrastructure,
Production Targets and Cost Estimation is based on, and fairly represents, information compiled or reviewed by Messrs. Justin
S. Douthat and Gerard J. Enigk, both of whom are Competent Persons and are Registered Members of the Society for Mining,
Metallurgy & Exploration. Messrs. Douthat and Enigk are employed by Cardno. Messrs. Douthat, and Enigk have sufficient
experience that is relevant to the style of mineralization and type of deposit under consideration and to the activity being
undertaken to qualify as Competent Persons as defined in the 2012 Edition of the ‘Australasian Code for Reporting of Exploration
Results, Mineral Resources and Ore Reserves’ and to qualify as Qualified Persons as defined in the 2011 Edition of the National
Instrument 43-101 and Canadian Institute of Mining’s Definition Standards on Mineral Reserves and Mineral Resources.
Paringa confirms that: a) it is not aware of any new information or data that materially affects the information included in the
original ASX announcements; b) all material assumptions and technical parameters underpinning the Exploration target, Coal
Resource, Coal Reserve, Production Target, and related forecast financial information derived from the Production Target included
in the original ASX announcements continue to apply and have not materially changed; and c) the form and context in which the
relevant Competent Persons’ findings are presented in this presentation have not been materially modified from the original ASX
announcements.
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Appendix 5B
Mining exploration entity and oil and gas exploration entity quarterly report
+Rule 5.5

Appendix 5B
Mining exploration entity and oil and gas exploration entity
quarterly report
Introduced 01/07/96 Origin Appendix 8 Amended 01/07/97, 01/07/98, 30/09/01, 01/06/10, 17/12/10, 01/05/13, 01/09/16

Name of entity
Paringa Resources Limited
ABN

Quarter ended (“current quarter”)

44 155 933 010

31 December 2016

Consolidated statement of cash flows
1.

Cash flows from operating activities

1.1

Receipts from customers

1.2

Payments for

Current quarter
$A’000

Year to date
(6 months)
$A’000

-

-

(456)

(913)

(b) development

-

-

(c) production

-

-

(d) staff costs

(442)

(900)

(e) administration and corporate costs

(220)

(474)

-

-

19

28

(a) exploration & evaluation

1.3

Dividends received (see note 3)

1.4

Interest received

1.5

Interest and other costs of finance paid

-

-

1.6

Income taxes paid

-

-

1.7

Research and development refunds

-

-

1.8

Other (provide details if material):
(a) investor relations

(167)

(279)

(1,266)

(2,538)

-

-

(247)

(372)

-

-

1.9

Net cash from / (used in) operating
activities

2.

Cash flows from investing activities

2.1

Payments to acquire:
(a) property, plant and equipment
(b) tenements (see item 10)
(c) investments

+ See chapter 19 for defined terms
1 September 2016
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Consolidated statement of cash flows
(d) other non-current assets

Current quarter
$A’000

Year to date
(6 months)
$A’000
-

-

(a) property, plant and equipment

-

-

(b) tenements (see item 10)

-

-

(c) investments

-

-

(d) other non-current assets

-

-

2.3

Cash flows from loans to other entities

-

-

2.4

Dividends received (see note 3)

-

-

2.5

Other (provide details if material):
(a) deferred consideration

-

(665)

(247)

(1,037)

8,429

14,923

2.2

2.6

Proceeds from the disposal of:

Net cash from / (used in) investing
activities

3.

Cash flows from financing activities

3.1

Proceeds from issues of shares

3.2

Proceeds from issue of convertible notes

-

-

3.3

Proceeds from exercise of share options

-

-

3.4

Transaction costs related to issues of
shares, convertible notes or options

(416)

(842)

3.5

Proceeds from borrowings

-

-

3.6

Repayment of borrowings

-

-

3.7

Transaction costs related to loans and
borrowings

-

-

3.8

Dividends paid

-

-

3.9

Other (provide details if material)

-

-

3.10

Net cash from / (used in) financing
activities

8,013

14,081

4,395

407

(1,266)

(2,538)

Net cash from / (used in) investing activities
(item 2.6 above)

(247)

(1,037)

Net cash from / (used in) financing activities
(item 3.10 above)

8,013

14,081

4.

Net increase / (decrease) in cash and
cash equivalents for the period

4.1

Cash and cash equivalents at beginning of
period

4.2
4.3
4.4

Net cash from / (used in) operating
activities (item 1.9 above)

+ See chapter 19 for defined terms
1 September 2016
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Consolidated statement of cash flows
4.5
4.6

5.

Current quarter
$A’000

Effect of movement in exchange rates on
cash held
Cash and cash equivalents at end of
period

Reconciliation of cash and cash
equivalents

Year to date
(6 months)
$A’000

30

12

10,925

10,925

Current quarter
$A’000

Previous quarter
$A’000

at the end of the quarter (as shown in the
consolidated statement of cash flows) to the
related items in the accounts
5.1

Bank balances

10,925

4,395

5.2

Call deposits

-

-

5.3

Bank overdrafts

-

-

5.4

Other (provide details)

-

-

5.5

Cash and cash equivalents at end of
quarter (should equal item 4.6 above)

10,925

4,395

Current quarter
$A'000

6.

Payments to directors of the entity and their associates

6.1

Aggregate amount of payments to these parties included in item 1.2

193

6.2

Aggregate amount of cash flow from loans to these parties included
in item 2.3

-

6.3

Include below any explanation necessary to understand the transactions included in
items 6.1 and 6.2

Payments to directors for services and defined contribution plans.

Current quarter
$A'000

7.

Payments to related entities of the entity and their
associates

7.1

Aggregate amount of payments to these parties included in item 1.2

-

7.2

Aggregate amount of cash flow from loans to these parties included
in item 2.3

-

7.3

Include below any explanation necessary to understand the transactions included in
items 7.1 and 7.2

Not applicable.

+ See chapter 19 for defined terms
1 September 2016
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8.

Total facility amount
at quarter end
$A’000

Financing facilities available
Add notes as necessary for an
understanding of the position

Amount drawn at
quarter end
$A’000

8.1

Loan facilities

-

-

8.2

Credit standby arrangements

-

-

8.3

Other (please specify)

-

-

8.4

Include below a description of each facility above, including the lender, interest rate and
whether it is secured or unsecured. If any additional facilities have been entered into or are
proposed to be entered into after quarter end, include details of those facilities as well.

Not applicable.

$A’000

9.

Estimated cash outflows for next quarter

9.1

Exploration and evaluation

9.2

Development

-

9.3

Production

-

9.4

Staff costs

(400)

9.5

Administration and corporate costs

(150)

9.6

Other (provide details if material)

-

9.7

Total estimated cash outflows

(1,050)

10.

Changes in
tenements
(items 2.1(b) and
2.2(b) above)

Tenement
reference and
location

Nature of
interest

Interest at
beginning of
quarter

Interest at
end of quarter

10.1

Interests in mining
tenements and
petroleum tenements
lapsed, relinquished
or reduced

-

-

-

-

10.2

Interests in mining
tenements and
petroleum tenements
acquired or increased

Buck Creek
Mine Complex
located in
Kentucky, USA

Coal leases
with private
mineral
owners

100%
(39,027 acres)

100%
(38,370 acres)

+ See chapter 19 for defined terms
1 September 2016

(500)
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Compliance statement
1

This statement has been prepared in accordance with accounting standards and policies which
comply with Listing Rule 19.11A.

2

This statement gives a true and fair view of the matters disclosed.

Sign here:

............................................................
(Director/Company secretary)

Print name:

Gregory Swan

Date: 31 January 2017

Notes
1.

The quarterly report provides a basis for informing the market how the entity’s activities have
been financed for the past quarter and the effect on its cash position. An entity that wishes to
disclose additional information is encouraged to do so, in a note or notes included in or attached
to this report.

2.

If this quarterly report has been prepared in accordance with Australian Accounting Standards,
the definitions in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral
Resources and AASB 107: Statement of Cash Flows apply to this report. If this quarterly report
has been prepared in accordance with other accounting standards agreed by ASX pursuant to
Listing Rule 19.11A, the corresponding equivalent standards apply to this report.

3.

Dividends received may be classified either as cash flows from operating activities or cash flows
from investing activities, depending on the accounting policy of the entity.

+ See chapter 19 for defined terms
1 September 2016
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