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SEPTEMBER 2017 QUARTERLY REPORT 

Paringa Resources Limited (“Paringa” or “Company”) (ASX: PNL) is pleased to present its quarterly report 
for the period ending September 30, 2017.  

Highlights during, and subsequent to, the quarter include: 

• Commenced construction of the Poplar Grove Mine, starting with excavation and site development 
works at the mine site area; 

• Completed the foundations for the coal handling and preparation plant (“CHPP”) with structural steel to 
be erected in the coming weeks; 

• Completed detailed value engineering and optimization review of the Poplar Grove Mine, which 
provided improvements in safety, operating costs, and mine economics; 

• Access to the Poplar Grove coal seam has been simplified via one major decline from surface instead 
of a box-cut development with three declines; 

• Awarded approximately 90% of the total capex for the development of Poplar Grove on a fixed price 
basis, significantly reducing pricing and timing risk; and 

• Continued to strengthen the construction and operational team with key executive appointments, 
including the promotion of Mr. Rick Kim to COO and the addition of Mr. Adam Anderson as Sr. Vice 
President of Coal Sales & Marketing. 

Next Steps 

• Continue discussions with utilities located within the Ohio River and South-East markets, potentially 
leading to additional sales contracts; 

• Begin construction of the CHPP and barge load-out facility by end of Q4 2017; 

• Continue discussions with advisers for a potential listing on a major U.S. stock exchange; and 

• Paringa remains on track to begin first coal production at Poplar Grove in the third quarter of 2018. 

For further information contact: 
 
Grant Quasha    Nathan Ainsworth 
Managing Director & CEO    VP, Business Development    
gquasha@paringaresources.com          nainsworth@paringaresources.com  
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About Buck Creek Complex 

Paringa Resources Limited is an emerging U.S. energy provider developing the high margin, low capex 
Buck Creek Mine Complex (“Buck Creek Complex”) located in the growing Illinois Coal Basin (“ILB”).  

The Buck Creek Complex includes two fully permitted thermal coal mines: (1) the Poplar Grove Mine with 
planned production of 2.8 million tons per annum (“Mtpa”); and (2) the Cypress Mine with planned 
production of 3.8 Mtpa. 

Construction has now commenced at the fully financed Poplar Grove Mine, with first coal expected to be 
produced by August 2018. 

The Group’s objective is to become the next major Illinois Coal Basin producer by developing low capital 
and operating cost mines located near low cost river transportation in the ILB.  

Once the Poplar Grove Mine is constructed, the Group will make low risk, low cost mine developments to 
grow its coal production to 6.6 Mtpa and beyond. The Group will underpin this additional growth with long-
term sales contracts to ensure that additional capacity investments are low risk and generate high levels 
of free cash flow. 

The simplicity of the Poplar Grove mine construction, coal mining operations and coal processing 
techniques provide relatively low execution and operational risks compared to other new mine 
developments. 

 

Map of Buck Creek Complex and Local Mining Operations in Western Kentucky (Illinois Basin) 
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Mine Site Excavation and Development Continues at Poplar Grove Mine  
 

 
Buck Creek Production Profile 
 

 

Production Profile of the Poplar Grove and Cypress Mines (2018 to 2044) 
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Preparing Foundations at the Preparation Plant at Poplar Grove Mine 

 
Next Steps 
 
The Company has an exciting 12 months ahead with a substantial amount of activity scheduled for the 
Poplar Grove Mine, including: 
 

• Continue discussions with utilities located within the Ohio River and South East markets, potentially 
leading to additional sales contracts; 

 

• Begin construction of the CHPP and barge load-out facility by end of Q4 2017; 
 

• Continue discussions with advisers for a potential listing on a major US stock exchange; and 
 

• Begin first coal production at Poplar Grove in the third quarter of 2018. 
 
Groundbreaking Ceremony for Poplar Grove Mine 
 
During the quarter, the Company began construction of the 2.8 Mtpa Poplar Grove Mine. Paringa also 
conducted a mine site visit for +40 US based bankers, brokers, coal analysts, utility customers and media 
with some representatives from Australia to view the Company’s progress in constructing the Poplar Grove 
Mine. 
 
Following the Poplar Grove mine site visit, the Governor of Kentucky, Mr. Matt Bevin, hosted all attendees 
at the Governor’s Mansion in Frankfort, Kentucky to discuss the state’s progress in becoming the 
engineering and manufacturing hub of the US and strategies to further increase the competitiveness of 
the Kentucky coal industry. 
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Paringa’s CEO Grant Quasha presenting the Poplar Grove Mine Ceremonial Shovel to Mr Matt Bevin, the Governor of Kentucky 

 

 

 

Mine Site Excavation and Development 
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Engineering and Mine Optimization Review  
  
Following a detailed value engineering and mine optimization of the Poplar Grove Mine, Paringa will 

now access the underground coal seam via a slope (i.e. decline) from surface with two additional 

vertical airshafts, replacing the proposed box-cut development with three declines that were to be 

excavated by Paringa using short term construction equipment.  
  
The new optimized method to access the coal at Poplar Grove via slope and shaft provides the 

following advantages:  
  

✓ Increased Safety during Construction  
  
The construction of the slope offers several safety advantages over the box cut/declines as 

the slope/shafts minimize underground and highwall exposure during the construction 

phase of the project for Paringa employees and contractors. The airshafts will be 

constructed by blind-drilling with no personnel in the shafts as opposed to ventilation 

declines which require personnel in development and in maintenance.  
  

✓ Increased Safety during Operations   

  
Operating safety advantages include the elimination of the daily exposure of the box cut 

highwalls to every employee as they travel underground. In addition, the newly designed 

airshafts require no maintenance compared to having employees maintain the ventilation 

slopes.  
  

✓ Operational Mine Improvements  
  

The elimination of the open box-cut and highwalls, which collect water, eliminates the need 

for the constant inspection, maintenance and water pumping, thus reducing operating costs 

including power costs over the 25-year mine life of Poplar Grove.  
  
The smooth steel lined circular air ways created by blind drill ventilation shafts offer 

significant ventilation advantages over the rough, irregular airways of the declines which 

would accompany the box-cut development. The lower frictional air losses in the vertical air 

shafts results in lower ventilation air pressures and lower operating costs including lower 

power costs.  This saving in power lasts for the life of the mine operation.  
  

✓ More Capex Locked-up in Fixed Price Construction Contracts   

  
Construction of the slope and shafts by world-renowned and extremely experienced 

contractors under fixed price construction contracts eliminates the risk of cost overruns that 

constantly loom over owner developed declines until first coal is achieved in mid-2018. 

Paringa can now account for approximately 90% of the total capex budget under fixed price 

contracts, significantly reducing pricing and timing risk.  
  

✓ Improved Mine Economics  

  
Increase of approximately $1 million in the net present value (“NPV”) of the Poplar Grove 

mine from a modest reduction in operating costs over the life of the mine (approximately 
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US$0.25 per ton) at the cost of a slight net increase in total capital costs from US$44.7 

million to US$48.5 million.   
   

✓ Poplar Grove Remains Funded  

  
Compared to previous total initial capital estimate of US$44.7 million, the updated total Initial 

Capital for Poplar Grove has increased by US$3.8 million to US$48.5 million which falls 

within the 10% contingency accounted for during the financing of the Poplar Grove Mine. 

The net increase accounts for the capital cost savings following a competitive bidding 

process to execute a fixed price contract for the CHPP and barge load-out facility, and the 

increase in capital cost from the execution of a fixed price cost for the slope and shafts to 

access to the coal at Poplar Grove.  
  

 
New Plan View of the Poplar Grove Mine  
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Slope Specifications  

  
Access to the underground coal seam at the Poplar Grove mine will now be provided by a slope 

(decline entryway from the surface to the coal seam) for transport of personnel, materials, and run-

of-mine (“ROM”) coal, and two vertical shafts for mine ventilation (i.e. intake and outtake air). The 

mine slope will accommodate a conveyor belt to transport ROM coal to the mine site area and a 

travelway for the transportation of personnel, supplies, and equipment.   
  
Overview of the slope specifications:  
  

• Work awarded to Frontier-Kemper Constructors, Inc. which is a subsidiary of Tutor Perini 

Company, one of the largest general contractors in the United States;  

• Contractor will be responsible for the excavation, support, and finishing of a 15.0 ft. wide by 

13.5 ft. high dual-compartment slope;  
• The top compartment will house the slope conveyor;  

• The bottom compartment will serve as the roadway for all men and materials to be transported 

into and out of the mine;  

• The slope will be driven at an 8.5 degree angle from horizontal;  

• Slope construction will utilize drilling & blasting;  

• Roof support will be in the form of rock bolts and steel arches with cement backfill between 

the top of the arch and the cavity; and  
  

 

Example of a Slope Entry Similar to Poplar Grove Mine 

 
Vertical Shaft  
  
Two vertical airshafts will be constructed in order to ventilate the slope and mine. One shaft will be 

designed for intake (fresh) air, and the other will carry return air which has passed through the mine. 

The shafts will be constructed from the surface using conventional blind drilling techniques to a depth 

of approximately 220 feet. The finished (steel-lined) inside diameter of the shaft will be 10.5 feet. The 

fixed price contract was awarded to North American Drillers, Inc, the leader in blind drilled shafts.  
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Strengthening U.S. Construction and Operational Team 

 
During and subsequent to the quarter, Paringa continued to strengthen its construction and operational 
team with key executive appointments, including Mr. Adam Anderson as Sr. Vice President of Coal Sales 
& Marketing. 
 
Mr. Anderson is a highly experienced and well-respected coal sales professional and his duties will be 
focused on continuing to build relationships with the Ohio River and South-East markets, and execute on 
Paringa’s coal sales and marketing strategy. Prior to joining, Adam Anderson was Vice President of Sales 
and Marketing for Armstrong Energy, Inc, the second-largest thermal coal producer based in Western 
Kentucky. In this role he was responsible for all coal sales marketing efforts at that company, building very 
strong relationships with Paringa’s Ohio River target market and the South-East markets for 13 years. 
Prior to joining Armstrong, Mr. Anderson spent six years with Arch Coal, Inc. as Vice President of Sales.  In 
this role, Mr. Anderson was the senior member of the Powder River Basin sales team and also led Arch's 
eastern industrial sales initiative. 

In the years before entering the energy industry, Mr. Anderson served on active duty with the U.S. Air 
Force for almost 13 years and subsequently continued his service in the Air National Guard, retiring after 
27 years at the rank of Lieutenant Colonel. Mr. Anderson earned his Bachelor of Science Degree in 
Engineering and Legal Studies in 1995 from the United States Air Force Academy and received an MBA 
with honors from St. Mary's University in 2004. Mr. Anderson presently serves as an Officer on The Board 
of Directors for the American Coal Council, serves as President of the St Louis Coal Club, and is proud to 
be a member of the New York Coal Trade Association and the Lexington Coal Exchange. 

These additions continue to strengthen Paringa’s executive management team following the recent 
appointments of Paringa’s Maintenance Manager Mr. Chris Brooks, formerly Maintenance Manager of 
Armstrong Energy, and Paringa’s Mining Engineer Mr. Will Scates, formerly Senior Mine Engineer at 
Alliance’s Western Kentucky River View mine. In addition, Mr. Rick Kim has been promoted as Paringa’s 
new Chief Executive Officer (“COO”), with both Mr. Matt Haaga (former COO) and Mr. Jim Plaisted (former 
VP of Coal Sales and Marketing) remaining heavily involved as key technical consultants to the Company. 
 
Buck Creek Development Timetable  
 

Buck Creek 2017  2018 2019 2020 2021 

 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Poplar Grove                     

Technical Studies ✓                     

Permitting ✓                     

Financing  ✓                    

Construction   ✓                   

Production (WK No.9)                     

WK No.11 Incline                     

Production (WK No.11)                     

Cypress                     

Construction                     

Commercial Production                     

Development Timeline of the Poplar Grove and Cypress Mines (2017 to 2021) 
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Buck Creek Coal Leases 

 
At the end of the quarter, Paringa controlled approximately 39,500 gross acres (15,985 ha) of coal leases 
in Kentucky, United States, which comprise the Buck Creek Mining Complex. The area is controlled by 
Paringa through approximately 300 individual coal leases with private mineral owners. 
 
 
Forward Looking Statements  
 
This report may include forward-looking statements. These forward-looking statements are based on Paringa’s 
expectations and beliefs concerning future events. Forward looking statements are necessarily subject to risks, 
uncertainties and other factors, many of which are outside the control of Paringa, which could cause actual results 
to differ materially from such statements. Paringa makes no undertaking to subsequently update or revise the 
forward-looking statements made in this announcement, to reflect the circumstances or events after the date of that 
announcement.  
 
Competent Persons Statements  
 
The information in this report that relates to Exploration Results, Coal Resources, Coal Reserves, Mining, Coal 
Preparation, Infrastructure, Production Targets and Cost Estimation was extracted from Paringa’s ASX 
announcements dated March 28, 2017 entitled “Expanded BFS Results Confirms Development Pathway to A$850 
million NPV” and December 2, 2015 entitled ‘BFS Confirms Buck Creek will be a Low Capex, High Margin Coal Mine’ 
which are available to view on the Company’s website at www.paringaresources.com.au.  
 
The information in the original ASX announcements that related to Exploration Results and Coal Resources is based 
on, and fairly represents, information compiled or reviewed by Mr. Kirt W. Suehs, a Competent Person who is a 
Member of The American Institute of Professional Geologists. Mr. Suehs is employed by Cardno. Mr. Suehs has 
sufficient experience that is relevant to the style of mineralization and type of deposit under consideration and to the 
activity being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the ‘Australasian Code 
for Reporting of Exploration Results, Mineral Resources and Ore Reserves’ and to qualify as a Qualified Person as 
defined in the 2011 Edition of the National Instrument 43-101 and Canadian Institute of Mining’s Definition Standards 
on Mineral Reserves and Mineral Resources.  
 
The information in the original ASX announcements that related to Coal Reserves, Mining, Coal Preparation, 
Infrastructure, Production Targets and Cost Estimation is based on, and fairly represents, information compiled or 
reviewed by Messrs. Justin S. Douthat and Gerard J. Enigk, both of whom are Competent Persons and are 
Registered Members of the Society for Mining, Metallurgy & Exploration. Messrs. Douthat and Enigk are employed 
by Cardno. Messrs. Douthat, and Enigk have sufficient experience that is relevant to the style of mineralization and 
type of deposit under consideration and to the activity being undertaken to qualify as Competent Persons as defined 
in the 2012 Edition of the ‘Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore 
Reserves’  and to qualify as Qualified Persons as defined in the 2011 Edition of the National Instrument 43-101 and 
Canadian Institute of Mining’s Definition Standards on Mineral Reserves and Mineral Resources.  
 
Paringa confirms that: a) it is not aware of any new information or data that materially affects the information included 
in the original ASX announcements; b) all material assumptions and technical parameters underpinning the Coal 
Resource, Coal Reserve, Production Target, and related forecast financial information derived from the Production 
Target included in the original ASX announcements continue to apply and have not materially changed; and c) the 
form and context in which the relevant Competent Persons’ findings are presented in this presentation have not been 
materially modified from the original ASX announcements. 

http://www.paringaresources.com.au/
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Appendix 5B 

Mining exploration entity and oil and gas exploration entity 
quarterly report 

Introduced 01/07/96  Origin Appendix 8  Amended 01/07/97, 01/07/98, 30/09/01, 01/06/10, 17/12/10, 01/05/13, 01/09/16 

 

Name of entity 

Paringa Resources Limited 

ABN  Quarter ended (“current quarter”) 

44 155 933 010  30 September 2017 

 

Consolidated statement of cash flows 
Current quarter  

US$000 

Year to date  
(3 months) 

US$000 

1. Cash flows from operating activities 

- - 1.1 Receipts from customers 

1.2 Payments for 

(7) (7)  (a) exploration & evaluation 

 (b) development - - 

 (c) production - - 

 (d) staff costs (672) (672) 

 (e) administration and corporate costs (237) (237) 

1.3 Dividends received (see note 3) - - 

1.4 Interest received 69 69 

1.5 Interest and other costs of finance paid - - 

1.6 Income taxes paid - - 

1.7 Research and development refunds - - 

1.8 Other (provide details if material) - - 

1.9 Net cash from / (used in) operating 
activities (847) (847) 

 

2. Cash flows from investing activities 

(1,159) (1,159) 

2.1 Payments to acquire: 

 (a) property, plant and equipment 

 (b) tenements (see item 10) - - 

 (c) investments - - 

 (d) other non-current assets (351) (351) 
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Consolidated statement of cash flows 
Current quarter  

US$000 

Year to date  
(3 months) 

US$000 

2.2 Proceeds from the disposal of: 

- -  (a) property, plant and equipment 

 (b) tenements (see item 10) - - 

 (c) investments - - 

 (d) other non-current assets - - 

2.3 Cash flows from loans to other entities - - 

2.4 Dividends received (see note 3) - - 

2.5 Other (provide details if material): 

(a)  deferred consideration 

 

- 

 

- 

2.6 Net cash from / (used in) investing 
activities (1,509) (1,509) 

 

3. Cash flows from financing activities 

120 120 3.1 Proceeds from issues of shares 

3.2 Proceeds from issue of convertible notes - - 

3.3 Proceeds from exercise of share options - - 

3.4 Transaction costs related to issues of 
shares, convertible notes or options (36) (36) 

3.5 Proceeds from borrowings - - 

3.6 Repayment of borrowings - - 

3.7 Transaction costs related to loans and 
borrowings - - 

3.8 Dividends paid - - 

3.9 Other (provide details if material) - - 

3.10 Net cash from / (used in) financing 
activities 84 84 

 

4. Net increase / (decrease) in cash and 
cash equivalents for the period 

34,802 34,802 
4.1 Cash and cash equivalents at beginning of 

period 

4.2 Net cash from / (used in) operating 
activities (item 1.9 above) (847) (847) 

4.3 Net cash from / (used in) investing activities 
(item 2.6 above) (1,509) (1,509) 

4.4 Net cash from / (used in) financing activities 
(item 3.10 above) 84 84 
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Consolidated statement of cash flows 
Current quarter  

US$000 

Year to date  
(3 months) 

US$000 

4.5 Effect of movement in exchange rates on 
cash held 59 59 

4.6 Cash and cash equivalents at end of 
period 32,589   32,589   

 

5. Reconciliation of cash and cash 
equivalents 
at the end of the quarter (as shown in the 
consolidated statement of cash flows) to the 
related items in the accounts 

Current quarter 

US$000 

Previous quarter 

US$000 

5.1 Bank balances 6,581 34,802 

5.2 Call deposits 26,008 - 

5.3 Bank overdrafts - - 

5.4 Other (provide details) - - 

5.5 Cash and cash equivalents at end of 
quarter (should equal item 4.6 above) 32,589   34,802 

 

6. Payments to directors of the entity and their associates Current quarter 

US$000 

6.1 Aggregate amount of payments to these parties included in item 1.2 227 

6.2 Aggregate amount of cash flow from loans to these parties included 
in item 2.3 - 

6.3 Include below any explanation necessary to understand the transactions included in 
items 6.1 and 6.2 

Payments to directors for services and defined contribution plans. 

 

 

7. Payments to related entities of the entity and their 
associates 

Current quarter 

US$000 

7.1 Aggregate amount of payments to these parties included in item 1.2 - 

7.2 Aggregate amount of cash flow from loans to these parties included 
in item 2.3 - 

7.3 Include below any explanation necessary to understand the transactions included in 
items 7.1 and 7.2 

Not applicable. 
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8. Financing facilities available 
Add notes as necessary for an 
understanding of the position 

Total facility amount 
at quarter end 

US$000 

Amount drawn at 
quarter end 

US$000 

8.1 Loan facilities - - 

8.2 Credit standby arrangements - - 

8.3 Other (please specify) - - 

8.4 Include below a description of each facility above, including the lender, interest rate and 
whether it is secured or unsecured. If any additional facilities have been entered into or are 
proposed to be entered into after quarter end, include details of those facilities as well. 

In April 2017, the Company accepted a committed letter of offer from Macquarie Bank Limited to 
provide a five-year US$20 million secured Project Loan Facility (“PLF”) and a US$1.7 million Letter 
of Credit Facility (“LCF”). The key terms of the PLF are typical of a facility of this nature, including a 
floating interest rate comprising the 3-month LIBOR plus a margin of 10.5% pa during construction, 
falling to a 9.5% margin for the remainder of the loan. Provision of the facilities are subject to 
execution of formal documentation and satisfaction of a number of conditions precedent. 

 

9. Estimated cash outflows for next quarter US$000 

9.1 Exploration and evaluation - 

9.2 Development - 

9.3 Production - 

9.4 Staff costs (675) 

9.5 Administration and corporate costs (300) 

9.6 Other (provide details if material): 

(a)  project capital expenditure 

(b)   deferred consideration 

 

(8,230) 

(3,750) 

9.7 Total estimated cash outflows (12,955) 

 

10. Changes in 
tenements 
(items 2.1(b) and 
2.2(b) above) 

Tenement 
reference and 
location 

Nature of 
interest 

Interest at 
beginning of 
quarter 

Interest at 
end of quarter 

10.1 Interests in mining 
tenements and 
petroleum tenements 
lapsed, relinquished 
or reduced 

- - - - 

10.2 Interests in mining 
tenements and 
petroleum tenements 
acquired or increased 

Buck Creek 
Complex 
located in 
Kentucky, USA 

Coal leases 
with private 
mineral 
owners 

100%  
(39,797 acres) 

100%  
(39,797 acres) 
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Compliance statement 

1 This statement has been prepared in accordance with accounting standards and policies which 

comply with Listing Rule 19.11A. 

2 This statement gives a true and fair view of the matters disclosed. 

 

 

 

Sign here:  ............................................................  Date: 30 October 2017 
(Director/Company secretary) 

 

Print name:  Gregory Swan 

  

Notes 

1. The quarterly report provides a basis for informing the market how the entity’s activities have 
been financed for the past quarter and the effect on its cash position. An entity that wishes to 
disclose additional information is encouraged to do so, in a note or notes included in or attached 
to this report. 

2. If this quarterly report has been prepared in accordance with Australian Accounting Standards, 
the definitions in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral 
Resources and AASB 107: Statement of Cash Flows apply to this report. If this quarterly report 
has been prepared in accordance with other accounting standards agreed by ASX pursuant to 
Listing Rule 19.11A, the corresponding equivalent standards apply to this report. 

3. Dividends received may be classified either as cash flows from operating activities or cash flows 
from investing activities, depending on the accounting policy of the entity. 

 


